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Executive Summary
Kisite-Mpunguti Marine Protected Area (KMMPA) comprises of the Kisite Marine National Park and Mpunguti
Marine National Reserve. Areas adjacent to the KMMPA have also been included in the planning areas as most
of the threats to the MPA’s ecological integrity emanate from these areas. The KMMPA and adjacent areas have
exceptional resource values in terms of biodiversity such as sea turtles, whales, dolphins, dugongs, coral reefs,
coconut crabs and the mangrove ecosystem; scenic values such as sandy beaches, River Ramisi estuary, Kisite,
Mpunguti and Sii islands, Jiwe Mtu and Jiwe Jahazi; social values such as tourism, Wasini board walk and fishing;
and cultural values such as Shimoni Slave Caves, historical ruins and war graves.
The KMMPA management plan has been formulated to provide a long-term vision and dayto- day guidance
required for conservation and utilization of resource values found in the area. The plan has five key components:
• Plan Foundations;
• Zonation Scheme;
• Management Programmes;
• Plan monitoring; and
• 3-Year activity plans
Plan Foundations: The plan foundations set out the purpose of the KMMPA which managers will aim to achieve.
It describes the exceptional resource values that management will conserve and describes the planning process,
plan structure and participation in planning.
Zonation Scheme: The Zonation Scheme is a management tool that allows managers to set different goals
to be achieved in different parts of the MPA. There are two types of zoning applied in the KMMPA: Resource
Use zoning and Visitor Use Zoning. The Resource Use Zones facilitate the integration of human activities and
conservation goals with an aim of reducing resource use conflict. The Visitor Use Zones promote different types
of visitor activities in different parts of the KMMPA.

KMMPA Resource Use Zones
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KMMPA Visitor Use Zones
Management programmes: The management plan is divided into five programmes that address conservation and
administration issues in the KMMPA and adjacent areas:
• Ecological Management Programme
The purpose of the Ecological Management Programme is to enhance biodiversity conservation by
maintaining ecological integrity through restoration and protection of key ecosystem components. The
management objectives that will be pursued to achieve this include restoration and protection of rare,
endemic and threatened species; ensuring that marine ecosystems are maintained in a healthy functioning
state; and promoting understanding and appreciation of marine biodiversity. Priority management actions
under this management programme include:
•

Map and conduct surveys on turtle nesting sites and habitat utilization;

•

Develop a research and monitoring programme on various aspects of sea turtle, dolphin and whale for
management purposes;

•

Control access to critical habitats (coral reefs, sea grass and mangrove forest); and

•

Conduct research on restoration and rehabilitation of critical habitats.

• Tourism Development and Management Programme
This programme aims to develop a distinct tourism product, based on the unique marine biodiversity,
scenery and local culture that offer a memorable experience to visitors. The management objectives that
will be implemented to achieve this aim include: ensuring there is adequate tourism support infrastructure
and equipment; diversifying tourism activities and attractions; improving KMMPA’s tourism marketing; and
improving visitor administration and management. Priority actions under this management programme
include:
•

Upgrade and maintain Shimoni cottages;

•

Develop and maintain nature trails;

•

Develop and update a tourist map, guide book and brochure; and

•

Establish a KMMPA tourism forum
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• Fisheries Resource Management Programme
This programme aims at ensuring that KMMPA’s fisheries resources are sustainably managed in collaboration
with stakeholders to continue supporting the national economy and local livelihoods. This will be achieved
through realization of the following objectives: strengthening regulatory frameworks and enforcing
surveillance capabilities to regulate fishing; enhancing management linkages between research and fishery;
enhancing stakeholder participation in fishery management; developing and implementing alternative
sources of livelihood to fisher folk; and assessing impacts on emerging issues in fisheries resources. Priority
actions under this management programme include:
•

Lobby for the gazettement of more effective MPA regulations;

•

Develop and implement MoU between Ministry of Agriculture Livestock and Fisheries and KWS to 		
manage areas of overlap within MPA;

•

Establish KWS research sub-station at KMMPA;

•

Support establishment of community managed marine protected areas; and

•

Explore the impacts of emerging fishing methods on fish stocks

• Community Partnership and Conservation Education Management Programme
The purpose of this programme is to empower local communities to actively participate in sustainable
conservation and management of natural resources at the KMMPA. It aims at ensuring: enhanced community
participation in natural resources management; enhancing resource-use and mitigating human-wildlife
conflict; and improving awareness of the significance of conserving marine resources. The priority actions
under this programme include:
•

Support establishment of community based tourism enterprise projects;

•

Control access of migrant fishermen to Kenyan fishery;

•

Support establishment and operationalization of a Community Wildlife Association;

•

Organize outreach and awareness creation activities in the KMMPA community areas;

•

Construct a student hostel at KWS Shimoni offices; and

•

Construct and equip a resource centre at KWS Shimoni offices.

• MPA Operations and Security Management Programme
The purpose of this programme is to effectively and efficiently support the delivery of the other programmes
set out in this plan. The programme aims to: strengthen human resource capacity; establish strategic
collaborative partnerships; develop and maintain infrastructure to support MPA management; and
strengthen MPA security operations. Priority actions under this programme include:
•

Liaise with KWS Human Capital Department for deployment of staff with skills in marine 			
conservation and management;

•

Strengthen the KMMPA Management Committee;

•

Develop and implement initiatives that will enable effective management of Diani Chale Marine 		
National Reserve;

•

Construct and maintain MPA infrastructure (jetties, office and residential buildings, visitor information
center);

•

Supply fresh water to the MPA Park Headquarters;

•

Improve communication within the KMMPA;

•

Mark and maintain MPA boundaries and acquire title deeds for all KWS Plots in KMMPA adjacent areas;
and

•

Control poaching in collaboration with stakeholders.
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Plan Monitoring: The plan monitoring framework provides a framework for the assessment of impacts of plan
implementation. It includes easily quantifiable indicators for assessing impacts, and potential sources of the
information required.
Three-year activity plans: The activity plan details the activities, responsibilities, timeframe and milestones
necessary for the delivery of each managment action over the first three-year timeframe of this management
plan.
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KMMPA MANAGEMENT PLAN (2015 – 2025)

The Plan
The KMMPA management plan (2015-2025) is the overarching management document for the KMMPA. The plan
contains guiding principles, management objectives and actions that further the purposes for which the MPA is
established under the Wildlife Conservation and Management Act, 2013.
KWS and KMMPA stakeholders completed the review of the KMMPA Management Plan (2011) in March 2015.
The review was an opportunity to consider existing management approaches and actions, the future direction
of management in the MPA, and provided an opportunity to evaluate the success in implementing the previous
Management Plan.
The review is a requirement of the Wildlife Conservation and Management Act, 2013, which prescribes that PA
management plans, should be prepared in consultation with Protected Area (PA)-neighbouring communities. In
addition, the Protected Areas Planning Framework (PAPF), the KWS management planning standard, prescribes
a plan review after every three years.
The plan review process involved a plan scoping exercise, drafting the management plan, and endorsement and
approval of the management plan by stakeholders and KWS respectively. A plan scoping workshop was held to
identify key values of the MPA and how these values should be conserved and managed. In addition, issues and
problems hindering achievement of the MPA’s conservation objectives as well as key stakeholders in the area
were also identified. Further, each of the plan’s five management programmes was reviewed by small working
groups to identify gaps as well as assess implementation status of various management actions. Information
generated during the scoping meeting was incorporated into a draft plan, which was presented to stakeholders
for endorsement. The KMMPA Management Plan (2015-2025) was endorsed by KMMPA stakeholders on 29th
January, 2015 at a plan endorsement meeting held at KMMPA Headquarters, Shimoni. Thereafter, the plan was
approved for implementation by the KWS Director General on 26th June, 2015 and subsequently gazetted by the
Cabinet Secretary for Environment and Natural Resources through gazette notice No. 1895 of 24th March, 2016.

The Planning Process
As mentioned above, the KMMPA management plan has been developed in line with the KWS Protected Areas
Planning Framework (PAPF) which is the PA management planning standard for KWS. One of the key features of
the PAPF is stakeholder participation in planning. Sufficient stakeholder participation in plan development and
subsequent implementation ensures management success. The key planning activities and events that led to the
development and review of this plan are explained below.
•

Plan Scoping Meeting: This was the first step in the development of the KMMPA management plan and it
set out the fundamentals of the planning process, upon which common agreement necessary to guide the
planning process to proceed in a coherent and logical manner was developed. It was at this meeting that the
scope of work for the development of the management plan was developed. This included identification and
description of: the plan geographic scope; management issues, problems and opportunities to be addressed
by the plan; Management Programmes needed to address these issues; stakeholders who should be involved
in the management plan development; information needed for planning; responsibility for collection of
the Resource Base Inventory (RBI) among the Core Planning Team (CPT); and the planning timeframe and
budget.

• Resource Base Inventory and Stakeholder Consultations: This was the second stage in the planning process.
It aimed at ensuring that the plan is developed based on relevant, up-to-date and accurate information.
• Stakeholders Planning Workshop: This workshop was meant to give stakeholders an early opportunity to
participate in the planning process. Stakeholders raised issues that they needed to be considered in the
development of the management plan. It is during this stage that the preliminary KMMPA Exceptional
Resource Values were identified and the overall KMMPA purpose statement was developed. This activity was
carried out during the initial planning process of 2011 and was skipped during the plan review as only minor
changes were being made to the KMMPA management Plan 2011.

2

PLAN FOUNDATIONS

• Management Programme Expert Working Group Meetings: Several Expert Working Groups were formed
to enable small groups of technical experts and key stakeholders to contribute to plan development. These
groups were based on the five management programmes that form the heart of this management plan.
• Stakeholders Plan Endorsement Meeting: This meeting provided an opportunity for stakeholders to review,
comment on and endorse the final contents of the management plan.
• Plan approval: The plan was forwarded to the Director General, KWS for his approval after which it was
transmitted to the Cabinet Secretary, Ministry of Environment and Natural Resources for gazettement in
accordance with the Wildlife Conservation and Management Act, 2013.
Figure 1 shows the planning process that was followed in the development of this Management Plan.

Plan Scoping Meeting

Terms of
Reference

Resource Base Inventory
and Stakeholder Consultations
Plan
Foundation
Report

Stakeholders Panning
Workshop
Ecological
Management
WG

Tourism WG

Fisheries
Resource
Management
WG

Community
Partnership
WG

Stakeholder’s Plan
presentation meeting

MPA
Operations
and
Security WG

Resource
Base
Inventory
Report

Draft Plan

Draft Plan
Final
draft
Plan

KWS review and approval

Final
Final
Plan
Plan

Plan Gazettement

Figure 1. KMMPA Management Planning Process and Key Planning Outputs

Plan Structure and Function
The plan structure conforms to the one recommended in the KWS Protected Areas Planning Framework. This is a
simple structure aimed at promoting understanding and implementation of the plan by the MPA managers. Table
1 below presents the key components of the plan and their functions.
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Table 1. Plan structure, functions and contents
Chapter

Function and contents

Plan Foundations

•

Introduce the plan, and describe the plan’s geographic scope, plan structure
and the framework used to develop the plan

•

Set out the Plan Purpose Statement and Exceptional Resource Values (ERVs)

•

Outline management issues of concern at the KMMPA

•

This is meant to reconcile different types and intensities of use in different
parts of the KMMPA, and to help reconcile the sometimes competing and
conflicting conservation and resource use needs

•

Sets out areas of the KMMPA where different types of visitor use and tourism
developments are permitted

•

Provides specific prescriptions on resource utilization by the communities

•

This section forms the bulk of the completed management plan and provides
a framework to guide management activities in achieving the future desired
state for specific aspects of the KMMPA management. As a result, the plan has
five management programmes. These are:

1.

Ecological Management

2.

Tourism Development and Management

3.

Fisheries Resource Management

Zonation Scheme

Management Programmes

4. Community Partnership and Conservation Education
5.

MPA Operations and Security

Each management programme has a programme purpose statement that defines
the programme aims during the plan period; guiding principles that underpin
the development and implementation of management actions; management
objectives that set out the specific goals of KMMPA management; and specific
management actions that management will implement to achieve these goals.
Plan Monitoring

3-Year Activity Plans

•

Provides a framework for the assessment of impacts of plan implementation

•

Includes easily quantifiable indicators for assessing impacts and potential
sources of the information required

•

These provide the link between the 10-year management actions and the
annual work planning and budgeting of KMMPA management

•

Break down the programme’s management actions into a series of tangible
and explicit activities

•

Allocate responsibilities for implementation, sets out the timeframe for
activity implementation, and “milestones” for monitoring plan delivery
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Kisite-Mpunguti Marine Protected Area
Area Description
Kisite Marine National Park and Mpunguti Marine National Reserve, collectively referred to as Kisite-Mpunguti
Marine Protected Area (KMMPA), were gazetted in 1978 through Legal Notice No. 216. Kisite Marine National Park
is the largest of all Marine Parks in Kenya covering an area of 28 Km2 while Mpunguti Marine National Reserve is
the smallest of all Marine Reserves in Kenya covering an area of 11 Km2. KMMPA was established to protect the
scenic islands and special habitats for a wide range of marine animals and breeding migratory birds.
In Kisite Marine National Park, no consumptive utilization of natural resources is allowed, while in Mpunguti
Marine National Reserve artisanal fishing is permitted. The KMMPA harbour a pristine reef, which historically has
been the fishing ground of local communities. The KMMPA has three small coral islands, each with considerable
areas of fringing reefs. Kisite Island features an exposed sand bar and the surrounding pellucid waters offer an
ideal site for snorkelling. The islands of Mpunguti are known to support an important population of coconut
crabs, nesting sites for African fish eagles, and its surrounding waters are frequently visited by Indo-Pacific
bottlenose and humpback dolphins, migrating humpback whales as well as Hawksbill and Green turtles that feed
on sea grass and algae.
The plan geographic scope for KMMPA covers: Kisite Marine National Park and Mpunguti Marine National
Reserve (with their three islands, Kisite, Upper Mpunguti and Lower Mpunguti), which form the core area of the
plan, and an influence area comprising the Wasini Channel, Wasini Island, Shimoni forest, the Slave Caves, the
Museum, Ramisi estuary, Nyuli Reef, Sii Island and Funzi Island. KWS has management jurisdiction over the Core
area but can only influence management decisions in the influence zone (figure 2 below).

Figure 2. KMMPA Plan Geographic Extent

Vision Statement
The KMMPA management plan vision is an inspiring, forward-looking statement that describes the area as
it could be in 10 years as a result of the actions carried out in the MPA. It provides the overarching frame for
determining the expected results, while describing the most outstanding features of the MPA and how they
would look like. KMMPA’s vision statement is as follows:
5
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In 10 years......
KMMPA is home to a rich diversity of marine plants and animals some of which are threatened and endemic
(e.g. Coconut crab) to this area. A dynamic environment, the MPA is teeming with water birds, which enable
it to retain its international recognition as an Important Bird Area (IBA). The coral reefs are protected and
restored so that reef fisheries not only survive but also thrive.
This unique and magical place is where people gather to reconnect with nature and have memorable
experiences. Visitors are drawn to the MPA by stories of pristine coral reefs, dolphins, magical islands,
exquisite nature trails, people and the MPA itself. The understanding that the MPA is fragile inspires them to
protect KMMPA for all to discover and enjoy. Visitors experience and personally connect with nature through
the MPA’s special mosaic of marine and terrestrial habitats while strolling on the community boardwalks and
nature trails. They enjoy meaningful time through a rich menu of activities designed to meet their needs and
interests, such as snorkelling, scuba diving, canoeing, boat safaris, bird watching, and picnicking.
The story of this outstanding heritage is presented to the public through both electronic and print media,
and public outreach education activities increasing local and national support for the MPA.
The MPA is a showcase of community participation in conservation. The local communities conserve
and utilise fisheries resources sustainably guided by specifications in the zoning scheme. A cooperative
relationship ensures inclusion of stakeholders in all aspects of MPA operations and management creating
opportunities for socio-economic benefits. The health and sustainability of the MPA, its unique habitats
and threatened species are maintained by passionate staff and through strong relationships with KMMPA’s
neighbours.

KMMPA Purpose Statement
The KMMPA Purpose Statement summarizes the importance of the KMMPA, clarifies the reasons for its
existence, and provides the overall goal that KMMPA managers are striving to achieve. The Purpose Statement
is divided into a primary KMMPA Purpose followed by a series of supplementary purposes that expand on and
complement the primary purpose. Both primary and supplementary purposes have been defined by KMMPA
stakeholders.
The Purpose of the Kisite-Mpunguti Marine Protected Area is:
• to preserve and maintain a typical representative area of the coral reef communities, migratory marine birds,
and threatened and endemic marine wildlife for the benefit of present and future generations
Supplementary purposes of the KMMPA are:
• To promote public understanding, appreciation and enjoyment of the natural resources through
interpretation/education and the provision of recreational opportunities;
• To provide opportunities for rational and sustainable use of resources in the KMMPA and for the
improvement of the overall relationships between people and their environment;
• To undertake the development of the KMMPA’s natural resources in a manner which will generate revenue
and therefore provide an economic justification for the use of scarce resources and land to fulfil the
conservation objective; and
•

To promote research for the purpose of supporting KMMPA management and education programmes.

KMMPA Exceptional Resource Values
The KMMPA Exceptional Resource Values (ERVs) describe the area’s key natural resources and other features
that provide outstanding benefits to local, national and international stakeholders and are especially important
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for maintaining the area’s unique qualities, characteristics and ecology. The ERVs build an understanding of the
MPA’s features that are especially important for maintaining the unique character of the area and that most
need to be conserved. The following sections describe the KMMPA Exceptional Resource Values as identified by
stakeholders during the planning process and their importance to the area. These ERVs are categorised into the
following four broad categories: Biodiversity, Scenic, Social and Cultural (Table 2 below).

Table 2. KMMPA Exceptional Resource Values
Category

Exceptional Resource Value

Biodiversity

•
•
•
•
•
•
•
•

Sea Turtles
Marine mammals (whales, dolphins, dugongs)
Shimoni Tropical Forest
Coral reefs
Coconut crabs
Mangroves
Important Bird Area
Sea grass beds

Scenic

•
•
•
•
•
•

Kisite and Mpunguti Islands
Jiwe Mtu
Jiwe Jahazi
Sandy beaches
River Ramisi Estuary
Sii Island

Social

•
•
•
•

Tourism
Wasini Board Walk
Fishing
Trade

Cultural

•
•
•
•

Shimoni Slave Caves
Kayas in Shimoni forest and Wasini Island
Historical Ruins
War Graves

Biodiversity Values
Marine mammals (Whales, dolphins, dugongs)
Marine mammals serve as important indicators of the health of marine environments. As top level predators,
they impact on local food webs and ecosystems as a whole. They also indicate exposure and effects of pollutants
over spatial, temporal and tropic scales. In KMMPA, these mega fauna species represent an important existing
and potential resource for the greater Shimoni community. Indeed, the dolphin is considered as a flagship
species for KMMPA and is the main attraction for visitors to the area. Conservation of these species may also
have important implications for the conservation of marine biological diversity at national (Kenya), regional
(East Africa), and international levels. In addition, one of the species, Indo-Pacific humpback dolphin, is classified
under IUCN Red species list as near threatened due to decreasing population worldwide. Over the last few
years increasing pressure from tourism activities puts additional challenges to the marine mammal populations.
Studies undertaken on the marine mammals of KMMPA by Global Vision International (GVI) identified five
different species of dolphins.
7
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Plate 1: Bottlenose dolphins in the KMMPA

The most common species in terms of sighting frequency was Indo-Pacific bottlenose dolphins (Tursiops
aduncus) with a mean group size of 8 individuals (Figure 3). Bottlenose dolphin population is resident in the
area and utilizes these waters for all major activities: breeding, feeding, socializing and traveling. The highest
spatial densities of bottlenose dolphins were concentrated along the east/south east side of Wasini Island and
in the Marine Park by Kisite Island. The second in the rank was Indo-Pacific humpback dolphins (Sousa chinensis)
with an average group size of 5 (Figure 4). Among long-snouted spinner dolphins (Stenella longirostris), there
was observed the highest group variation of 4 - 200 individuals. Spinner dolphins mostly travel by the eastern
boundaries of KMMPA; however, several records show that they utilize calm waters in the park or the reserve for
resting. Pantropical spotted dolphins (Stenella attenuate) were sighted only on a couple of surveys in offshore
waters east of Wasini Island. Presence of a sperm whale Physeter macrocephalus was reported by villagers of
Mkwiro and confirmed by photographic evidence.

Figure 3. Bottlenose dolphin sightings 2006-2010 in the KMMPA
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Table 3. Cetacean species sightings 2006-2010
year
Species

2006 2007 2008 2009

Total

%

2010

Average
Std.
Group
Deviation
size

Group
Range

Bottlenose dolphins

142

133

70

110

134

589

80.7

8.56

7.05

1-45

Humpback dolphins

42

30

9

12

12

105

14.4

4.98

2.98

1-15

Spinner dolphins

4

4

1

3

3

15

2.05

78.38

35.08

5-200

Humpback whales

0

4

5

7

4

20

2.7

1.61

0.81

1-3

188

171

85

132

153

729

Total

Decrease in the number of humpback dolphin sightings was recorded from 2007 to 2010. This could be explained
by lesser number of dolphin groups frequenting the area or by the reduced amount of effort in inshore waters,
which is generally characterised as a humpback dolphin habitat. Surveys showed that these waters are important
feeding and foraging grounds for humpback dolphins. Deterioration of near-shore habitats with an increased
exposure to human activities could potentially result in humpback dolphin population decline. Therefore special
attention should be given to the conservation of this species in the KMMPA.

Figure 4. Humpback dolphin sightings 2006-2010 in the KMMPA
Humpback whales are seasonal visitors in the KMMPA migrating through these waters from the end of July to
the end of November. Sighting records from 2007-2010 show that more than 50% of whale groups encountered in
the study area were composed of mother and calf pairs. Most of the calves were 4-5m in length which possibly
corresponds to the newborn size indicating that KMMPA waters could be important breeding, nursing and
resting grounds for migrating humpback whales.
9
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Figure 5: Humpback whale sightings 2007-2010 in the study area
The Dugong (Dugong dugon) is listed by the IUCN as Vulnerable and it is also listed on CITES Appendix I. It is
threatened worldwide due to hunting, fisheries interactions, degradation of sea habitats, and pollution. Aerial
surveys conducted from 1973 to 1996 identified two potential dugong population grounds: Lamu archipelago on
the north coast and Gazi-Shimoni in the south. After a long while a dugong sighting was recorded in the KMMPA
in 2008 west of Wasini Island close to the Nyuli reef and in 2009 one more sighting was recorded in Kisite Marine
National Park. Population estimate along the Kenyan Coast is considered to be less than 30 individuals.

Plate 2: Dugong observed off Wasini Island in 2008
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Sea Turtles
All the five sea turtle species in Kenya are listed by the IUCN as either endangered or critically endangered (IUCN/
SSC, 2008) and are listed under Appendix 1 by CITES. The most common turtle species observed within the
KMMPA are green turtle (Chelonia mydas) and hawksbill turtle (Eretmochelys imbricata) (see plate 2 and 3). Both
species are currently listed as Endangered in the IUCN Red List of Endangered Species. Sea turtles in KMMPA face
a myriad of threats. They are poached primarily for meat, oil, eggs and the shell, which is economically valuable.
They are threatened by increasing tourism development and beach erosion. Sea grass meadows which are green
turtle foraging grounds are highly impacted by sedimentation and eutrophication from raw waste discharge
from hotels and residences. The coastal community believes that sea turtle products have healing properties,
and the meat is an aphrodisiac. These threats make sea turtles vulnerable; hence the need for more action to
save the rapidly declining population. A National Sea Turtle Conservation Strategy has been developed and, if
implemented, will go a long way in improving conservation of these species. See Table 4 and Figure 6 for turtle
sightings from the year 2006-2010.

Plate 3: Female green turtle preparing a nesting site at Lower Mpunguti

Plate 4: Hawksbill turtle at Kisite Coral Gardens
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Table 4. Sea turtle sightings 2006-2010
SIGHTINGS
Year

Green Turtle

Hawksbill Turtle

Unknown Turtle

2006

NR

NR

46

2007

NR

NR

86

2008

21

33

77

2009

19

15

56

2010

72

70

96

Total

112

118

361

Figure 5. Turtle sightings in the KMMPA 2006-2010.

Mangroves
Mangroves are a critical habitat for a variety of terrestrial and aquatic plants and animals. The terrestrial
fauna includes many species of birds, reptiles, mammals and insects. Aquatic fauna includes prawns, crabs and
molluscs. Mangroves are critical feeding and breeding grounds for some fish species. The mangrove forests
cover over 3.2 million ha in Africa. In Kenya mangroves cover approximately 54,000 ha. Its cover has been
declining for several decades due to overexploitation. Mangroves of KMMPA are significantly important for their
biological, economical and ecological functions. The area harbours highly significant species of mangroves with
at least 10 species being recorded. They play a significant role in the socio-economic development of the coastal
people as they are a source of high energy fuel wood and durable timber for building and boat construction. The
mangroves are currently classified as endangered species by the IUCN. They face a myriad of threats ranging
from pollution, increased sedimentation as a result of poor agricultural practices and disturbance or clearance.
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Plate 5: Yellow billed storks in Wasini mangroves

Important Bird Area
KMMPA, and Kisite Marine National Park in particular, is an Important Bird Area especially due to the presence of
habitats such as the Kisite Islands, Wasini Islands, Mpunguti islands, reefs, beaches and the Shimoni forest. Kisite
Island supports an assemblage of pelagic – feeding birds and nesting sea birds. The remoteness of Kisite Island
and serenity make it suitable for nesting seabirds. Between July and October, Kisite supports an assemblage of
pelagic-feeding birds. In many (but not all) years this includes a significant breeding colony of roseate tern (Sterna
dougallii). Up to 1,000 pairs have been recorded, but numbers fluctuate greatly from year to year. Sterna fuscata
also nest here regularly, along with Egretta dimorpha.

Plate 6: Roseate tern
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Coral reef ecosystem
The protected areas of KMMPA have a high diversity of marine life. The KMMPA is a complex of fringing reef,
channels, islands and patch reefs, sand, sea grass and isolated coral heads. The coral reef ecosystem is important
for many reasons: it provides protection and shelter for many different species of fish and invertebrate fauna.
Coastal populations rely on coral reefs for food and livelihoods. In addition, coral reefs are very important
because they protect the shoreline from strong currents and waves. Kisite Marine National Park protects one
of Kenya’s largest patch reefs. However, destructive fishing practices by artisanal fishers; increasing coastal
development, pollution, unsustainable tourism activities and global climate change are a threat to the coral reef
ecosystem and need to be controlled.

Shimoni Forest
The lowland coastal forests of the Shimoni peninsula and Wasini Island form a thin strip of ‘coral rag forest’,
referred to as Northern Zanzibar-Inhambane (Z-I) Lowland Coastal Forest. It is also known as the Coastal Forest
Mosaic due to the high number of small fragmented forest patches it contains. It is a small yet vital part of the
East African Coastal Forests Ecoregion (EACFE).
Shimoni Forest is listed as number 129 in a list of 160 Key Biodiversity Areas for the EACFE hotspot. Most notable
of the primate species of Shimoni forest is the Angolan Black and White Colobus monkey (Colobus angolensis
palliatus). This subspecies, the palliatus, can only be found in the southern Kenyan coastal forests and the
northern Tanzanian highlands. Although the palliatus were previously found along the entire coast, deforestation
in the northern parts has resulted in their restriction to isolated pockets of forests south of Mombasa. Further
inland, the Guereza black and white Colobus occur.
Despite its enormous ecological, social, cultural and economic benefit it possesses, the Shimoni forest is being
lost at an alarming rate to deforestation; hence reforestation and education are the key intervention measures
needed to conserve it. The principal threats to the survival of Shimoni forest and biodiversity conservation
include charcoal burning, commercial logging, wildlife poaching, poorly regulated allocation of land to private
landowners, private and commercial development and slash-and-burn land clearance for agriculture.

Plate 7: Angolan black and white colobus monkey in Shimoni forest
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Coconut crab
Coconut crab is the largest land-living arthropod in the world. The species inhabits the coastal forest regions of
many Indo-Pacific islands, although localized extinction has occurred where the species lives close to humans.
They are generally nocturnal and remain hidden during the day, emerging only on some nights to forage. It is
known for its ability to crack coconuts with its strong pincers to eat the contents. It is endemic to the lower
Mpunguti Island in Kenya.

Plate 8: Coconut crab at Lower Mpunguti

Scenic Values
Mpunguti Islands
Mpunguti Islands are characterized by pristine dense coastal equatorial forest where visitors can walk and enjoy
the scenic natural forest as well as the panoramic view of the ocean.

Kisite Island
Kisite Island is within the Kisite Marine National Park. The Island is made of coral rock with scanty grass on
the top of the cliff. Most visitors frequent this small part of the protected reef for snorkeling, sun bathing and
swimming, making the area prone to coral trampling and damage by bad anchoring practices.

Jiwe Mtu/Jiwe Jahazi
Jiwe Mtu is an aesthetic fossil coral that is shaped like a human being while Jiwe Jahazi is a jutting fossil coral
outcrop shaped like a dhow.

Cultural and Historical Values
Shimoni slave caves
Shimoni caves are a historical site formerly used as Kaya shrines and as a hiding place for the people of Shimoni
against attacks by marauding tribes from the hinterland. The caves were used by slave traders to hide the slaves
before they were shipped out to the slave market in Zanzibar. Archaeological findings indicate that these coral
15
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caves, with their lovely stalactites, have been inhabited for several centuries. The caves have been registered by
National Museums of Kenya (NMK) as an important national historical heritage managed by the local community.

Historical ruins and buildings
The other elements of significance at Shimoni include the colonial buildings erected by the Imperial British East
Africa Company in the later part of the 19th century. This was during the war to stop slave trade in the region and
other interests. These include the old DC’s House which is a national monument protected and managed by the
National Museum of Kenya.

Social Values
Fisheries resources
Fishing is the lifeline of majority of the local community of the KMMPA. Most of the people are fishermen or rely
on fishing activities for their livelihoods. Mpunguti Marine National Reserve is the main fishing ground where
almost all fishermen go fishing, spending an average of eight hours per day (figure 6).

Figure 6. Fishing effort in the KMMPA 2008-2010. Black dots show
the position of the fishing boat or fishing trap

Wasini board walk
This is a raised wooden platform stretching over 500 meters within Wasini island’s fossil coral gardens and
mangrove vegetation. During high-tide the seawater covers these coral gardens, above which visitors are guided
along the boardwalk. Along various points on the boardwalk visitors enjoy the scenery and are educated by the
local guide on the various mangrove species and other significant formations and ecosystem functions.

16

PLAN FOUNDATIONS

Plate 9: Wasini mangrove boardwalk
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Major Issues of Concern
The major management issues of concern addressed in this plan are set out in the following sections:

1. Wildlife poaching
The sea turtles are under a lot of pressure as they are being poached and their nests destroyed by fisher folk and
poachers. Due to their complex lifecycle, migratory habits and physiology, sea turtles and their habitats have
long been under threat from humans. They are threatened by direct harvesting/fishing, trapping as by-catch in
various fishing gear and by the destruction of foraging and nesting grounds due to poor shoreline management.
In KMMPA, poaching and destruction of turtle nests has often been reported. Given that the area has very few
nesting beaches, the pressure on sea turtles could be inordinately high.

2. Habitat degradation (Coral reef, sea grass and mangrove destruction)
Studies indicate that destructive fishing gears and overfishing at KMMPA has altered the coral reef community
structure from a community dominated by corals and herbivorous fishes to sea urchins dominated community.
The coral reefs are threatened by tourism activities, especially boat anchoring caused by divers and breakage
by novice snorkelers. The sea grass ecosystem is threatened by deterioration of water quality caused by
sedimentation. Mangroves of KMMPA, more so in Sii and Wasini Islands, are as well threatened by over
exploitation.

3. Inadequate administration and management infrastructure (jetties, buildings,
telecommunications)
Infrastructure to assist visitors to explore marine resources, such as jetties and anchoring moors, are lacking.
These facilities, among others, need to be provided and existing ones maintained to ensure that visitor
experience and satisfaction is enhanced. The current office block and utilities are inadequate to serve the current
and future office space requirements proposed in this management plan. Appropriate storage facilities for stores
and equipment and a wet lab to facilitate marine research are lacking. Effective communication both within and
outside the KMMPA is essential for efficient management, and key to improving KMMPA management’s response
to urgent issues. The KMMPA office has phone and e-mail facilities but these have a limited range. As such there
is need to improve administrative and management infrastructure to ensure effective and efficient management
of the KMMPA.

4. Poor stakeholder collaboration mechanism
While KMMPA management authorities play a primary role in enforcing legislation, compliance will be improved
to a great extent if stakeholders actively take part in KMMPA management activities. This call for a common
strategy and focus among different stakeholders to ensure management and utilization of the fishery resource is
undertaken in a way that permits both derivation of socio-economic benefits and conservation of the same.

5. Illegal activities in the KMMPA (illegal fishing gear, migrant fishermen, illegal fishing
in the park)
Fishing vessels, gear type and technology used by fishers are regulated and licensed by the Fisheries Department.
There is limited enforcement of regulations on use of inappropriate gear due to financial constraints. This gives
leeway to fishers to use fishing methods such as beach seines that are not appropriate and are potentially
destructive. Poison and dynamite are illegal fishing methods practiced by foreign fishers. Unfortunately, these
methods are being adopted by local fishers in the KMMPA. Consequently, there is need to ensure sustainable
utilisation of marine resources in the protected areas through strengthening legal enforcement.
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6. Lack of clear demarcation of the MPA Boundaries
Increased encroachment on the KMMPA by foreign and artisanal fishermen and land speculators can partly
be attributed to unclear and unmarked protected area boundaries. Cases of unscrupulous persons selling the
islands within the park and marine reserve have also been recorded. The KMMPA boundaries should therefore be
marked appropriately to reduce illegal activities in the protected area.

Save our seas from environmental degradation
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Introduction
Zoning is one method used by managers to protect the natural resources within a MPA, as well as, reduce the
user conflicts to ensure that the various user groups are able to benefit from the resources in a sustainable way.
Zoning is a system in which specific geographic areas within a protected area are classified according to their
preservation requirements, and their ability to sustain certain human activities, by providing guidance as to what
can and cannot occur within sections of the protected area with respect to its natural resources management,
cultural resource management, human use and benefit, visitor use and experience, access, facilities and
protected area development, maintenance and operations.
Section 32(2) a-e of the Wildlife Act, 2013 is the main piece of legislation which provides the basis for zoning of the
KMMPA. It makes reference to the provision for the zoning of a Marine Protected Area for specified purposes1.
The zoning scheme for KMMPA aims to protect sensitive and threatened resources, species and habitats, as
well as the fishery stock. It also aims to ensure the sustainable use of KMMPA’s natural resources, reduce user
conflicts, while allowing all users to enjoy the benefits of the MPA.
This zoning scheme has been developed based on the characteristics and uses of the area and the
recommendations of KMMPA stakeholders including current user groups, such as the MPA management,
hotel/lodge owners, fishers and tour operators. The zoning scheme provides the framework for the
management of uses within the KMMPA over a 10-year period (2015-2025), after which it will be revised based
on recommendations arising from research, monitoring and evaluation activities. The effective implementation
of the zoning scheme will require an effective enforcement framework, the engagement of stakeholders, and a
sound public education strategy to encourage compliance among the respective resource user groups.
KMMPA zonation scheme has adopted a two tier approach to zoning as follows:
1.

Resource Use Zones (RUZ)
•

Core Protection Zone

•

Partially Protected Zone

•

Multiple Use Zone

•

Livelihood Intervention Zone

2. Visitor Use Zones (VUZ).
•

High Use Zone

•

Low Use Zone

The following sections provide further details on the rationale for each zone.

1Section 32(2) Notwithstanding the provisions of subsection (2),a marine protected area shall

adopt a system ofzoning that caters for multiple use of marine resources for any or all of the following:
(a) extraction or no extraction zones in respect of marine resources;
(b) protection of nesting, breeding and foraging areas;
(c) no take areas in respect of fisheries; and
(d) areas that may be used by local vessels for passage;
(e) any other purposes with respect to specified human activities within the zone
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Resource Use Zone (RUZ)
The RUZ in the KMMPA has been divided into four zones (see figure 6): the Core Protection Zone, Partially
Protected Zone, Multiple Use Zone and Livelihood Intervention Zone. The four zones will facilitate the
development of mechanisms to reduce competition and conflict between human activities within the KMMPA
while still serving conservation purposes and supporting aims of the Tourism Development and Management
Programme.

Figure 7. KMMPA Resource Use Zones

Core Protection Zone (CPZ)
The CPZ is designed to protect and conserve biologically significant habitats in their pristine conditions and offer
ideal undisturbed sites for scientific research. Some of the key objectives of this zone are to:
•

Protect spawning areas and nursery grounds;

•

Minimise damage to important habitats;

•

Provide refuge for protected species, such as dolphins, turtles and dugongs;

•

Boost species numbers, which helps the food web as a whole;

•

Increase the abundance of fish; and

•

Provide pristine/undisturbed environments for research and other educational activities

As such, all types of fishing (apart from sport fishing) activities will not be allowed in this zone, but a range
of recreational activities, such as boating, diving and snorkelling, that have minimal impact on the marine
environment will be allowed. However, although these recreation activities will be promoted in this zone,
the primary objective of this zone remains maintaining ecological integrity. Therefore, this zone will act as a
sanctuary for fish and other marine animals. CPZ encompasses Kisite Marine National Park covering an area of 28
Km2.
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The CPZ has sites for snorkelling and diving. These will be marked with buoys and no motorized vessel will be
allowed within 30m of the site if a dive flag indicating diving activity is visible. This is expected to increase the
safety of snorkelers and Scuba divers in the CPZ. Also, this measure will ensure that these users enjoy views of
the marine environment in a fairly undisturbed state. Table 5 gives the activity prescriptions for the CPZ.

Table 5. Activity Prescriptions for the Core Protection Zone
Existing activities

Proposed activities

Snorkelling

Night snorkeling

Scuba diving

Night diving

Dolphin and whale watching

Floating deck

Sun bathing

Wreck diving

Bird watching at Kisite Island (seasonal)
Photography and filming
Limited impact research (non-extractive)
Beach walking
Ecological restoration/conservation activities
Research/educational activities
All activities associated with management of the area

Partially Protected Zone (PPZ)
The Partially Protected Zone will allow ongoing use of most recreational and artisanal fishing activities that
are not destructive, are ecologically sustainable and consistent with the overall objectives of KMMPA. This
zone covers Mpunguti Marine National Reserve (11 km2) including its two constituent islands, Lower and Upper
Mpunguti. A summary of activity prescriptions for this zone are given in table 6.

Table 6. Activity Prescriptions for the Partially Protected Zone
Existing activities

Proposed activities

Snorkelling

Diving at pink reef coral garden

Scuba diving

Telescoping at watchtower at Lower Mpunguti
(dolphin, turtle, bird watching)

Artisanal fishing

Nature trails around the Upper Mpunguti tropical forest

Coconut crab watching on Lower Mpunguti island

Picnicking on the Upper Mpunguti

Camping on Lower Mpunguti
Dolphin and whale watching

Multiple Use Zone (MUZ)
The multiple use zones are areas that require specific zoning controls and management since they are under
the jurisdiction of different management authorities. The MUZ encompasses the rest of the open waters in the
KMMPA adjacent areas and includes such features as Wasini Channel, mangroves along the shoreline of Ncha
Mwamba coral reef, Jiwe Jahazi, Nyuli Reef, Funzi Bay and Maritime jetty at Shimoni. The entire MUZ lies under
the Maritime Authorities but it is utilized by different government agencies and communities. The Multiple24
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use Zone will allow for a range of uses such as fishing as well as recreational boating and all activities with an
environmental footprint that will not adversely impact the functionality of the area’s ecosystems and that of
adjacent zones. A summary of the activity prescriptions for the MUZ is given in table 7 below.

Table 7. Activity Prescriptions for the Multiple Use Zone
Existing activities

Proposed activities

Commercial and subsistence fishing

Turtle, dolphin and dugong conservation at Sii Island

Professional diving at Nyali reef

Mangrove conservation, replanting and utilization

Fun diving at Wasini south

Mariculture activities – seaweed farming at Kibuyuni and
Mkwiro, Mud crab fattening and sea cucumber farming

Snorkeling – Wasini south

Apiculture activities at Kibuyuni and Wasini mangroves

Boat transport across Wasini Channel and to
offshore waters

Construction of a KWS jetty for tourists

Commercial activities at Wasini channel

Recreational boat hire services and activities

Dolphin watching
Research/educational activities
Ecological restoration/conservation activities

Livelihood Intervention Zone (LIZ)
This zone has been designed to support sustainable livelihoods, reduce illegal activities in adjacent forests,
improve KWS relations with the local community and protect biodiversity in the forest. To achieve this goal,
support will be given to local communities to develop sustainable livelihoods that will result in reduced pressure
on the forest and raise awareness on the importance of forest conservation and need to protect the biodiversity.
The LIZ encompasses Shimoni East and West forest extending all the way to Kibuyuni, with an inclusion of
patches of the remaining forest on Wasini Island (Wasini village and Mkwiro village). The Shimoni slave caves, fish
landing bay, Customs Office, KWS Shimoni office and the Shimoni Shopping centre area are also included in this
zone. Table 8 shows the existing and proposed activities in the LIZ.

Table 8. Activity Prescriptions for the Livelihood Intervention Zone
Existing activities

Proposed activities

Forest product extraction – Medicinal plants

new nature trails

Shimoni East Forest nature trail

Apiculture in Kibuyuni/Wasini mangrove forest

Mangrove Boardwalk – Wasini village

Expansion of Mariculture activities in Kibuyuni/Mkwiro

Bird watching at Jiwe Jahazi

Construction of a hanging board walk

Visit to historical sites

Development of curio stalls at the KWS proposed jetty

Kayas tours (20 Kaya sites at Wasini and Shimoni
forests)

Butterfly farming

Kaya Bogoa tour at Mkwiro village

Local canoe tours in mangroves at high tide

Shimoni Slave Caves tours

Cycling routes and camps

Research/educational activities

Camping in Shimoni forest as well as Wasini/Mkwiro forest

Ecological restoration/conservation activities
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Visitor Use Zones
As shown in Figure 8, the KMMPA has also been divided into two visitor use zones: the High Use Zone (HUZ)
and the Low Use Zone (LUZ). These two visitor use zones have been designed to enable the degree and type of
visitor use to be managed spatially across the KMMPA, and to support the aims of the Tourism Development and
Management Programme. This programme aims to diversify visitor activities and attractions across the KMMPA,
whilst providing high quality visitor experience and ensuring that ecological integrity of the marine ecosystem is
maintained. These visitor use zones are discussed in the following sections.

High Use Zone for HUZ
In the HUZ, any type of fishing, collection of marine resources, disturbance or damage to marine wildlife and
habitats is prohibited, so that visitors and the local community can appreciate diverse marine environments
relatively undisturbed by human activities. HUZ offers not only recreational opportunities, but also high value
educational resources. The HUZ includes:
• Kisite Island;
• Kisite coral garden;
• Kisite beach; and
• Immediate areas surrounding Kisite Island.

Figure 8. KMMPA Visitor Use Zones
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Visitor activitiy prescriptions for KMMPA HUZ are presented in table 9.

Table 9. Visitor activity prescriptions for the High Use Zone
•

Snorkelling

•

Scuba diving

•

Dolphin and whale watching

•

Sun bathing and beach activities

•

Bird watching at Kisite Island

•

Night snorkelling

•

Night diving

•

Glass bottom boat tours

Low Use Zone
In the KMMPA, the LUZ encompasses a wide range of habitats under different protection status. In Kisite Marine
National Park (KMNP), any type of fishing is prohibited while in the Mpunguti Marine National Reserve (MMNR)
artisanal non destructive fishing is allowed. The rest of the area overlaps with the Multiple Use Zone (MUZ)
where a wide range of resources can be utilised. The Low Use Zone includes:
• The rest of KMNP (which is not included in the HUZ) including Makokokwe reef;
• The MMNR including Pink reef and light house;
• Nyuli reef;
• Mpunguti islands;
• Sii Island;
• Funzi Bay;
• Wasini Island; and
• Shimoni East and West Forest.
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The visitor activity prescriptions for LUZ are given in table 10 while visitor accommodation prescriptions are given
in table 11.

Table 10. Visitor activity prescriptions for LUZ
•

Camping: At Wasini and Mkwiro villages as well as in Shimoni forest. Honeymoon camping at Lower
Mpunguti, and recreational camping at Upper Mpunguti

•

Scuba Diving: Nyuli, Upper Mpunguti and Mako Kokwe.

•

Snorkelling: Upper and Lower Mpunguti and the reef at Funzi Bay

•

Nature trails: Along specified routes agreed by the KMMPA management.

•

Apiculture and Mariculture tours: In Kibuyuni/Mkwiro mangroves.

•

Local arts and crafts for sale: On designated sites agreed by the KMMPA management.

•

Kaya tours: Kaya centre and Shimoni forest sites

•

Mangrove board walks: Wasini village and Sii Island (proposed)

•

Mangrove canoe tours: during high tide at Mkwiro/Wasini mangrove trails

•

Butterfly farming: Shimoni Forest

•

Bird watching: At Jiwe Jahazi, Shimoni East and West Forest

•

Wreck diving: two proposed locations have been identified. One is 300-400 meters north of Kisite
Island and the other in Mpunguti Marine National Reserve.

Table 11. Visitor accommodation prescriptions for the LUZ
Facility type

Maximum size

KWS Banda

14 beds

Shimoni Reef Hotel

14 beds

Shimoni Garden

25 beds

Betty’s Camps

13 beds

Mpunguti Lodge

25 beds

Special campsite

4 persons

Magical Mwazaro Lodge

40 beds

Public campsite (proposed in Mpunguti Island)

20 persons

Tree Houses (proposed in Shimoni forest)

10 beds

Home stays

Proposed

Eco-lodge (proposed in Shimoni forest)

25 beds
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Programme Purpose and Strategy
The purpose of the Ecological Management Programme is to:

Maintain KMMPA’s ecological integrity through integrated strategic adaptive management
The KMMPA ecological management programme aims at enhancing biodiversity conservation and ecological
integrity of key ecosystems in the Marine Protected Area. These ecosystems include mangrove forests, coral
reefs, sea grass beds, sandy beaches, islands and their associated resources. The ecosystems serve as vital
habitats for diverse flora and fauna that are important means of livelihoods for local communities. These
ecosystems constitute an essential element for sustainable development. The ecosystems are, however, exposed
to numerous and diverse anthropogenic and natural pressures resulting in degradation, often resulting in the
loss of biodiversity. The primary anthropogenic pressure is unsustainable exploitation of natural resources to
satisfy the needs of local communities resulting in conflict between utilization and conservation. Other threats
include anchoring of vessels, illegal and destructive fishing methods (e.g. dynamite fishing), pollution (domestic
waste/sewage, solid waste and marine debris) and impacts of climate change and global warming (sea level rise,
rise in temperatures and acidification). Coral reef and sea grass beds are exposed to destructive fishing methods
(mainly dynamite fishing) and the impacts of climate change and global warming. Mangroves are exposed to
over extraction for domestic firewood and building materials, siltation, insect infestation and the impacts of
climate change (sea level rise). The Shimoni and Wasini forests are exposed to encroachment for settlement,
farming, and illegal logging leading to deforestation and loss of forest cover. These threats are compounded by
high levels of poverty amongst local communities, lack of alternative livelihoods, low education and awareness
amongst the local communities, resulting in little appreciation of the true economic values of these ecosystems.
The KMMPA Ecological Management Programme contains management actions and activities that seek to
address and eliminate the aforementioned threats safeguarding the ecological integrity and values of the
KMMPA ecosystem. The following section sets out the guiding principles that describe key factors considered in
the development of the Ecological Management Programme and which will influence the way the programme is
implemented.

Guiding Principles
In implementing the KMMPA’s Ecological Management Programme, the KMMPA Management and stakeholders
will strive to ensure that:

Marine and Coastal ecosystem resilience is safeguarded through maintaining ecological linkages and connectivity
The health of the marine and coastal ecosystems depends on strong ecological linkages and connectivity
that maintains exchange of materials. Maintaining and safeguarding the connectivity ensures the structure
and function of these ecosystems is safeguarded, promoting resilience and inherent recovery capacity after
disturbances.

Human livelihoods are diversified and wellbeing is ensured
The role of ecosystem goods and services in sustaining community livelihoods and wellbeing is well documented
worldwide. This is also highlighted in the Millennium Ecosystem Assessment Goals (MEA). Managing this
human dimension associated with the key coastal and marine ecosystems is vital and constitutes the core of
management and conservation action.

Conservation of marine and coastal species is enhanced
The ecosystems in the conservation area support rich biodiversity, including both flora and fauna. Some of
the notable species in the KMMPA include coconut crabs, sea turtles, dugongs and whale sharks that are
considered as threatened or endangered globally and are listed under CITES, IUCN Red List and the CMS. Under
this management programme, efforts will be made to ensure that threats to these special status species are
minimized and their populations are monitored.
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Strategic linkages and exchange of information between researchers and managers
Diverse institutions and researchers have conducted studies under different disciplines in the KMMPA. However,
information sharing among these institutions is wanting. This principle seeks to avoid duplication of research
efforts, promote progressive research and enhance sharing and application of research findings in management
decision making.

Effective research and monitoring programmes to guide management
Effective KMMPA planning and management requires understanding the ecosystem dynamics and the influences
of both intrinsic and extrinsic pressures. This requires information on trends in ecosystem dynamics over a long
period. Identifying the different ecosystem indicators and adopting or developing the right monitoring tools is
essential to generating information that will guide management.
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Targeting Ecological Management Action
The PAPF prescribes the use of The Nature Conservancy’s (TNC) Conservation Action Planning (CAP) process as a
foundation for designing the Protected Area (PA) plan’s Ecological Management Programme. The rationale being
that limited human and financial resources necessitates prioritisation of key aspects of the complex ecology of
a PA. The CAP methodology provides a tested mechanism for targeting ecological management, identifying and
developing accurate definitions and understanding of the PA’s key ecological features, their management needs,
and the major threats.
The PAPF identifies three main stages in applying the CAP methodology: • the selection of conservation targets;
• the identification and ranking of threats to the conservation targets; and
• the development of management objectives and actions to address these threats as well as to enhance the
conservation targets.
These key stages and their application in the KMMPA planning process are elaborated in the following sections.

Conservation Targets
The first step of the CAP process is the definition of a small number (usually about eight) of conservation targets.
These conservation targets are a limited suite of species, communities, and ecological systems that represent
and encompass the biodiversity in the PA and its ecosystem. They are the basis for setting goals, carrying out
conservation actions, and measuring conservation effectiveness. The nine KMMPA conservation targets, the
rationale behind their selection, important subsidiary targets (i.e. other ecosystem components that share
Key Ecological Attributes (KEAs) and threats with the conservation target concerned), and each of the KEAs
for each target are set out in table 12. These Conservation Targets (CT) represent the unique biodiversity and
environmental or ecological features that may require specific management actions within the protected area.

Table 12. KMMPA Conservation targets, subsidiary targets, and Key Ecological Attributes (KEAs)
Conservation
target

Systems

Mangrove
Ecosystem

Rationale for selection

Important subsidiary
targets

Key ecological
attributes

•

High productivity value

•

Diverse fish species

•

Biomass value

•

High subsistence value

•

Bird species

•

Forest cover

•

Highly degraded

•

Complexity index
(measure of stand height,
composition, density, etc

•

Neglected ecosystem

•

Importance value index
(frequency of occurrence
of a particular species)

•

Economic value (potential
for alternative livelihoods)

•

Water quality

•

Fisheries benefit

•

Nutrient levels

•

Nursery grounds

•

Sedimentation

•

Bird community habitat

•

Bird community
composition

•

Shoreline protection

•

Buffer to wave energy
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Conservation
target

Important subsidiary
targets

•

Excellent carbon sink

•

Entrapment of sediment

•

High biodiversity value

•

Reef fish

•

High productivity value

•

Reef invertebrates

•

Sea grass
ecosystem

Key ecological
attributes

•

Fish and invertebrate
density, diversity, and
biomass

•

bleaching extent and
severity

Highly sensitive habitat

•

coral diseases

•

High economic value
(livelihood support, tourism)

•

Diadema and Echinothrix
density

•

Shoreline protection

•

Coral recruitment

•

Spawning ground

•

Coral diversity and cover

•

Turtle habitat

•

Water quality

•

Nursery and breeding
ground for coral reef
community

•

Predation and herbivory

•

Benthic composition
(including live coral cover)

•

Reef rugosity

•

Seawater temperature

•

Turbidity (light
attenuation)

•

Sedimentation rates

•

abundance of fish and
invertebrates

•

sea grass cover and
diversity

Systems

Coral reef

Rationale for selection

•

High biodiversity value

•

Turtles

•

High productivity value

•

dugong

•

High economic value
(livelihood support)

•

Herbivorous density

•

Highly resilient

•

Nutrient levels

•

Turtles and dugong feeding
grounds

•

Primary productivity

•

Nursery ground for fish and
invertebrates

•

canopy height

•

Sediment trap/nutrient
recycling

•

sedimentation

•

Carbon sink

•

shoot density

•

Water quality

•

Primary productivity
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Conservation
target

Habitat

Intertidal
habitat

Important subsidiary
targets

•

Biodiversity value

•

Octopus

•

High productivity value

•

Sea cucumbers

•

Economic value (livelihood
support)

•

•

Shoreline protection

•

Critical habitat

•

Encroachment

Coastal Forest
•
Habitat

Islands

Islands
Species

Rationale for selection

Key ecological
attributes
•

Abundance/diversity of
invertebrates

Sea molluscs

•

Water quality

•

Colobus monkey

•

Canopy cover

•

Elephant shrew

•

Forest area

•

Complexity index
(measure of stand height,
composition, density, etc)

•

Importance value index
(frequency of occurrence
of a particular species)

•

Availability of forest
resources

•

Abundance and diversity of
birds

High level of endemism

•

High cultural value

•

High subsistence value

•

Highly degraded

•

Highly fragmented

•

Urgent need for
conservation intervention

•

Carbon sink

•

Rare endemic fauna and
flora

•

Unique Islands

•

Sooty tern

•

High cultural value

•

Coconut crab

•

Vegetation cover

•

Nesting grounds of
migratory birds

•

Mangroves

•

Sea level

•

Nesting grounds (Lower
Mpunguti)

•

Sandy beaches

•

IBA (Kisite)

•

Highly fragmented

•

High biodiversity value

•

Non-commercial
finfish

•

Level of demersal resource
exploitation,

•

High productivity value

•

Ornamental fish

•

Status of fish resources
(Abundance, Biomass,
diversity),

•

Highly sensitive habitat

•

Trophic levels structure
(Herbivorous, predatory)

•

High economic value
(livelihood support, tourism)

•

Species aggregations
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Species

Conservation
target
Threatened
Marine
mammals
(Whales,
dolphins,
dugongs)

Sea turtles

Rationale for selection

Important subsidiary
targets

Key ecological
attributes

•

Biodiversity value

•

Prey species

•

Water quality

•

Tourist attraction

•

Sea grass

•

Population size and
structure

•

Indicator of ecosystem
health

•

Genetic diversity

•

Highly endangered dugong
(vulnerable to extinction)

•

Habitat quality and
utilization

•

Near threatened humpback
dolphin

•

Availability of prey species

•

Endangered species

•

Human disturbance

•

Biodiversity value

•

Water quality

•

Endangered

•

Population size and
structure

•

Genetic diversity

•

Habitat quality and
utilization

•

Fish species

Threats to Conservation Targets
A “threat” is a combination of a stress and source of stress that have a negative impact on conservation targets.
The comprehensive definition of conservation targets and their KEAs enables the identification of the “threats”
to these targets and attributes and the subsequent prioritisation of these threats according to their significance
on conservation targets during the 10-year lifespan of the MPA plan. Table 13 shows the priority threats impacting
or are likely to impact on the KMMPA conservation targets and their KEAs.
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Low

Low

Very high

Islands

Low

High

Low

Low

Very high

Reef
fish

Very high
Very high

Illegal logging and timber

Medium

Low

Medium

Charcoal production

Boat anchoring

Competition with seaweed farms

Herbivory

Low

Low

High

Coastal
Forest
Habitat

Poor water quality

Low

Low

High

Medium

Medium

Intertidal
habitat

Medium

Medium

Low

Medium

Low

Sea
grass

Aquarium fishing

Removal of keystone species

Coral mining

Tourism pressure

Low

Land erosion/ sediment

High

Medium

High

High

Coral
Reef

Low

Low

Medium

Medium

Low

Very high

Very high

Mangrove

Waste water/Poor waste disposal

Destructive exploitation (use of
destructive gears and methods)

Pollution (debris from the sea)

Climate change (sea level rise, etc)

(Ramisi river estuary)

Diversion of fresh water

Habitat conversion

(Rattus norvegicus)

Invasive rodent species

Over exploitation of resources

THREATS

TARGETS

Table 13. Threats to Conservation Targets of KMMPA

Medium

Very high

Medium

Sea
turtles

High

Medium

Low

Marine mammals
(Whales, dolphins,
dugongs
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Very high

Absentee landlords

Impact from oil and gas
exploration

Entanglement in fishing gears

Over fishing of predatory fish that
feeds on sea urchins

Low

Medium

Quarrying

Coastal development

Medium

Very high

Coastal
Forest
Habitat

Habitat fragmentation

Very high

Intertidal
habitat

Low

Sea
grass

Wild fires

Coral
Reef
Low

Mangrove

Bush meat poaching

THREATS

TARGETS
Islands

Low

High

Reef
fish

Low

Medium

Sea
turtles

High

Low

Marine mammals
(Whales, dolphins,
dugongs
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Management Objectives and Actions
The identification and ranking of threats to the conservation targets and their KEAs provided the basis for the
development of the Ecological Management Programme’s Management Objectives and Actions. The following
sections describe these management objectives and provide an outline of the Management Actions needed to
achieve them. Under each management objective there is a brief description of the relevant management issues
and opportunities, which provide the specific context and justification for the management actions.
These management objectives are:
MO 1. Rare, endemic or threatened species are protected and restored
MO 2. Marine ecosystems are maintained in a healthy functioning state
MO 3. Marine biodiversity is understood and appreciated

Objective 1: Rare, Endemic or Threatened Species are Protected and Restored
The Kenyan coast is endowed with diverse terrestrial and marine habitats that host a wide array of flora and
fauna species some of which are of special conservation concern. In the KMMPA’s ecosystem, the Shimoni
and Wasini forests represent the coastal forest ecosystem that is home to an array of wildlife, including the
Angolan black and white Colobus monkey (the flagship species for the Shimoni forest), Sykes monkeys, bush
baby, baboons, the threatened African Golden Cat, the rare and threatened Zanj elephant shrew and over 145
bird species among others. Shimoni Forest is ranked 129 in a list of 160 Key Biodiversity Areas for the East African
Coastal Forests Ecoregion (EACFE) hotspot.
The marine habitats include coral reefs, seagrass beds, mangroves, sandy beaches and sand dunes and intertidal
habitats. These habitats are home to a variety of marine flora and fauna such as the endangered sea turtles,
dugongs, dolphins, whales, and diverse species of fishes and invertebrates. These diverse compositions of
species ranging from top predators to prey serve as important indicators of the health of the marine and coastal
environment. Excessive pressure from recreational and artisanal fishing activities in the MPAs inevitably impacts
on these species in a variety of ways. This objective has therefore been formulated to better understand the
population ecology, key habitat requirements and threats to these species and their habitats. A key element of
management is to effectively protect the rich biodiversity and mitigate against any recreational and commercial
fisheries-related impacts and other adverse effects of tourism and other uses. Management actions that will be
implemented to realize this objective are elaborated in the following sections.

Action 1.1: Conduct surveys on turtle nesting sites and habitat utilization
Sea turtles have a complex life cycle: eggs are laid and hatched on beaches, post-hatchlings are pelagic, subadults reside in developmental habitats, while adults live in adult foraging grounds. At different times in their
life cycle, most turtle species will migrate between different foraging grounds, which are often hundreds
of kilometres apart, and also migrate from these foraging grounds to onshore nesting beaches during their
reproductive season.
Due to their complex life cycle, migratory habits and physiology, sea turtles and their habitats have long been
under threat from humans. They are threatened by direct harvesting/fishing, trapping as by-catch in various
fishing gear and by the destruction of foraging and nesting grounds due to poor shoreline management. In
KMMPA, poaching and destruction of turtle nests has often been reported. Given that the area has very few
nesting beaches, the pressure on sea turtles could be inordinately high. Hence, to address these threats, under
this management action, KMMPA management will assess the turtle habitat including nesting, foraging and
migratory habitats to provide information to update the status of the sea turtle populations within KMMPA.
Further, turtle nesting sites will be secured and monitored.
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Action 1.2: Disseminate information and increase public awareness on sea turtles conservation and management
Sea turtles are marine flagship species and the most publicized species within the country. This is attributed to
the high number of stakeholders within the region conducting research, education and awareness and lobbying
for conservation and protection of the species. In Kenya, six sea turtle conservation groups lead monitoring
and conservation efforts. These groups comprise sea turtle conservationists in different capacities, including
individuals, hoteliers, local community groups, NGOs and government institutions. All these operate under the
umbrella of Kenya Sea Turtle Conservation Committee (KESCOM). Information generated by these groups is vital
for the conservation of sea turtles. KMMPA management will therefore scale up its linkages with these groups
and develop programmes for education and awareness. Developing and implementing a sea turtle conservation
and education programme in collaboration with national and international education and awareness initiatives
like the International Year of the Turtles will enhance support for conservation among stakeholders.

Action 1.3: Conduct inventories of key species
Many studies have been done in the KMMPA; however, they were focused on coral reefs with mangrove,
sea grass and forest ecosystems of the KMMPA receiving less attention. Species inventories of fish, coral,
invertebrates such as sea urchins and sea cucumbers, gastropods and marine molluscs, birds, marine mammals,
and some vertebrates in the Shimoni forest can be collated from current publications but this information
needs to be updated. Through this action therefore, KMMPA research section will undertake a thorough
assessment of biodiversity in the area in collaboration with other researchers. A monitoring strategy that takes
into consideration the key species, habitats and processes will also be developed to update and monitor habitat
status and species movements.

Action 1.4: Implement the national survey of dugong report detailed by the CMS
As mentioned under the ERVs section of this plan, Dugong (Dugong dugon) is a highly endangered species and
historical reports indicate that large groups were seen in Kenyan waters in the past. However, the current
population of this species in Kenya is not well known as observations have been opportunistic. The dugong is
threatened worldwide, due to hunting, fisheries interactions, degradation of sea habitats, and pollution. This
marine species is listed globally by the IUCN Red List as Vulnerable to Extinction. In KMMPA, the last sightings
recorded were in the year 2008 west of Wasini Island close to Nyuli reef and in 2009 in Kisite MPA. Based on
the aerial surveys conducted from 1973 to 1996, two areas were identified as potential dugong population
grounds: Lamu archipelago on the North coast and Gazi-Shimoni in the South. Population estimate is considered
to be less than 30 individuals. The exact cause of the population status of dugong in the area has not been
studied, but nonetheless anecdotal evidence shows that this species is severely endangered and needs special
attention nation-wide. Nationally there is little effort to conserve dugongs; hence there is need to domesticate
and implement the international initiatives, among them detailed by Convention on Migratory Species (CMS).
Through this action, an economic valuation to ascertain the value of the current population of dugong will
be conducted. The study will also provide information to support development of a National Marine Mammal
Conservation Strategy proposed under Action 1.6. This will be done through consultations with local and
international dugong research experts.

Action 1.5: Disseminate information and raise awareness about dugong in the area
There is limited research conducted in Kenya on dugongs. The few dugong monitoring and conservation efforts
in Kenya include activities by: Eden Wildlife Trust in the South Coast since 1992; WWF/KWS conservation and
development efforts in and adjacent to the Kiunga Marine National Reserve, since 1997 and KWS-led aerial
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surveys. Global Vision International (GVI) conducted sighting surveys within the KMMPA in conjunction with
the local communities in the late 2000s. The fishing communities have also been reporting sightings and
mortality incidences within the area. Through this management action, this information will be collated and
used to develop education and awareness materials. In addition, public awareness efforts on marine mammals,
particularly the dugong, have been led by KWS with the support from regional and international conservation
agencies. KMMPA management will continue and even strengthen stakeholder collaboration in creating
awareness on conservation of the dugong in the South Coast.

Action 1.6: Lobby for and contribute to the development of a National Marine Mammal Conservation Strategy
Approximately 34 of the estimated 76 species of cetaceans (dolphins and whales) and 4 species of serenians
(dugongs) worldwide are known to occur in the Western Indian Ocean (WIO) region. However, few systematic
studies on these marine mammals have been carried out along the Kenyan coast. To enhance conservation and
management of these marine mammals, a National Marine Mammal Conservation Strategy will be developed to
adequately identify and address challenges facing them.
Considering that the marine mammals are trans-boundary species, there will be need for concerted efforts
by all the stakeholders to come up with an action plan for the strategy which can be implemented by multiple
stakeholders. This will elevate the status of the sea mammals to a national level providing a link to the regional
and international initiatives on marine mammal conservation. Through this management action, KMMPA will
initiate the process of developing the strategy that will incorporate all stakeholders.

Action 1.7: Develop a research and monitoring programme on species conservation targets
There is a need to develop a long term national cetacean (whale and dolphin) research programme which
addresses key aspects of dolphin and whale biology and ecology such as their life cycle, migration patterns
and routes, population structure and distribution to understand potential threats and challenges and develop
mechanisms to address them. Close collaboration with conservation-minded stakeholders outside the KMMPA
will be necessary to achieve ultimate conservation goals. Information generated will provide enough data for
mapping the area to determine the geographic boundaries of dolphin populations, identify hotspots, prime
habitat requirements and possible threats to the successful survival of populations.

Action 1.8: Assess the level of human and marine mammals (dolphin and whale) interactions and raise awareness
on potential threats through training and education
Dolphin tourism is rapidly expanding in the KMMPA increasing conflict between conservation and tourism. A
code of conduct on whale and dolphin watching introduced by KWS in 2007 was expected to address some of
the issues. However, there is still need for sensitization and research to effectively manage this activity. As such,
the level of interactions between people and marine mammals and their impacts will be assessed to generate
information for review of the current code of conduct and develop education and awareness materials. Since
many of these interactions are directly related to the boat owners and operators, these industry players will be
trained and sensitized on the conservation and wise management of whale-dolphin watching activities, as this is
the flagship tourism product for the area.

Action 1.9: Conduct economic valuation of Dolphin and Whale watching industry
Dolphin and whale watching can become a very powerful tool for dolphin conservation. The economic value
of watching dolphins in the KMMPA could provide an example of what might be done along the coast where
dolphins are commonly harassed or could provide a justification for its conservation among the local community
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and the country at large. Hence a study on the economics of dolphin and whale watching will be carried out
in collaboration with stakeholders. This study will benefit a lot from the rich data possessed by GVI from their
research on dolphins in KMMPA.

Objective 2: Marine Ecosystems are Maintained in a Healthy Functioning State
The KMMPA is home to different species ranging from the microscopic organisms to large marine mammals
like the whales, dolphins, dugongs, various fish species, sea turtles and birds. The MPA also provides important
livelihood opportunities for communities living adjacent to the protected area. The major habitats in the KMMPA
(coral reefs, sea grass, and mangrove ecosystem) have been altered due to climate change and anthropogenic
factors. A notable climate change related effect on the critical ecosystems for KMMPA is coral bleaching. The sea
grass ecosystem is threatened by deterioration of water quality caused by sedimentation while the coral reefs
are threatened by tourism activities especially boat anchoring and breakage caused by divers and snorkelers. The
mangroves of KMMPA, more so in Sii and Wasini Islands are as well threatened by over exploitation.
The following actions have been designed to ensure that critical marine ecosystems for KMMPA are conserved
and their long-term viability ensured. The actions aim at addressing effects of human activities detrimental to the
ecosystems.

Action 2.1: Implement measures to reduce coral reef damage
Coral reefs are among the most biologically diverse marine ecosystems in the world. In Kenya, coral reefs and
their associated mangrove and sea grass habitats play important ecological, economic and cultural roles. These
habitats provide food and shelter for numerous fish and marine species, protect coastal areas from storm surge,
prevent coastal erosion and support commercial fishing and an array of recreational activities.
The health of coral reefs has continued to decline throughout the tropical and subtropical world. Studies indicate
that destructive fishing gears and overfishing at KMMPA has altered the coral reef community structure from a
community dominated by corals and herbivorous fishes to sea urchins dominated community. Breakage of corals
by novice snorkelers is a major threat to the ecosystem within the MPA.
To minimize coral damage, an assessment to identify, map and zone coral reef ecosystems within KMMPA will
be undertaken. Key indicators of coral reef condition and benchmarks against which change will be assessed
will be developed, and research and monitoring information will be communicated to the community and other
stakeholders to enhance coral reef conservation awareness and promote wise use of the resource.

Action 2.2: Mainstream the implementation of the national coral reef and sea grass conservation strategy
Too much human pressure coupled with silt deposition from rivers, pollution and the effects of climate change
are known to have diminished both the productivity and species richness and diversity of coral reef habitats.
For example, trawling for prawns has damaged sea grass habitats while global warming has caused sea water
surface temperatures to rise resulting in coral bleaching. Moreover, there is inadequate awareness on the
importance of these habitats and poor enforcement of relevant regulations to protect these ecosystems. A
critical step in developing effective conservation and management strategies for coral reefs in KMMPA is the
provision of information on the distribution, composition and health of these ecosystems. However, the existing
information on coral reefs in KMMPA is scanty.
The national coral reef and sea grass conservation strategy has prescribed priority actions to guide conservation
of coral reef and sea grass. This action therefore calls for implementation of recommended strategies for
managing these ecosystems for improved conservation of KMMPA.
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Action 2.3: Support the rehabilitation of KMMPA mangrove ecosystem
Mangrove ecosystems support a high diversity of fauna (crustaceans, molluscs, migratory birds, fish, and
reptiles, among others). They provide a wide array of goods and services to KMMPA communities and also
protect the shorelines from erosion. However, according to a socio-economic survey undertaken in 2012 and
2013, the ecosystem is faced with a myriad of problems including over exploitation, reduced fresh water influx
from Ramisi river and climate change impacts. This is mainly attributed to population pressure, poverty, cultural
attitudes, and poor governance. Through this action, KMMPA will partner with other institutions to develop
mangrove restoration and monitoring programmes. Degraded areas will be identified, mapped, and support
for implementation of restorative measures provided after which regeneration progress will be monitored over
time.

Action 2.4: Enhance the conservation and rehabilitation of Shimoni and Wasini forests
The Shimoni and Wasini forest habitats support and sustain rare and endemic flora species which are of
particular interest to biological conservation. Examples of such species are the Barleria whytei, Indigofera
tanganyikensis var paucijuga, Manilkara sp aff discolour and Queenslandiella sp aff hyalina. The forest has many
threatened species including the African Golden Cat (Rare), the spotted ground thrush (Critically endangered),
Fischer’s turraco (Threatened), the Southern-banded snake eagle (Threatened), the Plain backed sunbird
(Vulnerable), the Uluguru violet-backed sunbird (Locally threatened) and Hildergardes tomb bat (vulnerable).
The forest also has the largest population of the Angolan black and white Colobus monkey at the coast and it
is an important bird habitat. Culturally, these forests represent important Kaya shrines and according to local
communities, the forests are important sources of medicinal herbs.
Despite their enormous ecological, social, cultural and economic benefits, the Shimoni and Wasini forests are
being degraded at an alarming rate through charcoal production, commercial timber harvesting, poaching of
wildlife, uncontrolled developments, and clearance for agricultural use. This action therefore aims at supporting
re-forestation initiatives and promoting community alternative livelihood projects to ease pressure on the
forests.

Action 2.5: Conduct research on the ecology of sea grass beds
Sea grass beds are key marine ecosystems found predominantly in the muddy area of coastal lagoons. They
provide feeding areas for a variety of commercially important fish species and support mature fish whose
early life stages are found in estuaries and mud-flats. They are important feeding grounds for threatened and/
or endangered species such as the green turtle, the hawksbill turtle and the dugong. However, despite the
importance of this ecosystem, very few studies have been carried out to understand these ecosystems in the
KMMPA making it difficult to effectively manage them. Twelve species of sea grass have been recorded from
Kenyan waters but data on their distribution, densities and productivity is very scanty. The major threat to sea
grass is excessive sedimentation of shallow coastal waters resulting from erosion of agricultural lands. Turbidity
from a number of causes also tends to cut down the light penetration and sea grasses cannot thrive under
such conditions. Hence, to understand the ecology of the sea grass beds, the status and trends of sea grass
distribution in the MPA will be assessed and monitoring of marine water and sediment quality carried out in
collaboration with stakeholders.
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Action 2.6: Control access to critical habitats (coral reefs, sea grass and mangrove forest)
Uncontrolled human activities and natural events (sedimentation, overharvesting, El Nino, use of destructive
harvesting practices) have led to the destruction of coral reefs, sea grass and mangrove ecosystems. Efforts to
reduce destruction will involve development of resource extraction plans for coral reef-related resources, reforestation of degraded mangrove areas and raising awareness about the need for healthy ecosystems in the
protected area.
The sea grass bed is threatened by increased sedimentation and uncontrolled raw sewerage dumped in the
sea. Sea weed farming is the most recent threat especially in the intertidal areas. Sea weed farming in KMMPA
is taking place in Mkwiro, Kibuyuni, Gazi and Funzi Islands. Key stakeholders in these critical habitats will be
sensitized on the impacts of human activities on these ecosystems and they will be assisted in developing and
implementing appropriate measures. Furthermore, access to critical habitats such as coral reefs; estuaries;
mangroves; sea grass beds; and other spawning and nursery areas, which have been zoned as Protection Zone,
will be restricted through implementation of the prescriptions provided in the Zoning Scheme.

Action 2.7: Conduct research on restoration and rehabilitation of critical habitats
The compromised species and habitats of KMMPA require rehabilitation strategies. Hence, in partnership with
other research agencies operating in the area, KMMPA management will conduct pilot studies on restoration and
rehabilitation of critical habitats. Scientists and KMMPA managers will identify and use available rehabilitation
manuals for critical habitats such as mangroves, sea urchins and crown of thorns control manuals. Pilot studies
on restoration and rehabilitation strategies will be conducted where no such manuals exist.

Action 2.8: Control harvesting of aquarium fish
The aquarium fish is one of the highest value products harvested from coral reefs. In Kenya, this trade is artisanal
and concentrated in the Shimoni area. There has been concern about this fishery due to high post harvest
mortality and environmental impacts such as shifts in community structure due to heavy fishing in a small area,
targeting a few species, and coral damage due to poor harvesting method.
Aquarium fishing is a very lucrative business supporting many livelihoods in KMMPA. Aquarium fishers harvest
aquarium fish, shells and corals for trade purposes and in so doing destroy breeding and homing grounds for
fish species such as the clown fish. To be able to make management decisions regarding aquarium fishing, an
assessment will be done to gauge the level and extent of the trade and its impact on the habitat. At the same
time, live rock collection will be assessed to determine the level of damage to the corals. An assessment on the
impact on the targeted species will as well be conducted to determine its sustainability. The Fisheries Act, Cap
378 declares extraction of live coral illegal, yet their extraction by aquarium fishers continues to take place. As
such KMMPA management will liaise with the fisheries department to enforce the law to ensure sustainability of
the aquarium fishery industry.

Objective 3: Marine Biodiversity is Understood and Appreciated
Research and monitoring information is critical for effective management of a protected area. Managers need
information to assess the status of key species and habitats as well as operational related information such
as the behaviour of visitors and communities living adjacent to the managed area. In addition, managers need
information to adapt to changes and hence improve management. The basic research and monitoring work
that is currently carried out at the KMMPA includes ecological and biodiversity assessments, monitoring, and
research on specific topics. From the annotated bibliography of the MPAs, 40 reports and journal articles are on
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the KMMPA. Most are on coral reef ecology (15%), finfish and fisheries (15%) and gastropods and molluscs (12%).
Very few are on management related topics such as financing, carrying capacity and visitor use. In addition,
the first management effectiveness assessment of the KMMPA revealed that research information is not made
readily available to managers and that the MPA have no storage and retrieval systems for this information. This
objective has therefore been designed to streamline KMMPA research and dissemination of research outputs to
stakeholders.
The management actions that will be implemented to achieve this objective focus on reviewing existing
information and research on climate change; awareness creation with regard to climate change; conducting an
economic valuation study of the area; conducting long-term and short term surveys of all critical habitats and
species; conducting studies on impacts of fishing vessels and gear use; developing a formalized mechanism for
networking; developing a central data and information management system; disseminating information widely
to research and educational institutions as well as to the local community; developing an ecological monitoring
programme and building capacity to implement the programme. These management actions are elaborated in
the following sections.

Action 3.1: Conduct a review of existing information and research on climate change
The major ecosystems in the KMMPA including coral reefs, mangroves and coastal forests are threatened by
impacts of climate change. Potential impacts include increased rainfall (a threat to mangroves and coral reefs)
increased droughts (threat to forests and other terrestrial habitats), and increased bleaching events (threat to
coral reefs). For example, the 1998 El Nino bleaching event caused reduced coral cover in the reefs of KMMPA.
Bleaching events are projected to increase in severity and occurrence and could potentially cause severe changes
in the community structure of coral reefs. Species such as dolphins, sea turtles, coral reef fish communities,
dugongs among others could be seriously degraded.
Available ecological data from stakeholders provide some baseline information. However, most of this
information is on coral reefs and how climate change will impact other habitats and species of the area, but
potential mitigation measures are not available. This calls for a review of existing information on climate change
and conducting targeted research on climate change indicators and potential climate change mitigation and
restoration measures (e.g. reforestation, pilot coral growth studies, reefs connectivity studies to identify resilient
reefs, pilot carbon capture project). For example, through regular surveys and research activities, a marine
resource identified as degraded or threatened will lead scientist(s) to consult with the KMMPA management
committee to develop consensus and prioritize research that aims at reducing, minimising or halting the resource
damage. KMMPA management will partner with institutions involved with research in synthesizing information
on climate change and developing relevant intervention measures.

Action 3.2: Raise awareness on climate change impacts, mitigation and adaptation measures
It is important that KMMPA stakeholders are aware of current global issues affecting ecological systems and
livelihoods within the area. Hence, KMMPA management will collaborate with relevant research stakeholders
in creating awareness on results and recommendations of climate change studies carried out in KMMPA. This
information will be disseminated in an easy-to-understand form to stakeholders.

Action 3.3: Conduct long-term and short term surveys of all critical habitats and species
KMMPA requires short term and long term monitoring of critical habitats and species of special concern. Of
significant importance is linking this data with a GIS database to visualize changes over temporal and spatial
perspectives. Species of special concern are sea turtles and dugongs, which are currently classified by CITES as
critically endangered. In addition, there are other protected species that are affected by fisheries such as the
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humpback dolphin and Napoleon wrasse whose populations are documented to be on a declining trend. Surveys
on these species and their habitats will be carried out regularly to determine trends.

Action 3.4: Conduct studies on fishing vessels, gear use, and their catch levels
Fishing vessels, gear type and technology used by fishers are regulated and licensed by the Fisheries Department.
There is limited enforcement of regulations on use of inappropriate gear due to financial constraints. This gives
leeway to fishers to use fishing methods such as beach seines that are not appropriate and are potentially
destructive. Poison and dynamite are illegal fishing methods practiced by foreign fishers. Unfortunately, these
methods are being adopted by local fishers in the KMMPA. The level of damage caused by illegal fishing gears
has not been measured. A study will thus be conducted to generate information on gear use and impacts of
individual gears to understand the level of damage caused.

Action 3.5: Conduct a visitor impact study
The way managers respond to critical threats and persistent stresses, will likely be the single most important
factor affecting the long term viability of the KMMPA. KMMPA receives the highest number of visitors of all
MPAs. The high number of boats taking visitors to the snorkelling or diving areas has at times led to insufficient
mooring buoys forcing boat operators to anchor on the beach contrary to park regulations. Anchoring on
the beach interferes with faunal behaviour on the beach and also reduces the beach’s aesthetic value. Novice
snorkelers occasionally cause damage to corals. This has led to increase in coral rubble over the years.
Consequently, the extent of damage caused by inappropriate boating, recreational visitors and fishing
activities will be assessed in order to quantify their impact on conservation targets. This study will include the
estimation of the visitor carrying capacity for reef tourism. It is essential to assess the carrying capacity to
determine optimal levels of use, to avoid overuse or crowding, and maintain visitor satisfaction. This will involve
monitoring the number of vessels and visitors and their activities at selected areas, as well as damage caused
to the resources. Studies on tourism trends, dive operations, boat use and commercial and recreational fishing
will provide useful information that will ultimately lead to both increase in tourism and conservation of critical
habitats.

Action 3.6: Promote research collaboration and dissemination of information
The KMMPA provides an opportunity for many research and educational institutions to conduct studies.
However, there is little coordination or formal mechanisms for information exchange and networking. Such a
mechanism would help inform the development of research proposals and minimize duplication of studies. As
such, researchers, managers and the KMMPA community will form a forum where they can share experiences
on research and management of the KMMPA. Existing regional mailing lists are a good starting point and will be
enhanced (Research mailing list, annual research meeting, quarterly newsletters, and WIOMSA country chapter
mailing list). An annual research forum will be initiated and an update of key stakeholders of KMMPA will be
done.
Collaborative effort between scientists and resource managers in developing research proposals is important
to ensure that priority areas are targeted and research solutions identified. This not only creates ownership in
terms of clarity regarding the purpose of research and sources of research funding, but also ensures proper
coordination and implementation of recommendations by managers. In addition, collaboratively identified
targets and indicators to evaluate management effectiveness improves management and planning in the area.
Consequently, under this management action, collaborative research will be promoted among stakeholders. On
the other hand, to ensure research is targeted on priority areas, research gaps will be identified and important
research themes prioritized.
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Action 3.7: Develop a central data and information management system
The main drive for developing a monitoring system is to get information that can be used to respond to threats
and to tailor management interventions to the changing environment. This cannot be done if the information
generated is not analysed and disseminated to managers in a timely manner for appropriate action. On the other
hand, there are many research institutions, NGOs and universities that have conducted research in the KMMPA,
but much of this information is not archived in a central place. Although an annotated bibliography of Kenya’s
MPAs is available, individual manuscripts, articles or reports are not readily available at the KMMPA. Hence, a
comprehensive information management system will be developed at the CCA Research Office to ensure all
relevant data and information is readily available. Information derived from monitoring studies will be analysed
and disseminated regularly through appropriate media (e.g. technical reports, seminars, pamphlets and scientific
papers). This will promote public appreciation of conservation efforts leading to increased support for the
protected area.

Action 3.8: Develop an ecological monitoring programme
Research, monitoring and evaluation are essential for effective PA management. Managers require information
to assess the status of key species and habitats as well as the behaviour of visitors and neighbouring
communities for purposes of adaptive management. Hence, an ecological monitoring programme will be
implemented to establish baseline data, record changes in resources and evaluate effectiveness of the Marine
Protected Area.

Action 3.9: Review management practices effectiveness with managers
This activity will provide an opportunity for managers to review analyzed data and determine whether
modifications to management practices are necessary. Management effectiveness assessment will help to
find out if the protected area is meeting its objectives in the most efficient and effective way. It will determine
whether the protected area is designed, planned and managed appropriately, and whether it is having positive
results, such as protecting biodiversity, promoting tourism and improving livelihoods of local people.
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Decline in detritus macro
and micro fauna, lowered
mangrove regeneration

KEA: Mangrove
productivity
Threat: logging causing
decline in detritus and
forest regeneration

Algal blooms due to
eutrophication as a result of
nutrients enrichment

Organic pollutants such as
crude oils and industrial
chemicals arising out of
shipping

KEA: Water quality

Threat: oil spill and
chemical or industrial
pollution

Conservation Target 2: Coral Reef

Establishing the densities of
vertebrates and invertebrates
within the mangrove ecosystem

Decline in biological diversity
and biomass

KEA: Biomass (fish,
molluscs, mangroves)
Threat: Overfishing
and logging affecting
species composition and
structure

Monitoring the levels of
organic pollutants such as
polychlorinated biphenyls,
tributylene containing antifouling paints amongst other hosts
of organic pollutants,

Nutrients quantification
(nitrates, ammonium,
phosphates, silicates), biological
oxygen demand, chlorophyll a,

Measuring of litter fall and
detritus in the under storey and
assessment of regeneration

Nutrients quantification
(nitrates, ammonium,
phosphates, silicates), biological
oxygen demand, chlorophyll a,
and sediment characterization

Method of measurement

KEA: Sediment and water Decline in soil productivity
quality
by build up of sulphur and
anoxic conditions.

Conservation Target 1: Mangroves

KEA/Threat

Annually and
specifically
after oil spills

Bi-annually

Annually

Annually

Annually

Collection
frequency

Table 14. Framework for the development of the KMMPA Ecological Monitoring Plan

Water quality
reports

Water quality
reports

Litter fall,
benthic
detritus and
regeneration
assessments

Mangrove
fauna reports

Water quality
reports

Data source

SRS

SRS

SRS

SRS

SRS

Responsibility

No baseline
data available

No baseline
data available

Data currently
missing

No data
currently exists

No data
currently exists

Data
currently
collected?
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Changes in coral cover and
species composition

Low coral cover and diversity.
The ecosystem shows a shift
from coral dominated to
algae dominated.

Decline in fish densities and
loss of fish species

KEA: Coral community
size & structure

KEA: Coral recruitment
Threat: decline in coral
diversity and cover

KEA: Fish populations
(Abundance, biomass,
density, diversity)
Threat: Decline in fish
diversity and density

Algal blooms due to
eutrophication as a result of
nutrients enrichment

Reduced sea grass cover and
abundance

KEA: Water quality
Threat: Pollution and
release of effluents to
the sea

KEA: Sea grass cover
Threat: Disturbance by
other species as they
forage for hidden prey

Conservation Target 3: Sea grass ecosystem

Ecological monitoring of key
coral reef communities fish and
invertebrate families

Change in fish and
invertebrates families
densities and composition,
and population structure
resulting in ecosystem shifts
to single species domination

KEA: Diversity and
abundance of coral
community (coral, fish,
sea urchins
Threat: Degradation
due to human activities
(fishing, tourism)

Monitoring sea grass cover and
abundance to determine natural
variability

Nutrients quantification
(nitrates, ammonium,
phosphates, silicates), biological
oxygen demand, chlorophyll a

Monitoring fish population
densities and structure

Monitoring coral cover
percentages and species
diversity (resilience) and
recruitment

Monitoring coral cover, species
diversity and composition and
human activities in coral reefs.
Additionally, climatic changes
such as temperature that causes
bleaching is very important

Method of measurement

Indicator of change

KEA/Threat

Bi-annually

Bi-annually

Bi-annually

Bi-annually

Annually

Bi-annually

Collection
frequency

Monitoring
reports

Water quality
reports

Monitoring
reports

KWS, CORDIO,
WCS, WWF

Monitoring
reports

Ecological
monitoring
reports
detailing
species
composition,
densities and
population
structure

Data source

SRS

SRS

SRS

SRS

SRS, WWF,
CORDIO, KMFRI

SRS, WWF,
CORDIO, KMFRI

Responsibility

Some data is
available KWS,
CORDIO, WCS,
WWF

Some data
exists

Baseline
available

Baseline data
available

Data
currently
collected?
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A decline in sea grass species
diversity and distribution

KEA: Sea grass species
composition
Threat: Pollutants use up
oxygen thus prohibiting
sea grass growth
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Reduction of carrying
capacity of the habitats

Floating pollutants and oil
traces and also algal blooms

KEA: Quality of habitat
Threat: Pollution and
human damage through
trampling and rock
turning

KEA: Water quality
Threat: Pollution by
humans and oil spills

Mainly the loss of flora and
fauna species, decline in
forest cover and changes in
forest structure

Decline in detritus macro
and micro fauna, lowered
regeneration

Decline in species densities
and degradation or loss of
habitat

KEA: Species composition
and structure
Threat: Illegal logging
and poaching

KEA: Forest productivity
Threat: Illegal logging

KEA: Abundance and
occurrence of keystone
species such as Ader’s
duikers, elephant shrews
Threat: Poaching and
habitat degradation

Conservation Target 5: Coastal Forest

Depletion in marine
organisms supported by the
intertidal habitats

KEA: Population of key
intertidal organisms
Threat: Removal of
organisms by humans

Conservation Target 4: Intertidal habitat

Indicator of change

KEA/Threat

Population counts

Measuring of litter fall and
detritus in the under storey and
assessment of regeneration

Forest flora and fauna species
composition, population
structure of species

Nutrients quantification,
biological oxygen demand and
pollutants

Habitat survey

Population monitoring

Monitoring sea grass species
diversity and structure and also
diversity and abundance of
animals

Method of measurement

Annually

Annually

After every
three years

Bi-annually

Bi-annually

Bi-annually

Bi-annually

Collection
frequency

Population
census reports

Litter fall and
regeneration
assessments

Species
distribution
reports

Water quality
reports

Ecological
monitoring
reports

Population
counts

Monitoring
reports

Data source

KMMPA
Warden, SRS

SRS

SRS

SRS

SRS

SRS

SRS

Responsibility

Some data is
available, but
there remains a
big gap.

Data currently
missing

Some data is
available and
further survey
planned under
KCDP

Data
currently
collected?
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Indicator of change

Reduced populations
especially of native species

KEA: Species population
densities
Threat:

Algal blooms due to
eutrophication as a result of
nutrients enrichment

KEA: Water quality
Threat: Pollution
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No. of individuals (age and
sex); body condition

No. of individual lost due to
predation

KEA: Population size,
recruitment and
structure

Threat: Extraordinary
predation

Daily surveillance; counts

Sample counts

Mapping of habitat; forage
quality analysis; transects &
quadrants to establish forage
quantity

Nutrients quantification
(nitrates, ammonium,
phosphates, silicates), biological
oxygen demand, chlorophyll a

Monitoring fish population
densities and structure

Population counts

Habitat survey and monitoring

Method of measurement

Quantity and quality of
preferred forage species;
Population size verses
carrying capacity

Number of individuals (age
& sex)

KEA: Available and
quality habitat
Threat: Insufficient
habitat

KEA: Population size,
recruitment and
structure

Counts

Transects to establish forage
quantity and forage quality
analysis

Conservation Target 9: Marine Mammals (Whales, dolphins, dugongs)

Extent of suitable sea grass
beds quantity and quality of
preferred forage species

KEA: Available and
quality habitat

Conservation Target 8: Sea Turtles

Depletion of reef fishes due
to overfishing

KEA: Reef fish
populations
Threat:

Conservation target 7: Reef Fisheries Resources

Extent of habitat destruction
and human settlement and
also invasion of species

KEA: Available and
quality of habitat

Conservation Target 6: Island ecosystems

KEA/Threat

Daily

Bi-annual

Daily

Quarterly

Bi-annual

Bi-annually

Bi-annually

Bi-annually

Bi-annually

Collection
frequency

SRS

SRS

SRS

SRS

Responsibility

SRS/
collaborative
institutions

ID reports

Monitoring
reports

SRS/
collaborating
institutions

SRS/
collaborative
institutions

Daily
SRS/
surveillance and collaborative
count reports
institutions
security

Census reports

Monitoring and SRS/
mapping report collaborative
institutions /
consultant

Water quality
reports

Monitoring
reports

Population
counts reports

Ecological
monitoring
reports

Data source

Baseline data is
available

No data is
available

Baseline data
available

Baseline data is
available

No data is
available

Data
currently
collected?
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Tourism
Development
and
Management
Programme
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Programme Purpose and Strategy
The purpose of the Tourism Development and Management Programme is:

To develop a distinct tourism product, based on the unique marine biodiversity, scenery and local culture at
KMMPA, that offers a memorable visitor experience
Among the protected areas at the Coast Conservation Area, the KMMPA is the leading revenue earner. In the
year 2014 KMMPA generated approximately Ksh.36 Million followed by Watamu Marine Protected Area with
Ksh.29 Million. The MPA undoubtedly has significant tourism potential, as attested to by high visitation especially
during periods of national tourism boom. The high visitation could be partly attributed to proximity of the
KMMPA to Diani tourism hub and the diverse and unique tourism attractions that KMMPA offers.
With improvement in national security, the KMMPA is set to regain its popularity among visitors, especially
the more discerning ones, considering that popular terrestrial protected areas are becoming more and more
crowded eroding visitor experience. In addition, with implementation of projects outlined in this plan (e.g.
construction of a Jetty at Shimoni), and increased collaboration between local tourism players and KWS that
is creating a conducive environment for tourism to thrive, the KMMPA is bound to attract more visitors. The
guiding principles underpinning the development and implementation of this programme are described below.

Guiding Principles
In implementing the KMMPA’s Tourism Development and Management Programme, KMMPA Management will
strive to ensure that:

Tourism is appropriately developed
Tourism has the potential to be a strong and sustainable source of support for the management and
conservation of the KMMPA. However, uncontrolled tourism development can destroy the KMMPA values for
which it was established and which are the MPA’s tourism backbone. Most visitors to the KMMPA are presently
attracted by the quality of the reef ecosystem, unique and diverse marine life including dolphins, endemic
coconut crabs, and the rich local culture. Under this management programme, therefore, KMMPA management
will strive to ensure that tourism activities do not impinge on ecological integrity of KMMPA’s ecosystems and
the authenticity of the local culture. This will be achieved through implementation of management actions
outlined under this management programme and zonal prescriptions set out in the zonation scheme chapter.
Furthermore, to ensure that new activities do not impact negatively on the ecosystem’s integrity, any new
proposed development will be subjected to an environmental impact assessment before work commences.

Tourism support infrastructure is developed and maintained
The tourism potential in the KMMPA is presently underdeveloped. This hinders exploration and enjoyment of
KMMPA resources by visitors. It is therefore vital that KWS and relevant stakeholders explore means of ensuring
that appropriate infrastructure set out in this plan is developed to enhance visitor experience and satisfaction.
Hence, under this management programme, an enabling environment will be created for investors to facilitate
development and operations of diverse tourism facilities.

Tourism products are diversified
In addition to the marine biodiversity resources that are currently the mainstay of tourism at the KMMPA,
communities living around KMMPA have rich cultural and historical resources, such as sacred forests (Kayas),
shrines, folklore, drum-beating ritual and ngoma ya pepo, that can be used to promote cultural tourism. If well
developed, these cultural resources can be a major tourist attraction in the area. Hence, to unlock the potential
of cultural tourism, this management programme aims to support development of diverse cultural tourism
products around the MPA.
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The above guiding principles are intended to guide the implementation of the Programme‘s Management
Objectives which, if implemented, will lead to achievement of the programme purpose. These objectives are:
MO 1. Sufficient tourism support infrastructure and equipment provided
MO 2. Tourism activities and attractions diversified
MO 3. KMMPA’s tourism marketing improved
MO 4. Visitor administration and management systems improved
The following sections discuss the management objectives and their corresponding management actions. Under
each management objective or action, a brief description of the relevant management issues and opportunities
is provided.
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Management Objectives and Actions
Objective 1: Sufficient Tourism Support Infrastructure and Equipment Provided
The future desired state of the KMMPA is where sufficient high quality tourism-support infrastructure is
developed to support sustainable tourism in the area. Currently, accommodation facilities in the MPA are not
adequate to support the increasing number of visitors to the MPA. Visitors have to seek accommodation at
Diani which is about 50Km away. Further, infrastructure to assist visitors to explore marine resources, such
as jetties and anchoring moors, are lacking. These facilities, among others, need to be provided and existing
ones maintained to ensure that visitor experience is enhanced. This objective has been designed to ensure that
sufficient tourism infrastructure and facilities are provided and maintained around the KMMPA to support the
envisaged increased tourism growth. The management actions that will be implemented to achieve this objective
are elaborated in the following sections.

Action 1.1: Liaise with other stakeholders in the development of tourist accommodation facilities
Shimoni Forest is home to rare and endemic species which are of special interest to biological conservation. This
indigenous forest provides vital natural resources to the surrounding Shimoni community and has the potential
to support alternative sustainable livelihoods through responsible tourism. However, the forest is under threat
from deforestation caused by agricultural encroachment. To avert the forest destruction, a local community
based organisation, Friends of Shimoni Forest, has been in the forefront in campaigning against destructive
forest activities and also advocating for acquisition of resource use permits by those utilizing forest products.
To enhance the conservation of the forest, KMMPA management will liaise with relevant government agencies
such as KFS, Kwale County Government and the local community to have an eco-lodge established in the forest.
The presence of the eco-lodge will enhance security as well as demonstrate that the forest can generate revenue
from non-consumptive uses.

Action 1.2: Upgrade and maintain Shimoni cottages
There are 7 cottages located within the KMMPA headquarters compound. Three of these have en suite bathroom
facilities while the rest share communal washing facilities. The cottages are very popular with visitors due to
limited tourist accommodation facilities in the KMMPA-adjacent areas. It is therefore critical that these cottages
are maintained to high standards to ensure visitor satisfaction. Hence, the cottages that lack bathrooms will be
upgraded to make them self contained. Also, to increase accommodation opportunities, additional cottages will
be constructed.

Action 1.3: Develop and maintain public campsites and picnic sites
Kisite Marine National Park and Mpunguti Marine National Reserve are situated a distance away from the
mainland. The Upper Mpunguti Island, in Mpunguti marine reserve, is an important stopover for visitors en
route to Kisite Marine National Park and is also popular with visiting students. Hence, under this action, KMMPA
management will establish and operate a camp site, picnic site, and nature trail at the Upper Mpunguti Island to
support visitors’ recreation needs.

Action 1.4: Offer tourist excursion services
The KMMPA has potential for establishment of a viable sea excursion service. Visitors can participate in
excursions to the MPA as well as other destinations e.g. fishing villages along the South Coast. However,
the KMMPA lacks a boat with requisite capacity to ferry large numbers of visitors. Hence, to offer organised
groups of visitors an opportunity to experience unique maritime adventures and discover marine life, KMMPA
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management will liaise with KWS Headquarters in justifying procurement of a large tourist boat to facilitate sea
excursions. Once the boat has been procured and is in operation, staff with experience in marine tour guiding
will be deployed to KMMPA to offer interpretation services during the sea excursions

Action 1.5: Liaise with the Ministry of Tourism to establish a tourist circuit that connects South Coast to the mainland
With Likoni ferry being the only link between Mombasa Airport and tourist destinations in Tiwi, Diani and
KMMPA, tourism operators have been complaining about losses incurred as visitors opt for more accessible
locations in the North Coast. The Dongo Kundu bypass road, currently under construction, will ease congestion
at Likoni Ferry. In view of this development, tourist circuits linking to this new road will be identified and
marketed in liaison with the Ministry of Tourism to increase visitation in the South Coast. Further improvement
of Shimoni earth road (by County Government) and completion of proposed KWS jetty at Shimoni is expected to
enhance KMMPA visitation. Identification of these circuits will include identifying prominent tourist attractions in
the South Coast and inventorying the access roads and tracks.

Action 1.6: Facilitate establishment of board walks
There exists a board walk at Wasini Island that is operated by the Wasini Women Group. This board walk
stretches over 500 metres and offers scenic views of the coral gardens and mangrove forest. Visitors enjoy the
scenery through interpretation that is provided by a local guide. However, the board walk has maintenance
challenges and requires upgrading to ensure visitor safety. On the other hand, there is high potential for
establishment of another board walk at Sii Island. The mangroves of Sii Island have in the past been exploited
in an unsustainable manner and development of nature-based tourism on this island would encourage the local
community to protect the mangrove forest. Consequently, through this action, the KMMPA will support the local
community in constructing a board walk at Sii Island. And to ensure that the community managed board walk
projects do not fail, board walk managers and officials will be trained in project management.

Action 1.7: Liaise with National Museums of Kenya (NMK) to develop and maintain historical and cultural resources in
the Greater KMMPA
The greater KMMPA has several sites of cultural and historical importance. Some of the prominent sites of
tourism importance include the Shimoni Slave Caves that were used as slave holding grounds during the
slave trade era, and colonial relics such as the ruins of Kenya’s first colonial prison and Shimoni Old District
Commissioner’s (DC) house. Currently, the Shimoni Slave Caves are managed by the local community through the
Shimoni Slave Cave Management Committee with technical assistance from the NMK. Tourism revenue accruing
from entry charges is used to support diverse community projects including school fees for needy students,
buying medicines for health facilities, and paying teachers’ salaries. On the other hand, one cultural festival in
Shimoni, intertwined with the Muslim religion, is practiced and some of the traditional practices are still alive
such as the spirit dance, Ngoma ya Pepo.
As such, KMMPA management will liaise with NMK management and the local community in improving visitor
experience at the Shimoni Slave Caves. One of the major undertakings that will be supported will be desilting
some of the inaccessible sections of the caves to facilitate long walks in the caves. The local community will also
be supported to establish a cultural centre at one of the historical buildings such as the Shimoni old DC’s house.

Action 1.8: Liaise with the Ministry responsible for Tourism in promoting home stays
One of the Vision 2030 flagship projects for tourism is the certification of home-stay facilities to promote cultural
tourism in Kenyan homes. To exploit the cultural tourism potential as well as diversify tourism experience
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around the KMMPA, KMMPA management will support identification and promotion of home stays in the region
as envisaged in the Vision 2030. During home stays, visitors will be able to appreciate the local village culture
through shared meals, discussions and language exchange, sightseeing and various activities including: helping
with daily tasks, collecting firewood, weaving, shopping, and local Swahili cooking. However, for KMMPA to be
promoted as a holiday destination for village home stay, it has to meet the required standards of hospitality and
hygiene. Thus, the first step through this action is to identify potential participants in the home stay venture and
to liaise with community based tourism organizations and government organizations to facilitate community
training and education on the benefits of operating home stay ventures.

Objective 2: Tourism Activities and Attractions Diversified
The future desired state at the KMMPA is where visitor experience is enhanced through visitor participation
in a wide range of activities. The KMMPA has potential to support more visitors if only visitor activities and
attractions are diversified. Increasing the diversity of the tourist products and providing essential information on
these products will increase understanding and appreciation of the exceptional resources in the protected area
thereby enhancing visitor experience and satisfaction.
To ensure that this objective is realised, several management actions have been designed. These focus on:
developing and maintaining nature trails, promoting ornithological safaris, promoting primate viewing in
Shimoni Forest, promoting wreck-diving, promoting canoe safaris, and operating a 2-3 day tourist package. These
actions are elaborated in the following sections.

Action 2.1: Develop and maintain nature trails
In order to experience and appreciate the rich biodiversity and scenic values offered by the mix of terrestrial and
marine ecosystems around KMMPA, there is need to develop nature trails that can be used by visitors to explore
the local forests such as Shimoni and coastal islands such as Mpunguti and Wasini. To facilitate establishment
of the nature trails, a trail feasibility survey will be carried out. New nature trails will thereafter be designed
and constructed guided by best practices in trail construction. Once established, appropriate trail maps will be
produced and disseminated to visitors at KMMPA offices.
On the other hand, to increase the enjoyment of the marine ecosystems by visitors as well as provide a marine
education tool, an underwater nature trail representing the diverse marine ecosystems in the area will be
developed. The function of this nature trail will be to stimulate interest in the underwater world as well as
guiding snorkelers and divers to underwater sites and marine resources of interest.

Action 2.2: Promote ornithological safaris
The KMMPA and its adjacent areas are rich in both resident and migratory birds. Mangroves and sea grass beds
are important areas for migrating bird species, such as African spoonbills and yellow-billed storks, due to the
availability of food and the adjacent roosting sights in mangroves. Kisite and Mpunguti Islands are important
breeding habitats for migratory birds that visit between January to March and July to September. These islands
also serve as breeding grounds to resident birds - stints and greenshanks. Kisite Island shelters migratory roseate
terns that come in large numbers for breeding and it is for this reason that the island is internationally recognized
as an Important Bird Area (IBA) by Birdlife International.
In view of these ornithological values, KMMPA will be marketed as a prime bird-watching destination. To
promote KMMPA as an important bird area, especially the migratory birds, research will be conducted on
migratory bird species, their migration routes and timings. For this study to be successful, a network of
bird-watching sites will be established, local guides trained, and birding routes with trails identified to offer
birdwatchers a satisfying experience.
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Action 2.3: Promote primate viewing in Shimoni forest
The Shimoni forest is home to four primates i.e. Angolan black and white Colobus monkey, baboons, Vervet and
Sykes monkeys. Most notable is the Angolan black and white Colobus monkey, one of the five species of black
and white Colobus found in Africa and a flagship species for Kenya’s coastal forests. Given the fact that the
forest is rarely visited, continuous logging is taking place threatening existence of the Colobus monkey and other
primates. Promoting primate viewing will add value to what KMMPA offers and contribute to the conservation of
the forest. In view of this, KMMPA management will work with the local community to promote primate viewing
in the forest.

Action 2.4: Promote wreck diving
Wreck diving is a type of recreational diving where shipwrecks are explored for the marine diversity they host.
Although most wreck dive sites are at shipwrecks, there is an increasing trend to scuttle retired ships to create
artificial reef sites thereby creating a habitat for many types of marine life and present adventurous challenges
for scuba divers. In Kenya, there are few wreck dive sites. The first ever wreck to be purposefully created on the
East African coast is the Alpha Funguo Wreck in Diani where a 48m fishing trawler was sunk.
Given the demand for wreck dives from visitors, the KMMPA management in liaison with the Park Management
Committee, dive operators and other stakeholders, will identify potential wreck diving sites and types of
wreck diving. Since this process is quite costly, a mechanism for cost-sharing amongst the key stakeholders
will be sought. This will require formulation of a Memorandum of Understanding (MoU) for ownership and
management of the wreck. One potential wreck location, as suggested by tourism stakeholders is located 300m
North of Kisite Island. However, other potential sites in Mpunguti Marine National Reserve will also be explored.
Measures will, however, be taken to ensure that the identified locations meet the required standards and the
assessment of the potential impacts on the nearby coral reef is carried out before diving activities are approved.

Action 2.5: Promote canoe safaris
Traditional canoes used by local fishermen are an attraction to visitors who seek to be ferried across the Wasini
channel in this mode of transport. Hence, to enhance and improve the canoe safari venture, the KMMPA
management and relevant stakeholders will identify and support operators of seaworthy canoes to offer canoe
safaris along the Wasini channel. Further, to streamline the canoe safaris venture, regulations will be developed,
in collaboration with canoe operators, boat operator associations and tour operators, to guide the canoe safaris.

Action 2.6: Introduce two or three-day tour packages
Almost all visitors to KMMPA come from Diani to visit the MPA where they spend 2-3 hours and then go back.
As a result, the trickledown economics of tourism to the local community is negligible. Tourism provides lots
of benefits, especially if the visitors spend the night in the place of visit. Hence, introduction of a two-three day
tour package would encourage overnight stays in the KMMPA. On the first day, for example, visitors could visit
the marine park and the reserve for diving, snorkelling and dolphin watching, and then later visit the historical
buildings and Kayas in Shimoni, Wasini and Mkwiro villages. For accommodation, visitors could choose to camp
at Mpunguti ya Juu or stay at Shimoni lodges, KWS Eden Bandas, KWS Campsite or one of the proposed home
stays in Shimoni or surrounding villages. On the second day, visitors could enjoy attractions in Shimoni forest
through nature walks and pay a visit to the Shimoni Slave Caves. On the third day they could visit the boardwalks
of Wasini or the proposed Community Marine Conservation Areas (Kibuyuni, Wasini, Mkwiro, Shimoni, Majoreni
or Vanga). To make it even more appealing, the local community will be encouraged to form a vibrant traditional
dance troupe to be performing at the proposed cultural centre and also to entertain guests in the evenings.
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Objective 3: KMMPA’s Tourism Marketing Improved

2,3,4

The future desired state of the KMMPA is where there is increased visitation and enhanced visitor satisfaction.
This desired state can be achieved through design and implementation of a robust marketing strategy that
combines ecological, social and partnership marketing approaches. Under this objective, therefore, KMMPA
management will seek to work with stakeholders in the tourism industry such as tour operators, hoteliers
and boat operators to implement marketing strategies that emphasise on attracting, maintaining and
increasing visitor numbers as well as increasing public support for KMMPA. This will be accomplished through
implementation of management actions outlined in the following sections.

Action 3.1: Conduct market research
Understanding the tourism market segments for a specific protected area is critical in developing an effective
tourism marketing strategy. Conducting market research is therefore vital in providing information on
various visitor markets and their needs and designing messages and programs to deliver to each market
segment. Thus, under this management action, KMMPA management in collaboration with KWS Business
Development Department will carry out market research to develop profiles of customers’ needs, behaviour and
characteristics. This information will be used in developing and targeting marketing materials.

Action 3.2: Upgrade and regularly update the KWS website to improve marketing of KMMPA
The internet is a vital tool for pre-visit research by potential visitors to protected areas. Hence, having a website
that has comprehensive and accurate information on a protected area assists visitors to plan their trips in detail.
The KWS website does not provide detailed information and facts about KMMPA. Therefore, unique values and
attractions in the KMMPA are not elaborated. Indeed most of the KMMPA tourism marketing is done by private
tour companies and hoteliers that cover KMMPA extensively in their websites.
As such, to promote the KMMPA through the internet, a link to local stakeholders’ web pages will be set up.
In addition, the information on the KWS website will be expanded to cover the KMMPA and its adjacent areas.
Through this action, the KMMPA Website will be enriched with high quality pictures showing a variety of wildlife
species present in the KMMPA. A video clip will also be uploaded to provide detailed information on the KMMPA,
its attractions and uniqueness. Furthermore, dolphins will be advertised in the internet as some of the animals
that can be adopted through the KWS animal adoption programme as KMMPA has a resident population of
bottlenose and humpback dolphins that can be identified and their life histories followed over time. In addition,
KWS staff in KMMPA will be encouraged to participate in the KWS Facebook page and share information on
activities at the KMMPA.

Action 3.3: Develop and update a tourist map, guide book and brochure
To enhance visitor experience and satisfaction, information materials that can educate the visitor on the KMMPA
and its resources are essential. Such information can be conveniently packaged in maps, guidebooks, brochures
or leaflets that can be availed to visitors through the internet or at the visitor information centre. Currently,
information materials are restricted to the protected areas. There is therefore need to update this information to
cover the other key components of the KMMPA ecosystem. Consequently, under this action, a tourist map of the
KMMPA ecosystem with summary information on various biodiversity, scenic and cultural resources of touristic
importance will be developed. The guide book and brochure will also be updated to capture tourism resources in
the terrestrial part of the KMMPA ecosystem.
2 See Strategic Adaptive Management (SAM) Objective 8: Increase visitation by 30% for domestic tourists
3 See SAM Objective 9: 100% boat users understand the MPA code of conduct
4
See SAM Objective 10: Increase local public awareness of KMMPA
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Action 3.4: Install and maintain information materials at strategic locations
There is an opportunity for educating existing and potential visitors regarding tourist attractions in the KMMPA
and by so doing influence visitor behaviour. This can be done through provision of information at Shimoni, the
point of entry to the KMMPA, or at strategic locations along various routes followed by visitors on their way to
the protected area. The current information centre at Shimoni has plenty of information on marine life presented
in posters. However, these posters are old and some carry outdated information. To ensure that the information
availed to KMMPA customers is up to date; these materials will be updated accordingly.
In addition, to increase dissemination of information on tourism products at the protected area, billboards will
be installed at strategic points such as the Moi International Airport, Likoni ferry and the junction of Ukunda and
Diani as well as other strategic places. The KMMPA sign board at Kanana junction is in a dilapidated condition
and gives no information on what one should expect from the protected area. This signboard will be renovated
and information updated. Additional information signage will also be installed at tourist facilities such as gates,
campsites and bandas.
Conversely, measures to increase the use of research information for marketing of the protected area will be
explored and a stronger liaison between marketing specialists and park managers created.

Action 3.5: Promote domestic tourism5
Domestic tourism in KMMPA is very low compared to international tourism. On the other hand, Kenya suffers
from intermittent travel advisories that come from its major tourism markets. Therefore, increasing local public
awareness of tourism opportunities at KMMPA will go a long way in increasing visitation and enhancing tourism
revenues. Hence, KMMPA management will liaise with KWS Business Development and Marketing Department in
disseminating information on the KMMPA to the public through the mass media (TV, newspapers and radio).

Action 3.6: Encourage tour companies to include community projects in their tour packages
The KMMPA has several community eco-tourism projects, such as Shimoni Slave Caves, the Wasini board walk
and tourism boats that generate income for the local community. To ensure the success of these community
initiatives and others that are envisaged and thereby win community support for conservation efforts at
the KMMPA, support from tourism stakeholders is needed. Hence, KMMPA management will liaise with tour
companies to sell community- based eco-tourism projects in their tour packages. Information on these projects
will be posted in the tour companies’ websites, KMMPA’s Facebook page, website and brochures. Tour companies
will also be requested to ensure that tour drivers take visitors to community projects. The collaboration between
the community and tour companies is expected to eliminate visitor harassment by community members as there
will be no need for aggressive soliciting for customers.

Action 3.7: Liaise with Wildlife Clubs of Kenya (WCK) to develop a marketing strategy targeting schools and citizens
Currently, students in large groups are unable to visit the MPA mainly because of the high cost and low capacity
of the available boats. In liaison with KWS HQs, affordable packages will be developed and extended to the
WCK to be promoted in schools. WCK will also be approached to assist by providing a bigger boat that can
accommodate the needs of large organised groups of students. Moreover, the local community will be invited to
invest in this venture.
5 See SAM Objective 3: Increase local public awareness of KMMPA by 20% by 2014
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To capture a larger turnout of domestic tourists including schools, the vernacular FM stations such as Kaya FM
will be used to promote the area. There are also a number of meetings and conferences that are held at the coast
such as the annual head teachers meeting that are a potential market. Consequently, during such meetings/
conferences, promotion materials on KMMPA will be distributed.

Action 3.8: Work with tourism stakeholders to disseminate tourism information
Tourism stakeholders, such as tour operators, travel agents and media are vital in information dissemination
to visitors. However, depending on individual interests, the messages presented by a stakeholder may be quite
different from that of the KMMPA managers. Hence, there is need to ensure that information that is given to
visitors is correct. As such, KMMPA management will work with tourism stakeholders to develop and share
tourism information. In addition, KMMPA management will liaise with local journalists to provide coverage of the
KMMPA in the newspapers. Towards this, journalists will be provided opportunities to write accurate stories on
the KMMPA by offering them free tours of the MPA.

Action 3.9: Organise local promotional events
Organizing park level events, such as boating, cycling, wheel barrow racing, and running, has become common in
different protected areas in Kenya. KWS is encouraging each National Park or National Reserve to initiate its own
unique promotional event based on the resources and theme of the protected area. Unlike revenue collected
from gates, revenue from such events goes directly to the development of the protected area concerned. In view
of this, a team composed of KMMPA stakeholders and a representative from the KWS Headquarters Resource
Mobilization office will hold a consultative meeting to come up with an appropriate event for KMMPA. Potential
events include a seafood festival that could be organised to promote local seafood such as fish, crabs or seaweed
products. An annual Kisite Marine National Park Awareness week could include a number of wildlife oriented
activities and a sports events such as swimming across Wasini channel, competition for Kisite Dolphin Cup, and a
canoe race across Wasini channel. Once a suitable event has been identified and agreed upon by stakeholders, it
will be advertised nationally and internationally, and conducted annually.

Objective 4: Visitor Administration and Management Systems Improved
The anticipated increase in visitation after implementation of management actions under objective 1,2, and
3 will need to be matched by a strengthening of the KMMPA’s tourism management and administration
systems. Objective 4 has therefore been developed to ensure that the management of tourism in the KMMPA
is strengthened, so that KWS is able to provide the desired tourism product with minimal impacts on the area’s
natural environment, and can also meet its obligations to tourism investors. In order to achieve this objective,
eight management actions have been developed; these are elaborated in more detail below.

Action 4.1: Review and update the current visitor code
If marine tourism activities are not properly regulated, undesired social and ecological impacts may arise. For
instance it is reported that the reef is increasingly being destroyed by boat anchors as well as divers. Hence, to
minimize these impacts there is need to review and implement KMMPA-specific code of conduct for each marine
recreation activity to ensure appropriate tourist behavior and protection of marine values. The code will include
wildlife interaction protocols, in addition to interactions between resource users from different sectors, for
example divers and fishers, to avoid conflicts. On the other hand, Mombasa and Coastal Tourism Association
(MCTA) has posted general codes of conduct for diving and other tourism related water sports activities within
Kenya’s territorial waters on its website. These codes will be reviewed and adapted for KMMPA as deemed
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appropriate. In addition, the developed codes will be published in brochures and leaflets, which will be availed at
Shimoni KWS offices and tourist accommodation facilities in the area.

Action 4.2: Develop local visitor handling standards for tour operators and enhance security enforcement
Tour guiding provides a meaningful opportunity for local community members to benefit from tourism in the
KMMPA. However, the current standard of tour guiding services in the KMMPA is generally poor. This is primarily
due to the use of untrained guides who are not competent enough to interpret the KMMPA values to visitors.
This not only undermines the overall experience of many visitors to the area, but can also contribute to negative
impacts on the area’s fragile environment. Hence, to ensure that tourism is benefitting the community and
visitor satisfaction is enhanced through increased appreciation of KMMPA values, KWS will support training of
community tour guides to increase their overall awareness of the area’s values, rules, and the various codes that
need to be observed by visitors in the KMMPA. In addition, the KMMPA tour guides will be supported to form an
association which will be regulating their conduct.

Action 4.3: Develop and implement dolphin watching guidelines
The dolphins are the flagship species of the KMMPA and most visitors come with the aim of watching or
swimming with the dolphins. Dolphin tourism, though useful in awareness raising, has sadly led to harassment
of dolphins through increased human traffic around dolphin pods. In some instances, some boat operators chase
dolphins to please their customers. Research on dolphins has revealed that dolphin tourism negatively affects the
life of dolphins by disturbing and damaging their social life if left uncontrolled.
Dolphin-watching tourism is of great importance to the local communities and residents of KMMPA. To
safeguard this tourism value, therefore, KMMPA management in liaison with dolphin researchers and boat
operators will develop appropriate regulations to guide dolphin watching. Once the regulations are developed,
an awareness creation campaign on these regulations will be extended to all residents of KMMPA, and
particularly the boat operators and fishermen. A big poster will be placed at the proposed tourism jetty to inform
visitors on the Do’s and Don’ts of watching dolphins. On the other hand, all boats ferrying tourists to the MPA
will have the code of conduct and park regulations placed strategically in the boats where all visitors can read.

Action 4.4: Liaise with the Ministry responsible for tourism to organize regular workshops for boat/beach operators
Boat operators at Shimoni crowd tour vans to solicit for customers. Although efforts have been made in the past
to bring order to their operations, scrambling for visitors still continues. It is therefore important that boat /
beach operators are educated on the negative impacts of their behaviour to ensure this problem is eradicated.
As such, KMMPA management will work with the Ministry responsible for tourism to organise awareness raising
workshops for boat/beach operators. The workshops will be used as a forum for the boat and beach operators
to air their grievances as well as to develop strategies to deal with the rampant cases of tourism harassment.
During the workshops, beach and boat operators will be equipped with tools to form an organisation that will
regulate members’ behaviour.

Action 4.5: Train local conservation groups in tourism management best practices
There are a number of organized groups practicing ecotourism activities in the KMMPA. Notable among these
are the Wasini Women Mangrove Boardwalk and the Shimoni Slave Caves. Poor management and wrangles
among the project members have led to poor maintenance and deterioration of these community operated
tourism facilities. The project officials that run these facilities have inadequate management and leadership skills
which have contributed to the current poor management of these facilities. Through this action, therefore, the
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project managers and officials will be trained in project management, marketing and customer handling skills.
In addition, community boat crews will be trained in tour guiding to offer quality guided tours to visitors. Local
community members will also be encouraged to acquire tour guiding skills as they are well acquainted with
diverse tourism resources in the area.

Action 4.6: Minimise effects of waste generated by visitors
Visitors to KMMPA usually spend 3-5 hours at sea as key attractions are located a long distance from the
mainland. To enhance the comfort of visitors during boat rides and minimize pollution from poor waste disposal,
there is need to have restrooms in tourist boats. In this regard, KMMPA management will liaise with Kenya
Maritime Authority (KMA) and relevant stakeholders to have all tour boats fitted with restrooms/cubes installed
with receptacles which will be emptied in a septic tank to be constructed at the proposed KWS Shimoni jetty.
Additionally, restrooms and changing rooms will be built within the precincts of the proposed jetty to serve
tourists.
On the other hand, solid waste management in Shimoni is a major problem that has not been resolved for years.
There is neither a dump site nor an incinerator for disposal of solid waste. Therefore, some of the plastic bottles
are dumped in the forests or streets and end up in the ocean through surface run-off. To improve solid waste
management, local boat owners will be encouraged to use carboys with hand pumps on their boats instead of
water bottles. The carboys are more cost effective and do not impact negatively on the environment compared
to water bottles since they can be reused.
Further, publicity material will be developed to encourage responsible waste management. KMMPA management
will collaborate with tourism industry players in seeking effective ways for getting waste management messages
to visitors. And to find out whether waste is being minimised, marine litter, visitor satisfaction and visitor
behaviour will be monitored regularly.

Action 4.7: Establish a KMMPA tourism forum
KMMPA lacks a common forum for local tourism industry players. To improve coordination of this useful industry,
a tourism forum will be established to oversee the activities of tourism players in the KMMPA as well as assist in
resolving tourism related conflicts. Potential members of this forum will include KWS, boat operators, hoteliers,
Shimoni Slave Cave, Wasini board walk, Mombasa Coast Tourism Association, Friends of Shimoni Forest among
others. Once established, this forum will hold its meetings quarterly.

Action 4.8: Conduct a study to assess the KMMPA’s visitor carrying capacity
The pristine environment and rich biodiversity values in the KMMPA attract a substantial number of visitors
annually. To ensure that these values are preserved there is need to determine the visitation threshold that, if
surpassed, will lead to degradation of the biodiversity values. So far, observations show that the diving industry
is relatively unsaturated. However, snorkelling is an extremely popular activity that is mostly concentrated in
the south side of Kisite Island. It is therefore important that limits of visitors allowed to participate in various
activities at a time are determined to ensure that visitor satisfaction is enhanced. Towards this, the visitor
carrying capacity of the KMMPA will be determined through a study to assess environmental, physical, social and
economic visitor carrying capacities of the area. For instance, the physical carrying capacity of snorkelling in the
reef will consider the availability of boats which ferry divers and snorkelers to the reefs, as well as the number
of mooring buoys available and space on the reef. The size and shape of the reef, as well as the composition of
the coral communities will also be used to determine the physical carrying capacity. The social carrying capacity
will consider the limit to visual contact between divers and snorkelers beyond which they become dissatisfied.
Tourism development and management strategies in the KMMPA will thereafter be informed by the carrying
capacities for various tourist activities and facilities.
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Programme Purpose and Strategy
The purpose of the Fisheries Resource Management Programme is to:

Sustainably manage KMMPA’s fisheries resources in collaboration with stakeholders
KMMPA has a fringing reef system and a complex of patch reefs running through it. The reefs have erosional
fossils extending several kilometres beyond KMMPA both in the North and South directions. The bottom
substrate of the reefs consist of algae, sea grass beds, sand, live corals and coral rubbles which provide
conducive habitats for various reef fishes including sweet lips, angel fishes, wrasses, parrot fishes, damselfishes
and butterfly fishes among others.
Approximately, 75% of the fish catch is derived mainly from shallow coastal waters. The entire geographical scope
of KMMPA falls within the realm of shallow coastal waters. Somewhat less rewarding fishing activities within
shallow coastal waters is partly caused by lack of technologically advanced fishing vessels capable of venturing
into open ocean waters among local fisher folk (Artisanal fishers). Only a few commercial fishers and sport
fishers operate off the reefs and in deeper waters. Fishers utilizing fisheries resource within KMMPA use a variety
of fishing methods including trap, hook and line, seine nets, gill nets, dynamite and spear gun.
For a long time, fisheries resources have provided a key source of livelihood for majority of coastal communities
including the one adjacent to KMMPA. Fisheries resources also serve as basis for water based tourism activities
including snorkelling, diving and sport fishing. However, due to increasing fishing effort as a result of growing
human population, increased pressure has been exerted on fish stocks resulting to reduced sizes and wet weight
of landed fish. Additionally, reduced abundance and distribution of fish stocks have caused fishers to opt more
for illegal and unsustainable fishing methods such as use of dynamite and ring nets. Therefore, there is need to
put in place measures that would allow rebuilding of fish stocks in KMMPA to facilitate continuous support of
fisher folk livelihoods and water based tourism activities such as snorkelling, diving and sport fishing.
The Fisheries Resource Management Programme sets out actions which KMMPA management will implement
in the next 10 years. In implementing these actions, KMMPA management hopes to realize both conservation
and sustainable utilization of fisheries resources to support both local livelihoods and the national economy.
The following sections set out the strategic principles that will guide KMMPA management in implementing the
Fisheries Resource Management Programme and in achieving the programme purpose.

Guiding Principles
In implementing the Fisheries Resource Management Programme, KMMPA management will strive to ensure
that:

Collaboration with Fisheries resource stakeholders is strengthened
KMMPA fishery resource management involves a wide pool of stakeholders drawn from local community,
state and non-state agents. The local community stakeholders comprise of fisher folk, Fish dealers, Beach
Management Units (BMUs) and Community Based Organizations (CBOs) with interest in KMMPA’s marine
fisheries resource. Government agencies include Ministry of Agriculture Livestock and Fisheries (MALF), Kenya
Marine Fisheries Research Institute (KMFRI), Kenya Maritime Authority (KMA), Kenya Wildlife Service (KWS) and
National Environmental Management Authority (NEMA). Non-state agents on the other hand include Wildlife
Conservation Society (WCS), Coastal Ocean Research and Development Organization (CORDIO), and East Africa
Wildlife Society (EAWLS) among others.
For long, these stakeholders have been engaged in fishery resource research, conservation efforts or fishery
utilization activities in uncoordinated manner. MALF for example has been licensing fishing activities in KMMPA
especially so in the reserve without consulting KWS which manages the operations of KMMPA including fishing
activities. On the other hand, Beach Management Units (BMUs) have been accepting migrant/foreign fishers
(e.g. Tanzania/ Pemba ring netters) to fish in and around KMMPA without seeking input of other stakeholders
in regard to the same. This in many occasions has led to multiple conflicts among fisher folks (those in support
versus those against ring net fishers) on one hand and environmentalists and BMUs/MALF on the other hand.
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While the ring nets yields are high thus economically viable compared to other fishing gears, their impacts on fish
stocks and fishery habitat is detrimental since they break the corals besides collecting sea grasses in the course
of their operation.
To facilitate achievement of both conservation and sustainable fisheries utilization, it is necessary to promote
and enhance wider stakeholder collaboration geared towards ensuring that activities by the different institutions
and organizations are coordinated and integrated towards achieving the Fisheries Resource Management
Programme purpose. However, stakeholders and other resource users require first to comply with the legislation
that has been put in place to support fishery management. While KMMPA management authorities play a
primary role in enforcing legislation, compliance will greatly be improved if the stakeholders actively take part.
This calls for a common strategy and focus among different stakeholders to ensure utilization of the fishery
resource is undertaken in a way that permits both derivation of socio-economic benefits and conservation of the
same.

Viable fish stocks and healthy habitats maintained
To achieve a balance between conservation and sustainable utilization of fisheries resources, habitat integrity
has to be upheld in addition to controlling fishing pressure. Achieving this implies accomplishing to a large extent,
the main goal of Marine Protected Area (MPA) which is to protect and maintain fully functioning ecosystems.
Considering the interconnectedness and linkage of marine components, through a complex web of direct and
indirect interactions, including nutrient exchange, migration and predator-prey relationship, management of all
coastal and marine habitats is crucial. Key habitats of relevance to fish and other marine species include coral
reefs, mangroves, sea grass beds, estuaries, lagoons and other coastal wetlands, small islands, beaches and
coastal dunes, rocky shores and offshore pelagic and deep sea ocean.
Although protection and management of individual biological elements (e.g. threatened species, sensitive
habitats and target fishery species) is challenging in ensuring biodiversity conservation and maintaining
productivity, focused status monitoring of keystone species (e.g. their distribution and abundance or loss) is
key to characterizing the state of biodiversity in the area at any one time. For instance, loss of keystone species
implies greater damage or loss of ecosystem functions and services.

Fisheries ecological components in KMMPA are monitored
Monitoring of fisheries in and around KMMPA is essential in determining the impact of fishing on stock (or
populations), species and biodiversity within the marine protected area (MPA) and fishery yields and thus on
the livelihoods of the local coastal community. Monitoring data is crucial in stimulating the design of sound
management interventions. While KMMPA fishery has fairly retained its species richness, a number of human
induced threats with potential to negatively affect its ecological integrity have been noted and include:
• Increase in the number of artisanal fishers in lagoon waters (shallow coastal waters)
• Increased usage of illegal and destructive gears e.g. dynamite fishing
• Growing fishing pressure from migrating fishers (from Tanzania)
• Introduction of high yielding but destructive gears e.g. ring net/beach seine nets
• Fishery habitat alterations and degradation e.g. beach and coastal development, breaking of and harvesting
corals for aquarium interests or display- curio selling.
These strategic principles are intended to guide the implementation of the Fisheries Resource Management
Programme’s five Management Objectives which, when taken together will lead to achievement of the
programme’s purpose. These objectives are:
MO 1. Regulatory frameworks, enforcement and surveillance capabilities to regulate fishing activities
strengthened
MO 2. Linkages between research and fishery management enhanced
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MO 3. Stakeholder participation in fishery management enhanced
MO 4. Alternative sources of livelihood to fisher folk developed and implemented
MO 5. Impacts on emerging issues in fisheries resources assessed
The following sections describe these objectives and provide an outline of the management actions needed to
achieve them. Under each management objective there is a brief description of the relevant management issues
and opportunities, which provide the specific context and justification for the management actions.

Management Objectives and Actions
Objective 1: Regulatory Frameworks, Enforcement and Surveillance Capabilities on
Fishing Activities Strengthened
The Wildlife Conservation and Management Act, 2013 of the laws of Kenya is a key legal instrument used by KWS
to manage MPAs including their fishery resource. However, while this Act is specific on regulations governing
terrestrial parks, it is silent on marine protected areas thus it is largely inadequate to facilitate effective
management of fishery resource in MPAs. Additionally, the conduct of fishing activities in marine reserves is
vested in Fisheries Act, Cap 378. Accordingly therefore, the licensing of fishing activities and enforcement of
fishing regulations in the marine reserve is the responsibility of Ministry of Agriculture Livestock and Fisheries
(MALF) whereas KWS performs the management of the same to promote conservation. This arrangement
is increasingly perceived to promote mismanagement of the fishery resource in the MPA thus in direct
contradiction with its noble goal of enhancing biodiversity conservation and sustainable use of the fishery
resource.
For long, there has been inadequate enforcement of fisheries law in and around KMMPA. MALF which is charged
with the responsibility of enforcing fishing regulations is generally under capacitated in terms of personnel
and work tools (serviceable boats/engines, fuel etc). KWS on the other hand is equally under capacitated
besides lacking the mandate to police the fishing activities in marine reserves. Additionally, beach management
units (BMUs) which mainly consist of local fisher folk and thus better placed to be ‘watchdogs’ have not been
empowered to deal with fisheries issues within their areas of jurisdiction. These conditions have combined
to cause increase of illegal, unreported and unregulated fishing practices in KMMPA. This objective seeks to
enhance collaboration between state and non-state actors in pooling resources and efforts so as to facilitate
effective enforcement of fisheries legal provisions.

Action 1.1: Enhance capacity to facilitate effective law enforcement
Scarcity of appropriate patrol boats and trained personnel are known to contribute to illegal, unreported and
unregulated fishing practices in KMMPA. Even in situations where patrol boats and staff are available, other
necessary resources such as fuel and serviceable engines could be unavailable thereby giving room for little to
no patrols that are necessary to monitor fishing practices deterring unsustainable use. In order to counter this,
adequate resources will need to be provided to facilitate fishery surveillance to control against unsustainable
utilization of fisheries resources. To cut back on cost and ensure adequate surveillance, joint patrols (involving all
relevant stakeholders) will be conducted on a regular basis as indicated in Action 4.3 of the MPA Operations and
Security Programme.
Limited capacity among enforcement officers drawn from different stakeholders is another key issue
contributing to low policing of fisheries resources. To enhance capacity amongst enforcement officers, refresher
or up skilling trainings will be undertaken on a regular basis in order to improve efficiency of enforcement
team. In particular, enforcement personnel will be trained on arrest and prosecution procedures. Such training
will include building water tight court cases through careful drafting of charge sheets and collection and
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preservation of evidence. Further, regular consultative meetings between enforcement personnel and MPA
management will assist in reviewing enforcement approaches with intent to improve them in line with changing
fisheries crime dynamics.
Government agents (MALF, KWS) charged with the responsibility of enforcing fisheries regulations are usually
inadequate owing to government freeze on recruitment or as a result of staff leaving their respective employers
through natural attrition e.g. resignations, retirement, dismissals or deaths. To fill up this gap, other stakeholders
will be encouraged to nominate their members to beef up the number of enforcement personnel to assist in
fisheries enforcement.

Action 1.2: Lobby for the gazettement of more effective MPA regulations
There’s no doubt the Wildlife Conservation and Management Act, 2013 is limited in promoting conservation and
sustainable utilization of fisheries resources. For instance, MPA regulations though allowing for the practice
of artisanal fishing in the marine reserves, do not explicitly qualify what fishing gears or methods constitute
artisanal fishing. Such omission creates a grey area usually used by errant fishers to exploit the fisheries resource
within the MPA. Through this action, therefore, efforts will be made to initiate the formulation of additional
regulations appropriate for conservation of fisheries resources and their gazettement for implementation. Such
regulations will include the following:
Except with authority from the Director General of Kenya Wildlife Service or an officer of the service dully
authorized by the Director General, no person(s) shall:
• Collect or take sardine or ornamental fish, coral, shells, or any vertebrate of whatever description within the
marine park and reserve;
• Operate jet skis
• Use ring net, seine net or trawl within five (5) nautical miles or within the marine reserves;
• Use spear fishing in the Marine Protected Areas; and
• Use any explosives, poisonous or noxious substances or electric shock for the purpose of rendering fish
easier to catch etc.

Action 1.3: Develop and implement MoU between MALF and KWS to manage areas of overlap within MPA
In marine reserves, fisheries activities are vested in Fisheries Act, Cap 378 though the management of the sites
is under the jurisdiction of KWS. In pursuit of their mandate, MALF licences all fishing activities in the reserves
many a time without consulting KWS. Subsequently, the usage of some legal but destructive gears e.g. seine
nets in marine reserves have always caused conflicts between MALF and KWS with the latter often feeling that
the usage of seine nets causes coral breakage, entanglement of sea turtles and destruction of sea grass habitats
thus it should rather be declared illegal gear.
Given the overlapping mandates of MALF and KWS over the management of fishing activities in the marine
reserves, it is imperative that a memorandum of understanding (MoU) between the two institutions is developed
and implemented in order to minimize the adverse implications of such overlap on fishery resource conservation
and sustainable utilization in KMMPA. Development of the MoU will enhance harmonization of operations for
sustainable development. Existence of a valid MoU between these two institutions will as well facilitate joint and
efficient enforcement of fisheries regulations in and around the marine reserve thus facilitating the following:
• KWS officers will become authorized officers in the implementation/enforcement of Fisheries Act;
• KWS will collaborate with MALF in enforcing fisheries regulations beyond KMMPA;
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• KWS will become a member of the Fishing licensing committee and will obtain greater control of fishing
activities in the marine reserves; and
• The resources of both institutions shall be shared where practicable to enhance marine patrols.

Action 1.4: Create awareness on fisheries resource management issues to the judiciary
Arrests usually do not lead to eventual conviction of perpetrators. In the majority of cases very low penalties are
accorded to them in case they are convicted. Hence there is need to create awareness to the judiciary for it to
understand the magnitude of the impacts of illegal fishery activities.
The judiciary’s support is instrumental in deterring overexploitation of fishery resource and/or related crimes
especially if its members are aware of the adverse consequences of fishery stock exploitation. Lack of such
knowledge among court prosecutors and judges result in preference of light sentences or penalties to culprits.
Such light penalties are not deterrent enough to discourage a repeat of similar crimes.
To ensure offenders get penalties that are deterrent, KMMPA management will endeavour to sensitize the
police and the judiciary officials on the implication of exploited fishery stock to both conservation and socioeconomic concerns by way of exposure trips, field tours or exchange programmes. Emphasis will be given to the
consequences of exploited fishery through use of destructive fishing gears on the livelihoods of local community
and tourism prospects (reduced snorkelling, sport fishing) thus national revenue base.

Action 1.5: Empower BMUs to execute their mandate
Currently, the running of BMUs is not up to standard and therefore not delivering as anticipated. Factors
responsible for the current condition of BMUs include lack of appropriate training and capacity building on the
roles of BMUs in fisheries management. Provision of desirable skills and support to BMU members is a step
towards professionalizing fishing fraternity thus improved management of fisheries resources in KMMPA. To this
end, MALF is commended for offering relevant training to BMU leaders in Kibuyuni, Wasini, Majoreni, Mkwiro
and Shimoni though the training would have been beneficial if it extended to the larger membership of BMUs.
Empowered BMU will be in a position to use its enforcement committee in mapping out and controlling
unsustainable fishing practices or gears. This is because BMU members unlike KWS or MALF personnel are
numerous and since they are direct users of fisheries resources, they are better placed to passionately guard
against destructive fishing methods. Additionally, BMU members being mostly local fisher folk profess some
degree of ownership for fisheries resources and as such they will be willing to participate in conserving and
utilizing the fishery resource in a sustainable way if given necessary resources (patrol boats, fuel, engines, safety
equipment, and communication facilities etc.).
On the other hand, most of the information on illegal activities in the MPA is derived from information provided
by BMU. If empowered further, through provision of communication facilities and appropriate security skills,
they could dedicate some of their members as scouts to monitor and report illegal fishing practices in the MPA.
Security of information is particularly important in guarding against revenge attacks among fisher folk or BMU
members.
The BMUs will also be assisted in developing their by-laws to facilitate their transformation into legislation upon
signing and certification of the same by Director of Fisheries. The BMUs will also be assisted to have the draft bylaws signed into legislations to avoid fatigue occasioned by long periods of waiting.

Objective 2: Linkages Between Research and Fishery Management Enhanced
Appropriate research on both biological and socio-economic issues is essential for long term effective
management of MPAs including its fishery resource. Natural science research is vital to understanding ecosystem
68

FISHERIES RESOURCE MANAGEMENT PROGRAMME

function and change whereas the social science research is essential to identifying the sources of human-caused
problems. In KMMPA, fisheries research or monitoring program will be guided to focus on the following key
areas:
• Catch (weight) and catch composition (species and/or families harvested) - Lengths are important for standard
specific fisheries stock assessments;
• Fishing effort- This could include type, duration and location of fishing operations; number of boat-days, manhours or gear hours per unit time; and
• Costs and revenues- these cover fish prices, fuel, gear costs and wages
KMMPA has long been used as a study site for various research programs carried out by KWS, Wildlife
Conservation Society (WCS), Kenya Marine and Fisheries Research Institute (KMFRI), Coastal Ocean Research
and Development in the Indian Ocean (CORDIO), visiting researchers from local and international universities,
and local CBOs and NGOs. While the findings of such research programs are critical in guiding management in
reaching credible decisions regarding MPA management including its fishery resource, there has been inadequate
dissemination of research information to MPA managers and planners; hence science driven management has
been minimal.
Additionally, KWS has no resident research personnel within KMMPA and so it relies on research personnel
based at Mombasa regional office. Based on this circumstance therefore, KMMPA management at times rely on
other stakeholders for scientific information to support planning and management decisions. However, due to
inadequate collaborative mechanisms between KWS and other research stakeholders, request for information
can either be denied or its provision could be delayed.
This objective has therefore been designed to streamline the conduct of research in KMMPA and the
dissemination of findings/outputs among stakeholders. The management actions that will be implemented to
achieve this objective focus on establishing a KWS research sub-station in the vicinity of KMMPA, developing
and operationalizing a research database; establishing information exchange and advocating for carrying out of
priority research. These management actions are elaborated in the following sections.

Action 2.1: Establish KWS research sub-station at KMMPA
KMMPA is large enough to have a designated research officer to oversee, coordinate and prioritise research
activities therein including those related to fishery resource. More often than not research needs emanate from
day to day running of MPAs. The absence of resident research personnel in KMMPA as it is the case currently
implies that the management relies on the research information generated by other stakeholders whose
objectives are not necessarily consistent with those of KWS. It is therefore imperative that a Sub-station be
established in KMMPA and equipped with the relevant staff and standard research equipment in line with the
Biodiversity Research and Monitoring Division’s Strategic Plan.
The research officer will team up with staff or individuals from local institutions involved in research and where
necessary develop collaborative arrangements with researchers from further afield. Upon the posting of a
resident research officer(s) in KMMPA, a field station will be developed and equipped with necessary facilities
with guidance of the regional and national research office. The MPA management will in turn charge a fee to
cover the use of basic research facilities and facilitation of research work e.g. provision of logistical support
where appropriate.
The functions of the research sub-station at KMMPA will be similar to those of other KWS research units
elsewhere, but additionally it will perform the following in relation to fishery resource in KMMPA:
• Carry out mapping of fisheries resources and their distribution in KMMPA;
• Conduct a survey to establish the number of fishers, fishing gears and vessels (log frame) operating in
KMMPA;
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• Carry out assessment of fish catches (wet weight and species composition) in the designated landing sites in
and around KMMPA;
• Determine whether KMMPA is contributing to food security and poverty alleviation through analysis of fish
catch estimates, marketing and distribution of catch and the number of people using the MPA resources
regularly;
• Strive to work with BMU members in research data collection to facilitate easier adoption and
implementation decisions based on the same; and
• Undertake keen monitoring of indicator and keystone fish species of economic and biological importance in
KMMPA (e.g. trigger fishes).

Action 2.2: Establish a fisheries research data base at KMMPA
Currently, little to no data or information generated from KMMPA is available for use by the management of the
same. This seems to work contrary to KWS strategy of pursuing science driven management. With establishment
of a research office at KMMPA, a research data base detailing past and on-going research work will be put in
place. As a first step, an annotated bibliography of all research work that has been carried out in KMMPA will
be done and thereafter, efforts will then be made to solicit for the research outputs (research reports and
publications, documents and data) that are not readily available to the public.
In the long term, there will be periodic assessment of research work to be undertaken to ensure research
contributes to MPA management effectiveness and there is no duplication of efforts. This will ensure that new
research builds on the results of previous research thereby enabling results to be built into the MPA decision
making, planning and management processes. The managers, however, will need to understand the limitations of
the research results and this will be achieved through regular discussions and feedback sessions with scientists.

Action 2.3: Carry out priority research focused on addressing pertinent fisheries issues
Though fisheries issues are generally of similar nature along the Kenyan Coast, there are also area specific issues.
Subsequently, fishery issues that are somewhat synonymous to KMMPA and adjacent areas include dynamite
fishing in and around KMMPA especially around Kibuyuni, ring net fishing in Vanga areas adjacent to KMMPA and
use of spear gun fishing. These fishery issues have over time been addressed in piece meal through adoption (and
frequent lifting) of temporal ban in response to public pressure or administrative and political intervention.
In the interest of long term sustainability of the fishery resource in and around KMMPA, a comprehensive
research will be instituted that will focus on fishery issues in this area. In particular, target species will need to
be monitored in the context of their biological attributes during and after temporal ban. Alternative methods
of fishing will be explored and popularized among the fisher folk in order to stimulate sustainable utilization
of fishery resource in KMMPA. Such methods could include use of Fish Aggregation Devices (FADs) at offshore
sites. This has two advantages; first it enables fishers to utilize fish stocks at offshore sites thereby easing the
fishing pressure in inshore waters and secondly, it lessens the fishing duration since fishers will only be fishing
around the FADs where they would likely be able to catch fish. Gear exchange could still serve to reduce use of
destructive fishing gears. This was piloted at Shimoni, Kibuyuni and Majoreni in 2008 though up to date there has
been no follow-up study to assess the impact of gear exchange project.

Action 2.4: Establish an information sharing programme
Information regarding Kenyan MPAs including KMMPA may at times be available but not accessible to MPA
managers. Such information may only be available at the CCA office and KWS headquarters thereby leaving little
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to no information/literature/data at MPA level. Also, some information for the MPA gets personalised to the
extent that MPA managers go with it in the event of a transfer.
There is therefore need to avail all relevant information to MPA offices to facilitate its use whenever the need
arises. Additionally, information of whatever nature should be listed as MPA’s asset and thus it should be included
in the handing-taking over notes whenever transfers occur. Also, establishment of a forum where MPA managers
share information regarding their respective MPAs will enrich information banks among individual MPA
managers. One key forum to facilitate information exchange regarding fisheries issues and other conservation
matters could make use of newsletters for the protected area. Towards this end, responsible MPA managers
would be required to engage BMU members on regular basis in order to bring up issues for discussion and
generate appropriate management intervention measures.

Objective 3: Stakeholder Participation in Fishery Management Enhanced
Successful management of MPAs depend partly on active involvement of stakeholders. In regards to fishery
resource management, such involvement could include participatory approaches to program assessment,
planning, implementation, monitoring and evaluation. Majority of fisheries’ challenges in KMMPA require
concerted efforts of both state and nonstate agents towards effective fishery resource management. For
instance, use of sustainable fishery utilization methods requires a close working relationship between fisher
folks and marine conservation players including community based organizations (CBOs), Non Governmental
Organizations (NGOs) and Government agents (e.g. KWS).
Currently, there is weak coordination among these stakeholders, at times resulting to duplication of efforts.
It is therefore important that working relations between stakeholders are strengthened and coordinated to
generate synergy and strengthen unity of purpose. Some of the actions aimed at facilitating achievement of this
objective include formalisation of relations between Government and non-government players in environment
and natural resource conservation, establishment of a functioning protected area management committee and
active participation in County administrative forums.

Action 3.1: Formalise relations between state and non-state players of environment and natural resource management
Several players have varied roles and interests in marine natural resources. The government agencies for
example have mandate over different marine natural resources with State Department of Fisheries overseeing
fisheries resources, KWS over wildlife, Tourism over tourist related activities, NEMA over environmental issues
and Kenya Maritime Authority with oversight role over marine safety and resource utilization within territorial
waters. On the other hand, nongovernment agencies take interest in conserving marine resources and advocate
for their responsible utilization and research. It is therefore fitting for all stakeholders to enter into a formal
agreement with appropriate government agencies to enable them voice their concerns thereby making agencies
appreciably accountable to the public in line with their mandates.
Under formalized arrangement setup, it is also expected that responsible government agencies will recognise
and support the effort of other non-governmental players in supplementing their roles which such agencies
would have laboured to perform. This is particularly so in areas of sensitizing the rural folk on environmental
conservation. Additionally, participative management of natural resources inspires ownership of these resources
leading to successful conservation outcomes.

Action 3.2: Establish a vibrant MPA management committee
This action will be implemented in conjunction with Action 2.3 of the MPA Operations and security Programme
which advocates for establishment of a KMMPA Management Committee. Through this action, the implementers
of the fisheries programme and the MPA Operations and security programme will pool resources to form one
committee to oversee the management of the KMMPA.
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The committee is very important given the fact that there are multiple players in fishery resource management
in KMMPA and therefore it will be desirable for the MPA management to put in place a functional MPA
Management Committee (MPAMC), with members drawn from relevant government agents, tourism players
(sport fishers), NGOs, community representatives, security agents, researchers and other relevant stakeholders.
MPAMC’s primary role will be to advice on KMMPA management issues related to fisheries, lobby for controlled
and planned development of tourism facilities including proper waste disposal and resolve resource based
conflicts to ensure sustained utilization of marine resources within KMMPA. The committee once formed will
clearly define terms of reference for the MPAMC from inception (in light of prevailing legal provisions) with room
to improve over time and circumstances. The MPAMC will hold regular meetings, with KMMPA Warden taking
lead in convening committee meetings. The MPAMC will be expected to propose appropriate management
measures to address issues in KMMPA relating to fishery resource management. The forum will also be expected
to monitor implementation of management actions geared towards solving various fishery related challenges.
In regard to inherent resource based conflicts involving either dive operators or fishers on one hand and sport
fishers and artisanal fishers on the other hand, MPAMC will purpose to provide objective measures to address
such conflicts to the approval of both conflicting group(s) as much as possible. They will, for example, explore
delineation of several points along the reefs and mark them out with marker buoys as dive/snorkelling spots and
remainder sites as fishing areas. These points will, however, be agreed upon by both fishers and dive operators.
In conflicts involving sport and artisanal fishers, for example, MPAMC could encourage sport fishing companies
to register as BMU members or support BMU activities. Additionally, instead of fishing in Marine Reserve for
baits (thereby conflicting with artisanal fishers), they could purchase fish baits from artisanal fishers (‘’chuchungi’
fish) and fish only in deep sea waters.

Action 3.3: Participate in County administrative forums
Active participation of KMMPA management in Kwale County administrative meetings will no doubt increase its
visibility besides providing opportunity for it to lobby for support from appropriate government agents in their
course to push for their fishery related interests. Since County running is partly implemented through a number
of committees formed to address specific issues of economic, social, environment, or administrative nature,
KMMPA management will endeavour to associate itself with any one or more of such committees.
Participation in different committees will leverage KMMPA management influence in various issues that directly
or indirectly relate to utilization of fishery resource within and around KMMPA. Key among such issues includes
acquisition of all grabbed landing sites and beach access routes. Successful outcome of such engagement will
definitely improve the relations between the general public and KWS.
Other aspects likely to be influenced to the advantage of KMMPA include control of migrant fishers, especially
from the neighbouring country of Tanzania, who many a time are associated with destructive fishing methods
such as dynamite fishing.

Objective 4: Alternative Sources of Livelihood for Fisher Folk Developed and
Implemented
Since time immemorial, the coastal communities have largely relied on fisheries for their livelihood besides
mangrove cutting and tourism. However, continuing fall in productivity of near shore fisheries along the Kenyan
Coast has made it necessary for alternative sources of livelihood to be explored. Factors for reduced fish catches
include concentration of increased fishing effort (large number of fishers, fishing nets, boats etc.) in the inshore
waters and lack of efficient fishing technology and vessels capable of utilizing/venturing to deep ocean waters
fish stocks. Manifestations of reduced productivity include low catch per unit effort, declined sizes of landed fish
stocks and increased uses of destructive fishing methods.
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In the interest of conservation and sustainable utilization of the remaining fish stock levels, several options for
alternative livelihood for the fishing folk in the Kenyan coast including those living adjacent to KMMPA need
to be explored. This objective explores such options including but not limited to the following: fish culture,
establishment of community managed marine protected area, seaweed farming, and tapping into devolved
funds for other livelihood – support initiatives. These are further explained under the following actions.

Action 4.1: Initiate and implement fish farming
Fish farming (particularly mariculture) is thought to be an appropriate alternative source of income for coastal
artisanal fishers in the prevailing conditions of declined wild fish stocks. Three types of mariculture that can
be undertaken include pond culture on land behind mangroves, suspension culture (cage and raft) in sheltered
waterways that are of sufficient depth, and rack culture in the shallow intertidal areas. Also, Acadja net
enclosures utilizing mangrove pools, and down ponds emulating mangrove pools, are preferred for community
projects, because they are cheap and easy to manage. Additionally, studies on mud crab farming indicate that
low-cost pens that are integrated in mangroves do not require any capital inputs and can exist as long as labor is
available.
The local community in the KMMPA-adjacent areas will be assisted to start fish farming as an alternative source
of livelihood. Some of fin and shellfish candidate species for culture include milkfish, mullets, shrimps, oysters
and mud crabs. Production of cultured fish is hoped to sustain the increasing demand for fish protein among
human population adjacent to KMMPA and beyond. By so doing increased use of destructive fishing methods and
over-exploitation of wild fish stock would be reduced.

Action 4.2: Support establishment of Community Managed Marine Conservancies (CMMC)
In the spirit of mainstreaming conservation at grass roots, KMMPA management will support establishment of
CMMCs. This is in consideration of the fact that KMMPA is only but a fraction of the larger marine ecosystem
in the Kenyan coast under conservation (especially in South Coast). To enhance conservation outside KMMPA,
CMMCs will be supported since they will function as buffer areas for KMMPA. Their establishment will also in a
way demystify the notion that conservation is a preserve of the Central Government – a feeling that has for long
nurtured resentments from the adjoining communities.
Additionally, CMMCs would enable local communities to derive the MPAs associated benefits namely, tourism
related income. Such arrangement will be indicative to community members that conservation can be a source
of livelihood perhaps better-off than traditional methods of resource extraction such as fishing. Subsequently,
community members will be persuaded to abandon destructive fishing methods thereby allowing the build up of
fish populations in appropriate size and structure that would be a tourist attraction.

Action 4.3: Promote sea weed farming
Currently, sea weed farming is being practiced in Shimoni Kibuyuni and Mkwiro villages. Sea weed farming has
shown that it could form a vital source of livelihood if further developed. In fact, research has indicated that the
aforementioned areas can support even large scale sea weed farming. The challenge currently in place is lack of
proper marketing strategy for the farmed sea weed. The only existing market is Zanzibar but the local farmers
have no direct access to this market thereby making them to rely on exploitative middlemen. To support those
practicing seaweed farming, KMMPA management will encourage and support locals to establish co-operatives
in order to streamline marketing of their seaweed and seaweed products (Sea weed jelly, soup and sauce). By so
doing, the accruing income will encourage more fishers to try a hand in sea weed farming thereby decreasing
fishing pressure for wild fish stocks.
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Additionally, sea weed farming has been reported to have contributed to increased availability of fish in the
farmed area. Locals believe seaweed provide food resources for fish besides acting as anti-predatory sites for
prey fishes. As such, if well developed, sea weed farming can indirectly maximize fish production.

Action 4.4: Tap into devolved funds to enhance community livelihoods
There seem to be numerous devolved funds currently at community level. Some of these include devolved
County Government funds, Constituency Development Funds (CDF), Youth and Women Empowerment funds,
Economic Stimulus Funds etc. However, communities living in KMMPA-adjoining areas (just like any other
community adjacent to any other protected area) seem to be unaware of existence of such funds (or if aware,
they’re less interested in applying for the same). In this regard, the KMMPA management will take the role of
enabling the adjoining community to access funding to support initiation of livelihood projects and by so doing
reduce pressure on wild fish stocks within KMMPA. For instance, KMMPA management could prepare funding
proposals for ecotourism initiatives (Dolphin watching ventures, swimming with turtles expeditions, tour guides
training etc.) for community members. Successful funding of such initiatives will provide alternative livelihood
sources for community members who otherwise could continue with environmentally destructive options in
their quest to derive their livelihoods.
On the other hand, KMMPA management while utilizing the KWS social responsibility intervention facility will
target projects with direct impact on sustained utilization of fishery resource in KMMPA. Such projects will
include provision of appropriate fishing gears in exchange for surrendered destructive fishing gears, provision
of advanced vessels capable of venturing into deep sea fishing thereby transforming artisanal fishers to
commercial fishers. At basic level, KMMPA managers will use KWS social responsibility interventions to acquire
safety equipment for fishers utilizing KMMPA waters. Such equipment include life jackets, life rings/tubes,
communication gadgets (at least linking them with BMU office), and fish preservation equipment.

Objective 5: Impacts on Emerging Issues in Fisheries Resources Assessed
As time passes, issues occur at different geographical scales: National, Regional and even Global. Some of these
emerging issues may have direct or indirect effect on fishery resource management and general conservation
initiatives. Considering that most of the emerging issues are beyond the scope of KMMPA management, planning
for such events is important since it lays ground for coping with their implications when they actually occur.
Examples of emerging issues include fishery resource management under the new constitution dispensation,
new infrastructure development in the Indian Ocean (gas/oil exploration) and new but destructive fishing
methods.
Under the new constitution dispensation, fisheries resources are managed by the County Governments. This
means that fisheries activities within KMMPA are supervised by the County Government of Kwale. This change in
governance of fishery resource issues is likely to necessitate change in strategy to address fisheries resources of
KMMPA.
The on-going gas/oil exploration in Indian Ocean and plans for Mombasa Port expansion are examples of massive
new infrastructure on Kenyan coast. While these are noble ventures, the implications for these activities on fish
stocks and fishery habitat is not yet known. Any negative impacts of these ventures on fish stocks or habitats
at designated areas could occasion behavioural responses such as fish migration to alternate areas including
KMMPA. This in turn would attract concentration of fishing effort at new fish destination sites thus increased
management cost in form of increased surveillance patrols. Awareness programs and general advocacy for
sustainable utilization practices, especially if KMMPA will be such new destined sites (for migrating fish groups)
will be crucial. Actions to be undertaken to determine impacts of emerging issues include the following:
participating in development and review of the Kwale County Fisheries development plan; participating in
Environmental Impact Assessments and Audits (EIA and EA) for Government development projects in the Coast
and exploration of the impacts of new fishing gears on fish stock levels.
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Action 5.1: Participate in development and review of Kwale County fisheries development plan
Past experience indicates that local communities especially the fishing folk harbour ambitions of having marine
protected areas de-gazetted to give room for fishing in those areas. Based on this evidence, it will be important
for KMMPA management to fully participate in development and review of fisheries resource plans in Kwale
County. By so doing, they will be able to influence formulation of by-laws on utilization of fishery resource in the
County.
Participation of KMMPA management in other forums where fishery resource management is deliberated is also
important since they have an opportunity to correct some misconceptions about sustainable fishery utilization
or conservation. Alternatively, such forums could be used to raise specific concerns against resolutions that may
jeopardize conservation initiatives. Such concerns will guide control of use of destructive fishing methods under
the disguise of community empowerment e.g. legalising fishing at critical ecological grounds say turtle foraging
areas, use of spear gun or politicisation of conservation initiatives touching on fisheries issues.

Action 5.2: Involve KMMPA representatives in EIA and EA for major coastal projects
Given the dynamism of the marine environment and the desire to enhance conservation beyond the boundaries
of KMMPA, it is important for KMMPA research officers (or managers) to be involved in the EIA and EA for major
coastal projects to present their concerns on biodiversity and natural resource management (fisheries), especially
if the project sites are close or linked to KMMPA. Whereas there’s no obligation for KMMPA representatives to
be among the team doing the EIA or EA, they could still participate as part of the general public during scoping
stages and other public feedback phases of the EIA and EA processes.
Alternatively, KMMPA representatives could still lobby to be involved during gas/oil exploration expeditions to
ensure that the exploration undertakings adhere to environmental concerns as set out in the EIA/EA guidelines
and national oil/gas exploration regulations.
To facilitate an informed participation of KMMPA management in future engagement with developers, KMMPA
research team would better gather as much baseline data for project target areas in the context of their
biological, social and economic status, ecosystem functioning and bio-physical interaction data. Getting such
data before hand will be helpful in defining change after project implementation thus forming basis for decision
making on project impact.

Action 5.3: Assess the impacts of emerging fishing methods on fish stocks
To guard against temptation by fisher folk to perceive KMMPA management as being malicious about their
livelihood sources (fishing) by classifying some gears as destructive, it will be proper for KMMPA management to
initiate and implement fishing gear analysis in KMMPA in collaboration with relevant stakeholders namely Fishers,
Ministry of Agriculture Livestock and Fisheries, Beach Management Units, Kenya Marine and Fisheries Research
Institute and other non-state researchers. Such joint venture would yield results that are likely to be acceptable
to all, thus an enabling condition for a common approach to fishery resource management. In the interest of
balancing out varied interests of different stakeholders, a win-win situation would be moulded out of such joint
approach. One such situation could be zoning of Mpunguti Marine Reserve based on various fishing gear types
and characteristics e.g. exclusive trap fishing zone, gillnet fishing zone, fishing line zone and multi-gear fishing
zone. With zoning of the fishery based on gears, it will be easier to establish the impact of each gear type on the
fishery thereby facilitating quick decision making.
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Programme Purpose and Strategy
The purpose of the Community Partnership and Conservation Education Management programme is:

To empower local communities to actively participate in sustainable conservation and management of natural
resources
The local communities in the KMMPA-adjacent areas entirely rely on marine resources for their livelihood, key
among them being fishing and tourism related activities. A small number is also engaged in subsistence farming.
With increase in human population and concomitant increase in demand for marine resources, there have been
cases of over exploitation of marine resources as well as encroachment on the marine ecosystem. Consequently,
the KMMPA Community Partnership and Conservation Education Programme will work towards mitigation of
these adverse impacts; improve awareness of the KMMPA’s values; and foster a constructive and supportive
relationship between KMMPA management, its adjacent communities and key stakeholders.
The following sections set out guiding principles that underpin the Community Partnership and Conservation
Education Programme.

Guiding Principles
In implementing the KMMPA’s Community Partnership and Conservation Education Programme, KMMPA
Management will strive to ensure:

Enhanced community communication
Effective communication between MPA-managers and local communities is essential to enable both parties to
raise and resolve common problems and work towards achieving shared goals. To gain community support for
conservation, bottom-up approach to natural resources planning and management should be applied. Thus,
under this programme, KMMPA management will aim to enhance community communication mechanisms to
improve MPA-community relations.

Stakeholder collaboration in natural resource management
Many of the threats to the ecology and natural resources in the KMMPA stem from resource uses and practices
by the local community in the MPA adjacent area (both marine and terrestrial ecosystems). The scale and
intensity of these impacts is increasing and, although outside the direct mandate of KWS, these issues cannot
be left unaddressed. As such, activities under this programme will pursue partnerships and collaborations with
other institutions and organisations (such as BMUs, KMFRI, KFS, Department of Fisheries and NGOs) to address
issues of mutual concern outside the core protected area.

Communities are receiving tangible benefits from conservation of natural resources
One of the functions of KWS as specified in the Wildlife Conservation and Management Act, 2013 is to “develop
mechanisms for benefit sharing with communities living in wildlife areas”. In addition, Section 39 of the Wildlife
Act states that a community that owns land which has wildlife can establish a Wildlife Conservancy. Moreover,
one of the initiatives that aims to contribute to realization of Strategic Objective C: 4,” Improve Wildlife Industry
governance”, of the KWS Strategic Plan 2.0 focuses on establishing wildlife conservancies. These conservancies
are expected to bring tourism related benefits to local communities. As such, under this management
programme, MPA management will endeavour to share benefits with the community in line with the benefit
sharing guidelines that will be developed. And to increase opportunities for communities to derive benefits from
marine wildlife, MPA management will support communities in establishing Marine Wildlife Conservancies for
purposes of exploiting tourism opportunities in the MPA-adjacent areas. MPA management will also strive to
build the capacity of community groups to enable them exploit diverse tourism opportunities available in the
MPA and adjacent areas.
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Human-Wildlife conflicts are reduced for improved PA-community relations
World Wildlife Fund (WWF) defines Human-Wildlife conflicts as “any interaction between human and wildlife
that results in negative impacts on human social, economic or cultural life, on the conservation of wildlife
populations, or on the environment.” In the case of the KMMPA the major human-wildlife conflicts are in the
form of poaching of marine resources from the National Park, threatened marine animals that are caught by
fishing gears, destruction of marine turtle nesting sites, and pollution of the marine environment. To improve
ecological integrity and protect and conserve threatened marine species, this programme will implement
intervention measures aimed at reducing human-wildlife conflicts.

Local communities and the Kenyan public are aware of the conservation significance of the KMMPA
One of the core functions of KWS is to provide conservation education and raise awareness on the importance
of wildlife and protected areas to gain support for wildlife conservation locally and nationally. One of the key
objectives of the KWS Conservation Education Strategy is to “develop conservation education programmes and
disseminate information to targeted groups”. Therefore, in line with the KWS Conservation Education Strategy,
activities under this management programme will aim at educating the local community on the significance of
the KMMPA. Management actions will be designed to ensure that the conservation message reaches different
social strata in the community. For example, school children will be reached through wildlife and environmental
clubs that have been established in schools; while adults will be educated through conservation seminars and
workshops organised by KMMPA management.
These guiding principles are intended to guide the implementation of the Community Partnership and
Conservation Education Programme’s three management objectives. These are:
MO 1. Community participation in natural resource management enhanced
MO 2. Resource-use and human-wildlife conflict reduced
MO 3. Awareness of the significance of conserving marine resources improved
The following sections describe these management objectives and provide an outline of the management
actions needed to achieve them.
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Management Objectives and Actions
Objective 1: Community Participation in Natural Resource Management Enhanced
The local communities have a range of environmental, social and economic factors limiting the enhancement
of their livelihoods. The key ones include: widespread poverty, subsistence based lifestyles, climatic variability
and seasonality, lack of access to finance and technology, restricted access to resources or assets, and lack of
land tenure security. Over dependency on fishing and lack of conservation awareness are some of the factors
contributing to over-fishing and poverty in fishing communities. While there is potential for alternative livelihood
options, cultural factors as well as limited economic incentives among other factors have inhibited development
in local communities. Consequently, this management objective has been designed to empower local
communities to exploit diverse opportunities presented by natural and cultural resources in the area, thereby
enhancing their livelihoods and at the same time minimizing pressure on marine resources. The management
actions that have been designed to achieve this objective are discussed below.

Action 1.1: Strengthen community conservation groups
Sustainability of any community project requires full ownership by the community from project design to
implementation. Many of the existing community development projects that have been established in the
KMMPA have been donor driven. This has created a ‘dependency syndrome’ and most projects fail soon after
the donor project ends because of lack of ownership and accountability. In view of this, to ensure that KWSsupported community projects are sustainable, KMMPA management, through the Community Wildlife Service
Department, will facilitate target community groups to organise themselves into cohesive groups. These
community groups will have clearly defined goals and objectives that members will be aiming collectively
to achieve and group rules and regulations that each member will subscribe to. Once a community group is
registered with the Department of Social Services, they will be supported in developing a business plan which
will outline the activities that will be implemented to achieve the defined group mission. Further KWS and its
partners will support implementation of the participatory business plan with priority being given to activities
that will enhance environmental conservation.

Action 1.2: Carry out an evaluation of previous and on-going community projects
Several Income Generating Activities (IGAs) initiated by the community exist in the KMMPA. IGAs are a method
for communities to benefit directly or indirectly from the protected area. The success of these IGAs depends on
the type of initiatives proposed. It may also require a high degree of community organisation and capacity. Once
established, the sustained success of such a venture depends on management capacity of the local community.
To ensure that community projects that contribute to the achievement of the KMMPA’s purpose are initiated and
implemented, it is important that a critical evaluation of current and previous projects is carried out to discern
what constraints implementation or ensures success. In regard to this, an evaluation of the programmes and
projects of selected community groups that KMMPA management intends to partner with will be carried out.
The lessons learned from this evaluation exercise will be used to support the design of community projects
that will deliver the intended outcomes, improve community livelihoods and enhance conservation of the
environment, and especially the marine environment. This evaluation will be carried out by the KWS Community
Wildlife Officer in collaboration with community members through a Participatory Rural Appraisal (PRA) that will
also identify the community’s aspirations.

Action 1.3: Conduct capacity assessment of existing community groups
The organization structure and culture of a group has a major influence on a group’s potential to achieve its set
goals and objectives and ultimately its success or failure. Hence, before KWS engages or partners with an existing
community group it is necessary to understand how that group is organised, what its functions, strengths and
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weaknesses are. This will enable KMMPA management to make informed decisions on strategies or approaches
that are needed to improve the performance of specific community groups. As such, under this management
action, KMMPA management will carry out an organization capacity assessment of community groups before
offering support or partnering with a group in a conservation or social project. This will be a systematic
evaluation of the group’s organisational processes, structures, systems and skills aimed at identifying and
understanding the group’s strengths and weaknesses to enable them to develop effective strategies that turn
around the group; hence achievement of mutual conservation goals.

Action 1.4: Train conservation community groups in project management
Once the organisational capacity assessment stipulated in action 1.3 above has been carried out and gaps in
the capacity of the community groups have been identified, KMMPA management will support training of
community group officials in line with the identified training needs. The training will mainly focus on project
design, implementation and maintenance and will be carried out through short training workshops.

Action 1.5: Support community empowerment activities in the KMMPA
In response to the poor socio-economic conditions of the MPA adjacent areas, it is essential that the MPAs
exploit all options it has to contribute to sustainable poverty reduction and economic empowerment of
communities living in and adjacent to the MPA. In regard to this, KMMPA management will support local
community entrepreneurs, through its enterprise department, to establish non-conservation-linked enterprises.
This will include supporting establishment of small enterprises e.g. organised groups of crafters who can
produce traditional handicraft and art for sale locally and elsewhere in the country.
In addition to empowering community members to exploit alternative livelihoods, KWS will liaise with partners
to support education of selected qualified needy students in secondary and tertiary institutions. Further,
whenever opportunities for unskilled labour arise at the KWS KMMPA offices, priority will be given to members
of the MPA adjacent community.

Action 1.6: Support establishment of community based tourism enterprise projects
The establishment of successful community-based tourism ventures can be difficult and, depending on
the type of initiatives proposed, may require a high degree of community organisation and capacity. Some
notable community-based tourism initiatives include Shimoni Slave Caves and Wasini Women Boardwalk. The
sustainability of these initiatives depends on management capacity, market access, publicity, and effective
benefit sharing and involvement within the wider community. Moreover, Shimoni forest is opening up as a
tourist destination. A number of trained forest tour guides have been trying to market the area as a key tourist
destination. Sii Island is rich in a special species of mangroves and a variety of water birds, hence has a high
potential for development of tourism activities. Therefore, under this management action, KMMPA management
will collaborate with its partners in supporting community-based organisations in the establishment of viable
tourism enterprises. Such activities include development of existing visitor attractions on community land,
cultural tours in local villages, and home stays. The support will include training these Community Based
Organisations (CBOs) in customer care, tour guiding, and tourism management. Such training will be offered
through workshops and in some special cases, where advanced tourism management training is justified,
qualified members of the CBOs will be trained at the Kenya Wildlife Service Training Institute.
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Action 1.7: Support establishment and registration of a community based tourism operators association
Constant wrangles and poor leadership among members of community associations has lead to the dormancy of
these associations’ activities, a notable example being the Kisite Boat Owners Association (KIBOA). This CBO had
50 members with a total of 22 boats providing tour services in the marine park. However, due to poor leadership
and lack of financial management skills, the association collapsed. As a result, boat owners started doing
business independently resulting in an unhealthy competition. Later two new groups were formed (Wasini Youth
Boat Operators and Kisite Community Boat Operators). Due to lack of an umbrella tourism association to oversee
visitor handling standards, it is not uncommon to find boat owners who employ crew that lack health and safety
handling experience, which is necessary in case of emergency. As such, to streamline tourist boat services and
thereby ensure that the safety of visitors is not compromised, KMMPA management will support boat operators
to establish a community based tourism operator’s forum which will be registered by the Ministry responsible for
Tourism. This forum will set visitor safety standards and resolve conflicts among members.

Objective 2: Resource-Use and Human-Wildlife Conflict Reduced
Destructive fishing practices and over-fishing threatens sustainability of fisheries and consequently the
livelihoods of many members of the fishing folk. For instance, dynamite fishing, use of beach seines, small-mesh
size nets, spear guns in coral reefs, and ring-nets in shallow inshore waters, which are fishing methods preferred
by migrant fishermen is a source of conflict between these fishermen and the local indigenous fishermen. In
addition, there is overfishing in the inshore waters as local fishermen lack suitable fishing boats that can be used
to fish in deep waters.
On the other hand, the greater KMMPA is community land with a coastline of about 321 Kilometres. This coastline
comprises a mix of natural habitats which host diverse wildlife species and farmlands where subsistence farming
is the mainstay of the local community. The natural habitats, which include coastal forest patches, harbour
problem animals such as elephants, buffaloes, wild pigs and primates, which often raid adjacent farmlands
causing losses to farmers. These problem animals are often controlled through scaring but this is only a
temporary solution as the crop raiding often recurs. Crocodiles in River Ramisi also attack members of the local
community when they are fetching water.
Effective and efficient communication and collaboration mechanisms are essential for building supportive and
constructive relationships between MPA managers and surrounding communities. These mechanisms need to
ensure that issues can be raised and addressed to facilitate a harmonious working relationship between KMMPA
managers and the local community thereby ensuring that shared goals are achieved.
This objective is therefore designed to address resource use and human-wildlife conflicts. The management
actions that will be implemented to achieve this objective are discussed in the following sections.

Action 2.1: Document resource use conflict areas within the KMMPA
There is need to identify and document all the conflicts on resource use within the protected area to facilitate
design of effective intervention measures to resolve such conflicts. Some of the identified conflicts include the
use of ring nets within the reef, use of explosive-dynamite to fish, crop raiding by wildlife, and threat to human
life posed by crocodiles in Rivers Ramisi, Umba and Mwena, which are key sources of fresh water for the local
community. Under this management action, therefore, KMMPA management in collaboration with the local
community will continuously document all the conflict areas to help design viable solutions. This will also include
participatory mapping of all the conflict hot spots to have insights on the local distribution patterns of the
conflict areas.
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Action 2.2: Control access of migrant fishermen to Kenyan fishery
There are migrant fishermen, mainly from Pemba Island and main land Tanzania, who often fish in the KMMPA.
These fishermen are more experienced in fishing, hence most of the time they are contracted by local fish dealers
to fish in Kenyan waters. Since these fishermen use ring nets and dynamite fishing they are able to land more fish
than the local fishermen creating tension. In addition, the government of Tanzania subsidizes fishing activities
of the Pemba fishermen by hiring out cheap boats enhancing efficiency of their fishing operations. To ensure
that conflicts between local and foreign fishermen is minimised, KMMPA management will collaborate with the
Fisheries and Immigration Departments to ensure that there is vigilance in the fishing permitting system. This
collaboration will be extended to monitoring whether both local and foreign fishermen have paid the requisite
fishing licensing fees and enforcement of the law regarding illegal fishing methods.

Action 2.3: Support establishment and operationalization of a Community Wildlife Association
Currently, a forum where the local community can communicate its problems and aspirations to KMMPA
management is lacking. This has resulted in tense relations between the local community and MPA management
due to conflicting approach in the management and utilisation of marine resources in the MPA.
Therefore, to ensure effective communication between the KMMPA management and the local community,
a Community Wildlife Association (CWA) will be established in accordance with Section 40 of the Wildlife
Conservation and Management Act, 2013. This forum will draw participation from key KMMPA stakeholders
including CFAs, BMUs, Boat associations, women groups, and CBOs among others. The CWA, whose main
objective will be to discuss management issues of concern at the KMMPA and resolve natural resource use
conflicts, will hold regular quarterly meetings which will be convened by the KWS Community Wildlife Officer at
KMMPA.

Action 2.4: Evaluate and implement alternative Problem Animal Control (PAC) methods
One of the core functions of KWS is to conserve wildlife and protect people and their property from wildlife
damage. At the KMMPA, the problem animals include crocodiles that are a threat to human life, and hippos and
primates that damage crops. Methods used to control these problem animals include scaring them with thunder
flashes, using water and chilli powder to scare away baboons, or shooting animals that are a real threat to human
life. To enhance problem animal control, KMMPA management will explore use of other equally successful
methods of controlling problem animals. This will include experimenting with the paintball method used on
baboons which is reported to have worked successfully in Kiunga; using wire mesh enclosures to improve safety
for those fetching water in crocodile infested rivers; and supporting installation of piped water to villages to
minimise the local community’s vulnerability to crocodile attacks.

Action 2.5: Improve Human-Wildlife Conflict response time
Prompt response to problem animal incidents can help reduce damage to property and thereby enhance
community-KWS relations. In this regard, to effectively and efficiently respond to animal incidents,
communication links between frequently affected communities and KMMPA will be initiated. This will involve
establishing and maintaining a 24 hour-mobile phone hotline for receiving human-wildlife conflict cases. This
mobile phone number will be publicized through public meetings and any other opportunistic community
meetings that KWS will be represented. In addition, the problem animal management unit at KMMPA will be
strengthened through deployment of additional rangers and provision of adequate tools and equipment to
ensure that they are able to respond to reported incidents promptly and efficiently.
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Action 2.6: Nominate and recommend gazettement of a KMMPA Honorary Warden
Having a responsible member of the local community who has a passion for conservation working closely
with KMMPA management on conservation issues can go a long way in ensuring that community concerns are
addressed promptly. Section 12(5) of the Wildlife Act, 2013 provides for gazettement of Honorary Wardens,
who have the same powers as the KWS Warden, for purposes of assisting in conservation and management
of wildlife. Such Wardens can deal with problem animal management and other conservation-related work
that the local KWS Warden may assign them. Hence, the KMMPA management will identify and nominate a
local Honorary Warden for gazettement by the Cabinet Secretary responsible for wildlife. Once gazetted, the
Honorary Warden will be assigned tasks, including human- wildlife conflict management and conservation
awareness creation, and he/she will be reporting progress to the KMMPA management regularly.

Action 2.7: Provide support to enhance the compensation claim process
KWS has standard operating procedures, which are followed in conducting all activities within its mandate.
However, there is lack of awareness among the public on the KWS wildlife damage compensation procedures. In
view of this, KMMPA management will carry out a sensitization campaign to educate the local community on the
wildlife compensation requirements. This will include highlighting cases that can or cannot be compensated, the
process and steps involved, and the role of the County Wildlife Conservation and Compensation Committee in
the compensation process.

Objective 3: Awareness of The Significance of Conserving Marine Resources Improved7
The development and strengthening of programmes to promote conservation education and awareness
is one of the major objectives in the KWS Conservation Education Strategy. Environmental education to
create awareness among various stakeholders on the importance and urgency of conserving the KMMPA is
indispensable, considering the fact that with increasing population density, dependence on the marine resources
to sustain livelihoods also grows. Thus, this objective has been designed to increase awareness, understanding
and participation of the public in the marine protected areas and thereby promote behavioural change towards
reducing the over dependency and pressure on natural resources.
In the KMMPA, the information centre at KWS Shimoni office is supposed to foster education and awarenessraising activities. This information centre has informative posters of marine biodiversity and KMMPA’s
exceptional resources displayed on the wall. Currently community outreach activities in KMMPA are handled by
one JICA volunteer with the assistance of KWS rangers. In order to achieve this objective, seven management
actions have been developed; these are elaborated in the following sections.

Action 3.1: Organise outreach and awareness creation activities in the KMMPA-adjacent areas
Most of the human wildlife conflict in the surrounding areas is related to crocodile attacks and usually, this is
blamed on human ignorance. The crocodile infested areas are within the river and the flood plains and require
that these areas are accessed with a lot of caution. There is need to create awareness on the behaviour and
handling of dangerous animals such as crocodiles to minimise incidents of injuries and death. In addition, the
KMMPA has unique conservation values which the community is not aware of. Thus, there is a need to raise
general awareness on the importance of KMMPA.
Consequently, KMMPA management will collaborate with other government agencies and NGOs in organising
conservation events such as annual marine environment day, mazingira competition, species specific awareness
7 SAM objective 30% of fishers perceive the MPA as beneficial by end 2014
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activities like year of the dolphin and year of the turtle as well as forming community and school based wildlife or
environmental clubs.

Action 3.2: Liaise with other conservation education stakeholders to improve use of the KMMPA by local schools
KMMPA ranks among the protected areas highly visited by organised groups. However, it still has potential
to accommodate more groups if accommodation and education resources envisaged under Action 3.4 and
3.5 of this programme are implemented. Currently, organisations such as Wildlife Clubs of Kenya (WCK) have
been carrying out conservation education work in community areas and this has encouraged school groups
to organise tours to the KMMPA. To further enhance KMMPA visitation by local organised groups, KMMPA
management will boost the conservation education activities of WCK through offering transport to school
groups.

Action 3.3: Revive and strengthen conservation clubs
One way of creating conservation awareness amongst the school going age group is through recruiting students
into environmental clubs. Currently, the Wildlife Clubs which are promoted by the WCK are active in several
schools. Similarly, Dolphin clubs have also been established in some schools. To enhance conservation education
in schools, KMMPA management will support establishment of conservation related clubs in the schools that are
within KMMPA. In this regard, KMMPA management will work closely with WCK in establishing these clubs.

Action 3.4: Construct a student hostel at KWS Shimoni offices
Currently, the biggest challenge to promotion of conservation education in the KMMPA is lack of adequate
accommodation, particularly for large organised school groups. The existing KWS bandas have a capacity of
12 beds making it inappropriate for large groups. Hence, to ensure that large organised groups are adequately
catered for, KWS will construct a 60 bed student hostel at the KWS Shimoni offices.

Action 3.5: Construct and equip a resource centre at KWS Shimoni offices
The current education centre at the KMMPA serves the entire South Coast. This facility is small and lacks requisite
education tools to effectively convey conservation messages to large organised groups. As such, under this
management action, a robust resource centre will be constructed. This resource centre will contain a lecture hall
and library and associated facilities. In addition, modern education and outreach equipment will be procured and
deployed to the resource centre.

Action 3.6: Upgrade and update KMMPA education and outreach tools
Over the last few years, conservation education volunteers have tried to come up with simple and easy ways to
present educational materials. There is however, a constant need to keep conservation educational materials upto-date to reflect the changing dynamics in the KMMPA and raise interest of the public. To increase awareness on
marine issues and thereby enhance public marine literacy, it is essential that the current education and outreach
tools are upgraded. Consequently, brochures, leaflets and pamphlets will be designed in such a way that they
portray correct information which is specific to the KMMPA and is targeted at various community social strata.
On the other hand, the current underwater film on the KMMPA was done with poor quality images hence there
is need to engage a professional consultant or train local staff to produce a new underwater film of the unique
and pristine marine ecosystems at the KMMPA. Since the improvement and updating of the information is a
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continuous process, KMMPA will acquire an underwater camera to ensure that marine video database is regularly
updated.

Action 3.7: Strengthen the KMMPA education staff capacity
Currently the KMMPA does not have staff deployed to do conservation education and outreach work. This
work is currently carried out by local and foreign volunteers and interns. On the other hand KWS rangers also
carry out outreach activities in neighbouring schools. However, given the importance of the biodiversity and
recreational significance of KMMPA and the many threats facing it, there is need to have a coordinated approach
for implementing the conservation and education programme. In regard to this, KMMPA management will liaise
with KWS headquarters human capital department to have a conservation education officer deployed to the
KMMPA. This officer will be responsible for developing a robust conservation education programme that when
implemented, will lead to increased community support for conservation.
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Programme Purpose and Strategy
The purpose of the MPA Operations and Security Programme is:

To effectively and efficiently support the achievement and delivery of the other programmes set out in this plan
Efficient and effective delivery of MPA operations and security requires that the KMMPA has capacity in terms
of human resources, tools and equipment to facilitate implementation of the plan. Hence, this programme
identifies operational gaps and outlines the actions required to fill these gaps. The guiding principles
underpinning this management programme are set out in the following section.

Guiding Principles
In implementing the KMMPA’s MPA Operations and Security Programme, KMMPA Management will strive to
ensure:

Staff are motivated and resources are availed for effective MPA operations
The KWS Human Capital Manual states that “the Service recognizes that one of the success factors in its
efforts in conservation will be the effective management of its Human Capital. This will be attained through
recruitment, development and utilization of a professional, well – equipped, competitively remunerated and
highly motivated workforce, as well as provision of a working environment that values the contribution of all
levels of staff towards attainment of the mandate of the Kenya Wildlife Service”. In addition, the KWS Strategic
Plan 2.0 that is based on the Balance Scorecard approach places emphasis on learning and growth and internal
business processes perspectives as fundamentally critical to the achievement of the organisation’s mission and
objectives. Under these two perspectives, activities will be focused towards enhancing staff competencies and
capacities while streamlining processes. Through these activities, staff outputs are to be driven by collective
goals, team work and the provision of a favourable working environment with a target of enhancing motivation.
As such, in line with the Human Capital Manual and the KWS strategic plan, this programme will aim to ensure
that KMMPA staff is highly motivated and that staff have adequate resources to enable them perform their tasks
professionally.

Good communication and access
KMMPA’s management jurisdiction is expansive as it covers the MPAs as well as a large non-protected influence
zone where MPA managers carry out outreach and conflict mitigation activities. Thus, good communication
and access throughout the KMMPA is essential to support the effective management of the area, particularly
with respect to security and community outreach activities. Hence, under this programme, MPA management
will strive to ensure that telecommunication is possible in majority of the greater KMMPA. The main mode of
communication is by use of the radio, which is used to relay official information within KMMPA. Installation
of marine radios in patrol boats will enhance and facilitate effective management of rescue and emergency
situations.

Strengthening of collaborative partnerships
The KWS Strategic Plan 2.0 has identified collaborative partnerships as one of the three focus areas for KWS from
2012 to 2017. In line with the strategic plan, this programme will endeavour to encourage and promote effective
collaborative stakeholder partnerships in the management of KMMPA. This is vital as multiple land uses, primarily
fishing and tourism, are practiced in the MPA. This therefore calls for collaboration between government
agencies such as Kenya Forest Service (KFS), Fisheries Department (FiD) and Kenya Maritime Authority (KMA)
that have mandate for management of different natural resources. In addition, it is important that collaboration
between various local community groups such as the Beach Management Units and the Boat Operators
Association is strengthened to gain support for conservation. And to grow tourism in the MPA, partnerships with
tourism industry players will be encouraged to diversify tourism products.
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These strategic principles are intended to guide the implementation of the following four management
objectives:
MO 1. Human resource capacity strengthened
MO 2. Strategic collaborative partnerships established
MO 3. Infrastructure to support MPA management developed and maintained
MO 4. MPA security operations strengthened
The following sections describe these management objectives and provide an outline of the management actions
needed to achieve them.
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Management Objectives and Actions
Objective 1: Human Resource Capacity Strengthened
The desired future state of the KMMPA that this objective aims to achieve is where the MPA has adequate
skilled and motivated staff to implement the management actions contained in this plan. Currently, the MPA is
experiencing staff shortages in some cadres. The Conservation Education, Research, and Community Wildlife
sections lack staff hindering effective implementation of education, research and community programmes. Staff
skills, particularly in regard to management of marine resources are lacking among most staff deployed to the
MPA. This objective has therefore been designed to address these shortfalls as well as ensuring that staff morale
is kept high at all times. The management actions that will be implemented under this objective will focus on
deployment of staff with relevant skills, upgrading staff skills, and enhancing staff welfare. These actions are
elaborated in the following sections.

Action 1.1: Liaise with KWS Human Capital Department for deployment of staff with skills in marine conservation and
management
The KMMPA lacks staff with expertise to protect the marine environment and achieve the management
objectives of the protected area. This could be partly attributed to deployment of staff with disregard to the set
of special skills and talents required to effectively work in different types of ecosystems. There is therefore need
to have capable and sufficient workforce to environmentally manage the KMMPA.
To address the staff shortfall in critical departments, several measures will be adopted. First, essential
professional services (e.g. diving, marine research) will occasionally be outsourced in line with the KWS
procurement procedures. Second, skilled and unskilled casual labour will also be deployed to fill staff gaps.
In order to facilitate, support and reinforce the importance of marine protected areas in the PA network, an
appropriately trained and equipped specialised marine ranger section will be deployed to the KMMPA.

Action 1.2: Improve staff skills
In order to improve staff performance and output as well as increase staff motivation, staff training and capacity
building is a worthwhile investment for an institution. In promoting skills upgrading for KMMPA, emphasis will be
placed on integrating best practice field knowledge and techniques of management rather than the theoretical
knowledge in order to reduce overreliance on external expertise. KMMPA management will liaise and collaborate
with institutions such as Pilipipa, Manda Bay, and Bandari College to design short programmes that enhance
staff knowledge and skills in marine conservation. Additionally, the Park warden will liaise with the KWS Human
Capital Division to provide KMMPA staff opportunities for short courses both locally and internationally. The
following training courses are priority for KMMPA staff: swimming, diving, search and rescue and first aid. Once
trained, KMMPA management will seek internship positions for its staff in diving schools around the KMMPA.
On the other hand, regular range practice is essential for rangers to ensure that their shooting skills are up to
date. As such range practice will be carried out at least thrice annually.
Finally, to ensure that the staff applies skills acquired during training, KMMPA will liaise with CCA and KWS
Headquarters to deploy staff with marine skills in marine ecosystem management.

Action 1.3: Improve staff welfare
Staff welfare is the basis for great work performance in any organization. Staff issues of importance which need
to be addressed at the KMMPA are: prompt payment of salaries and allowances, provision of a decent living and
working environment, provision of quality schooling facilities for children, adequate and quality medical facilities,

90

MPA OPERATIONS AND SECURITY PROGRAMME

and sporting and recreation facilities. Currently, staff housing is inadequate. The processing of staff salaries and
allowances and provision of staff equipment and uniforms is also not up to scratch, demotivating staff.
To address the aforementioned issues and thereby enhance staff motivation, at least one block of staff housing
units will be constructed for junior staff. In addition, staff who qualify to be paid house allowance will be paid to
enable them seek alternative housing in the nearby market centres. And to ensure that children of KMMPA staff
receive quality education, KMMPA management will support measures geared towards upgrading the education
standards at the Shimoni Primary School, which neighbours the KMMPA headquarters. Towards this, through the
Corporate Social Responsibility programme, efforts will be made to ensure that the school has adequate and upto-date textbooks and any other essential school equipment. Further, to improve relations among staff members
and promote teamwork, sporting facilities and equipment will be provided.

Action 1.4: Implement staff recognition, reward and appreciation schemes
Studies have correctly shown that staff that is well appraised and appreciated has enhanced productivity
and dedication to work. The integration of simple mechanisms for rewarding and appreciating staff that are
outstanding in their work performance enhances staff morale and increases productivity. Currently KMMPA
management has established an awards committee to monitor and evaluate staff performance for purposes
of rewarding outstanding performers. During the plan period, the management of KMMPA will carry out
continuous assessment of staff performance and reward outstanding performers through recognizing them as
“staff of the month”, giving them letters of appreciation and recommendations or giving them gifts.

Objective 2: Strategic Collaborative Partnerships Established
The future desired state of the KMMPA is where stakeholders are actively participating in natural resource
management activities at the KMMPA. Many threats to KMMPA’s integrity can easily be addressed if a robust
stakeholder participation strategy is in place. Threats that undermine the ecological integrity of the marine
ecosystem such as poaching, use of illegal fishing gear, reef destruction amongst others, can be effectively
addressed if KMMPA work in tandem with other key stakeholders such as Fisheries Department and Kenya
Maritime Authority. Hence, this objective aims to build a well structured approach of encouraging stakeholder
participation in KMMPA’s management. Specific areas that this objective addresses include: coordination,
collaboration and networking with other stakeholders; non involvement of KWS by other agencies in licensing
resource extraction from the MPA; promoting collaboration with Fisheries Department and KFS; participating
in transboundary collaborative issues; and operationalization of the MPA Management Committee. The
management actions that will be implemented to realize the desired future state are elaborated below.

Action 2.1: Develop a partnership strategy for management of the KMMPA
The KMMPA management has been collaborating with both government and non government agencies in
the management of the MPA. This is in line with KWS’ mission statement which identifies stakeholders as key
partners in conserving Kenya’s wildlife. In order to have a well coordinated and easily understood mode of
partnering with stakeholders at the KMMPA level, and leverage the resources being brought to bear on the
conservation and protection of marine resources in the KMMPA, a partnership strategy will be developed. The
strategy will be an overarching guide for KMMPA partners on how to engage in MPA management and it will
specify how existing collaborations will be formalized; how local community groups such as boat operators,
community wildlife associations, and community marine conservation areas will relate with KWS; and how
resource use conflicts will be resolved.
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Action 2.2: Develop formal collaborative agreements with key stakeholders
The resources within the KMMPA are managed by different stakeholders from different government
institutions. However, there is little information exchange among these stakeholders in regard to resource
use and management leading to conflicts in law enforcement activities. At the same time, there are a number
of overlapping institutional mandates from the different government institutions (e.g. KWS and Fisheries
Department). For example, issuance of fishing licences in Mpunguti Marine Reserve is the preserve of the
Fisheries Department while management of the MPA in general is the responsibility of KWS. This presents a
challenge in law enforcement as KWS is not involved in the process of issuing the fishing licences and therefore
cannot punish those who contravene the fishing regulations.
To streamline operations in the KMMPA among different institutions, KMMPA management will liaise with
other institutions to develop and formalize procedures that will ensure participation of KWS in issuance of
all permitted uses of natural resources in the KMMPA. The Park Management committee, which comprises
key stakeholders in the KMMPA, will be the main actor in ensuring this action is realized and proper working
relationships amongst different stakeholders are realized. Regular forums will be held for managers from the
different institutions to meet and exchange information on issues concerning their area of interest. Through
these forums, the stakeholders will collaboratively develop shared guidelines and explore opportunities for
achieving multiple conservation objectives.

Action 2.3: Strengthen the KMMPA Management Committee
One of the most significant challenges to effective management of the KMMPA that was identified by
all stakeholders was the lack of a mechanism for actively involving stakeholders in the management of
KMMPA. This has contributed to weak coordination, lack of synergy in security and management operations,
misunderstanding among stakeholders, prolonged conflict, and weak KMMPA vision, among other problems.
To guarantee successful implementation of this management plan and its associated activities, it is important
that all KMMPA actors are involved in rolling out management actions. Consequently, the Park Management
Committee that has recently been formed will be actively involved in the implementation of actions outlined in
this plan. This committee primarily comprises of (KWS, BMU, Friends of Shimoni Forest, association of charcoal
dealers, Shimoni Slave Caves, Wasini Board Walk, boat operators, NGOs, private researchers, lodges, tour
companies and CBOs. It will work on a voluntary basis but KMMPA will facilitate the meetings.
Responsibilities of the KMMPA Management Committee will include the following among others:
• Implementation of the management plan;
• Coordination of activities of different operators;
• Volunteering information on security issues;
• Development of KMMPA regulations;
• Fundraising to support conservation projects;
• Designing effective waste management strategies for the KMMPA;
• Resolving resource use conflicts;
• Creating conservation awareness; and
• Publicity and marketing the KMMPA.
The committee will develop its own constitution and will be meeting on quarterly basis or whenever there is an
urgent need for a meeting. The Park Warden will be the secretary of the committee while the chair and other
officials will be from among committee members.
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Action 2.4: Work with County Wildlife Conservation and Compensation Committee to address conservation issues in the
KMMPA
Section 19 of the Wildlife Conservation and Management Act, 2013 establishes a County Wildlife Conservation
and Compensation Committee whose main purpose is to oversee effective implementation of conservation
activities at the County level. Given that this committee will be responsible for ensuring positive interactions
between wildlife at the County level, it is important that the Committee is supported to ensure that it delivers
on its functions. Hence, at the KMMPA level, the KMMPA management will work closely with the Committee
in resolving the resource use conflicts experienced in the KMMPA as well as seeking effective mechanisms for
addressing human-wildlife conflicts.

Action 2.5: Liaise with KMA and Fisheries Department to inspect sea worthiness of tour boats and fishing vessels
Marine operations, security and tourism are fundamentally dependent on boats and sea vessels. Maritime
Legislation and regulation require that all vessels that venture into the sea have to be declared sea worthy and
duly licensed by either the Fisheries Department or Kenya Maritime Authority (KMA). All boat operators carrying
tourists are supposed to be insured, as well as have tourism trading licenses which are monitored by KWS, Kenya
Maritime Police and Fisheries Department. KMA gives licenses allowing vessels to go into the sea (certificate of
sea worthiness and certificate to operate) while Fisheries Department and KMA collaborate in fishing licensing.
The license by the Fisheries Department allows a fisherman to fish anywhere in Kenyan waters except in marine
parks. However, most vessels that are owned by individuals are not fully compliant with the law and present a
risk at sea. Some vessels have no insurance or use non seaworthy boats. Both KWS and the Tourism Department
are not involved in the licensing procedures despite having the capacity to enforce and monitor these vessels.
This management action, therefore, seeks to address this problem by lobbying for KWS to be included in the boat
and fishing licensing.

Action 2.6: Establish and operationalize friends of KMMPA
Establishment of a forum that brings together local, national and international supporters of KMMPA can
increase stakeholder participation in realizing the KMMPAs purpose and conservation objectives. In this regard,
KMMPA will mobilize relevant stakeholders to establish and register an association, “Friends of Kisite-Mpunguti”
that will be lobbying for conservation of the KMMPA and raising funds to support conservation efforts. KMMPA
currently boasts of linkages with stakeholders and other international organizations with interest in the area
such as Eden Trust. These active Friends of the KMMPA will be approached to lobby other interested parties to
form the Friends of Kisite-Mpunguti Association.

Action 2.7: Develop and implement initiatives that will enable effective management of Diani Chale Marine National
Reserve
Diani Chale Marine National Reserve is an integral part of the Greater KMMPA and as such the Warden KisiteMpunguti is expected to oversee its management. However, the limited staff coupled with weak institutional
set up and the wide geographical scope of the KMMPA presents a challenge to effectively manage Diani Chale
National Reserve from Shimoni. In order to ensure that this important National Reserve is conserved and
managed for the benefit of local as well as national and international stakeholders, KMMPA management will
liaise with the Senior Warden Kwale County, Assistant Director Coast Conservation Area and Kwale County
Government to develop effective management structures and install relevant management infrastructure and
equipment to facilitate management of the National Reserve.
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Objective 3: Infrastructure to Support MPA Management Developed and Maintained
An effective and efficient set of infrastructure is crucial for the provision of conservation management
services and the facilitation and support of tourism activities within the KMMPA. Marine protected areas have
experienced limited resource allocation for infrastructure development when compared to terrestrial parks.
This could be attributed to low tourism revenue accruing from the Marine parks which makes policy makers
to allocate more funds to protected areas that generate a great deal of revenue. Despite this, large MPAs like
KMMPA require specialized and expensive management equipment and other infrastructure for effective
management.
The aim of this objective is therefore to achieve a situation where transportation, communication, management
and tourism infrastructure, management tools and equipment, and MPA utilities are provided. This will ensure
that MPA operations can be implemented smoothly to realize the primary purpose of the MPA: conservation of
marine resources. The management actions that have been designed to achieve this objective focus on: providing
appropriate transport equipment; liaising with Kenya Rural Roads Board to prioritize tarmacking of ShimoniKanana road; constructing and maintaining jetties; renovating and maintaining the KMMPA office; constructing
and maintaining a modern visitor information lounge and education center with a state of the art conference
facility; providing and maintaining adequate staff housing; supplying fresh water to the MPA Headquarters;
providing appropriate office furniture and equipment; improving communication within the KMMPA; marking
and maintaining MPA boundaries and acquiring title deeds for all KWS plots in KMMPA adjacent areas; liaising
with Kenya Forest Service in Management of Shimoni Forest; installing and maintaining mooring buoys; and
removing and preventing marine litter in KMMPA. These management actions are discussed in the following
sections.

Action 3.1: Provide appropriate transport equipment
To carry out management activities in the KMMPA effectively, availability of reliable transport is critical. There
are only two vehicles and four boats within KMMPA and one of these four boats, although used by KMMPA
management, belongs to the Ministry of Health. The vehicles are used for office administration and Problem
Animal Control (PAC) activities. However, to effectively address all PAC incidents adequately, an additional vehicle
is required for PAC work in the Lung Lunga area. In addition, to ensure that vehicles and boats are repaired on
time, a mechanic with vehicle and boat repair skills is required. A summary of vehicle needs is shown in table 15.

Table 15. Summary of vehicle needs
Vehicle type

Purpose

•

A boat

Conservation education and outreach

•

4WD heavy duty car

Problem Animal Control and security operations

•

A Mini bus (25 sitter)

Staff welfare and Conservation education

•

Motorbikes(3)

Problem Animal Control

•

A water bowser

Water supply

•

Dinghy

Rescue and emergency response

Action 3.2: Construct and maintain jetties
Shimoni has only one jetty that serves all the KMMPA boats. It is utilized by boat operators who ferry visitors to
the marine park and reserve and local traders who use the jetty to load their cargo, for example goats or chicken,
and passengers to Wasini Island, among other uses. This mix of activities interferes with visitor experience and
satisfaction as they take place close to the KMMPA’s visitor entrance gate. Furthermore, occasional congestion
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of boats at the jetty interferes with the activities of other jetty users. There is no designated and coordinated
mooring system at the jetty compromising navigation and safety around the jetty. In addition, the jetty requires
urgent repairs to ensure safety of visitors and local users. Hence, to facilitate tourist activities and ease pressure
on the existing jetty, another jetty will be constructed next to the KWS Shimoni office. This new jetty will offer
mooring services to local and visiting boats. In addition, shops, office space, restaurants, rescue diving centre and
coffee house will be constructed next to the new jetty to generate additional income to support maintenance of
the jetty.

Action 3.3: Construct and maintain the KMMPA office buildings
The buildings at the park headquarters are situated on a 15 Ha piece of land. The current office block and utilities
are inadequate to serve the current and future office space requirements proposed in this management plan.
Appropriate storage facilities for stores and equipment and a wet lab to facilitate marine research are lacking.
Hence, to address the aforementioned gaps in office space, the current office block will be upgraded and another
office block constructed to host the proposed additional staff, store, wet lab and a library.

Action 3.4: Construct and maintain a modern Visitor Information Center
The current information centre is small and not ideal to showcase KMMPA values adequately. The information
centre is not conducive for visitors since the structure is open and is just next to the office block and the car park.
On the other hand, the condition of the available conference facility does not meet the required standards. It
has a small capacity and can only be utilised during the dry season because the building does not have walls. The
roofing is also in a state of disrepair and leaks when it rains. There is a very high demand for an information and
education facility in KMMPA given the number of education groups that visit the area. To ensure that KMMPA
meets the needs of its customers and offers effective conservation education to visitors, a modern visitor
information and education centre will be constructed. The proposed development will be implemented together
with the proposed student’s hostel (see Action 4.4 of the Community Partnership and Conservation Education
Programme). At the same time, a conference facility equipped with state of the art audio visual equipment will
be developed. Once the information centre is constructed, the existing information centre will be upgraded to a
staff canteen.

Action 3.5: Provide and maintain adequate staff housing
Staff housing continues to hamper efficient operations both at the KMMPA headquarters and field outposts.
Resources allocated for rehabilitation and maintenance of staff houses are limited and consequently
rehabilitation of houses has not been carried out for a long time. Shortage of staff housing has led to sharing
of houses by some of the junior staff, affecting staff morale and productivity. Hence, to address the staff
housing shortfall, ranger housing blocks will be constructed (i.e. two 2 flats with a capacity of 12 units). Also,
rrehabilitation of all staff houses will be a priority item in the long term to support optimal staff numbers at the
MPA headquarters and the field outposts.
On the other hand, outposts established at Lunga Lunga and Lower Mpunguti to support PAC and law
enforcement respectively are rundown and require urgent maintenance. Consequently, new houses will be
constructed at these outposts to enhance security presence and management effectiveness. In addition, an
observation tower equipped with a telescope will be constructed at Lower Mpunguti to facilitate marine
surveillance activities.
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Action 3.6: Supply fresh water to the MPA Headquarters
Water bowsers are used to pump water to overhead tanks and it is thereafter distributed to houses through
gravity. This mode of water supply is not sustainable due to financial constraints. To ensure reliable and efficient
water supply at the MPA headquarters, a feasibility study will be conducted to ascertain the best option for
supplying water. The potential water sources include rainwater catchments (Djabia), ground water, or sourcing
water from River Ramisi.

Action 3.7: Provide appropriate office furniture and equipment
In order for efficient and effective service provision to be undertaken, office equipment and furniture are
required. At present, office equipment in the KMMPA is shared between staff while limited office space has
meant that no furniture can be provided. Staff work shifts in order for them to utilize existing space, equipment
and furniture contributing to lower per capita productivity. To address this problem, an assessment of existing
and required equipment and furniture will be conducted and the shortfall provided.

Action 3.8: Improve communication within the KMMPA
Effective communication both within and outside the KMMPA is essential for efficient management, and it is key
to improving KMMPA management’s response to urgent issues. The KMMPA office has phone and e-mail facilities
but these have a limited range. A communication radio network also serves the entire KMMPA. Through this
action, communication will be improved further through; improved internet access and upgrade of VHF radio
communication as well as installing VHF maritime radios in all boats. According to KMA, it is mandatory for all
boats to have communication radios. The hand held radios are not adequate to facilitate internal communication
and additional ones will be availed during the plan period. At the same time, all outposts will be provided with
sufficient radios to effectively carry out their duties and facilitate emergency responses.

Action 3.9: Mark and maintain MPA boundaries and acquire title deeds for all KWS Plots in KMMPA-adjacent areas
Increased encroachment on the KMMPA by foreign and artisanal fishermen and land speculators can partly be
attributed to unclear and unmarked protected area boundaries. Cases of unscrupulous persons selling the islands
within the park and marine reserve have been recorded. To reduce these incidences and stem illegal activities in
the KMMPA, the KMMPA boundary will be demarcated. The demarcations will clearly mark the boundaries of the
protected areas to inform people when they are in the protected area. Through liaison with KWS headquarters,
title deeds for all KWS land parcels in KMMPA will be acquired.

Action 3.10: Liaise with Kenya Forest Service in the Management of Shimoni Forest
Despite its enormous ecological, social, cultural and economic benefits it possesses, the Shimoni forest is being
depleted at an alarming rate. The principal threats to the survival of Shimoni forest and biodiversity conservation
include charcoal burning, commercial timber cutting, poaching of wildlife, poorly regulated allocation of land to
private landowners, private and commercial development and slash-and-burn clearance for agriculture. As such,
and for the benefit of the present and future generations, urgent measures are required to prevent the wanton
destruction and start a reforestation programme.
Currently, the Friends of Shimoni Forest Group is overseeing the management of the forest and trying to prevent
further destruction despite lacking legal instruments to do this. To augment these efforts KWS will work closely
with KFS to initiate the process of gazetting the forest to enhance its protection. However, since the process of
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gazetting the forest can take long, KMMPA will work closely with Friends of Shimoni Forest to reduce further
destruction by organizing joint patrols and assisting in apprehending those caught conducting illegal activities.
Through the County Wildlife Conservation and Compensation Committee, friends of Shimoni forest Group will be
encouraged to register a Community wildlife Association or a Community Forest Association to enable them to
legally manage the forest.

Action 3.11: Install and maintain mooring buoys
Environmentally safe mooring buoys have been shown to be effective management tools in minimizing humancaused damage to coral reefs and other sensitive marine habitats. In addition to minimizing anchor damage, the
mooring buoy can also help to identify areas for specific activities. Consequently, under this management action,
expressly marked (colour-coded and inscribed) buoys will be deployed in specific areas to mark general mooring
areas, research mooring areas, recreational diving/snorkeling areas, and fishing areas. This measure of setting up
additional mooring in specific areas will help relieve pressure and destruction of coral beds. Once the buoys have
been deployed they will be maintained regularly.

Action 3.12: Remove and prevent marine litter in KMMPA
Litter from many sources is a problem throughout the KMMPA, but particularly close to the shore and tourist
attractions. The environmental impact of litter can be considerable not only in terms of aesthetic impact but
also as a threat to wildlife. Discarded cans and bottles can trap marine wildlife whilst many plastic are harmful
when ingested. Marine debris such as fishing lines, netting, and plastics are a hazard to dolphins and turtles.
Thus management will conduct a public awareness campaign on the impacts of litter; carry out litter surveys
and regular beach clean-up campaigns; install an incinerator to burn collected litter; and liaise with the County
Government in establishing appropriate waste disposal facilities.

Objective 4: MPA Security Operations Strengthened
Security is crucial for safety of the marine resources and visitors in KMMPA. It is therefore important to ensure
that supportive resources are provided to help counter security threats. These resources include vehicles,
firearms, and other equipment necessary for security operations. Although there has not been a serious security
incident within KMMPA, there are a number of minor incidences that make visitor security an important element
of management. Incidences and cases of visitor harassment have become increasingly rampant at points of entry
(i.e. the jetty); overcrowding and an unregulated hawking of curio which results in various operators jostling for
the attention of tourists has been reported. Unless visitor security is guaranteed, tourism investment within the
area will be severely affected. A number of proactive measures need to be taken which include liaising with all
security agencies to ensure that law and order is maintained.
This objective therefore aims to make certain that the safety of the KMMPA’s natural resources, staff, visitors and
assets is ensured, through the delivery of efficient, effective and adequate security services. In order to achieve
this aim, KMMPA management will implement four management actions. These actions are elaborated in the
following sections.

Action 4.1: Control poaching in collaboration with stakeholders
KMMPA is a refuge to some of the rare, endemic, vulnerable, threatened and endangered species of wildlife
such as hawksbills and green turtles, whale shark, the spotted ground thrush and Hildegarde’s Tomb Bat, among
others. Poaching of wild animals is increasingly becoming rampant and commercial in many parts of the Greater
KMMPA, especially in terrestrial areas of Msambweni Sub County. De-snaring activities in and around Shimoni
forest have shown the pervasiveness of the situation. Poaching, if uncontrolled, could lead to extinction of
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the rare and endangered species. Consequently, KMMPA will strengthen its response to poaching problems in
collaboration with stakeholders by strengthening wildlife intelligence gathering, deploying remote surveillance
systems and conducting anti-poaching campaigns. To register success in the implementation of these activities,
support and involvement of the local community is critical. Consequently, local community members will be
involved in intelligence gathering as well as community policing of natural resources. Additionally, poaching
hotspots will be clearly identified and mapped to guide security operations.

Action 4.2: Upgrade outposts and provide appropriate equipment to security personnel
Currently, KMMPA security staff lack essential field equipment such as binoculars, night vision goggles, marine
torches, first aid kits, diving kits, GPS (water proof). Hence, under this management action existing KMMPA
outposts will be upgraded to enhance patrols in the Sub-county of Msambweni. Each outpost will be assigned a
patrol area and it will be optimally staffed and provided with basic equipment such as binoculars, GPS and where
necessary, a vehicle, to facilitate ground patrols.

Action 4.3: Collaborate with police and judiciary in enhancing prosecution of wildlife offences
KMMPA management uses considerable financial and human resources in an effort to curb illegal activities taking
place within the area. When arrests are made they often do not lead to conviction of perpetrators, or result in
low penalties accorded to culprits. This does not act as sufficient deterrent to perpetrators of wildlife crime.
Lack of awareness among the magistrates on the impacts of wildlife offences on wildlife populations at times
leads to dismissal of cases, or minimal penalties meted out to culprits. There is therefore need for KMMPA
management to step up its collaboration with the police and judiciary to improve prosecution rates. Under
this action, security rangers will be trained in the arrest and prosecution process. The training will include
drafting effective charge sheets that can sustain a case in court, and handling and producing evidence in court.
This training will be offered through rangers’ workshops with resource persons drawn from the Kenya Police
Force and KWS Headquarters, Security Division. This action is expected to increase the number of successful
prosecutions and deter repeat offenders.

Action 4.4: Conduct joint enforcement activities
To cut back on cost and ensure adequate surveillance, joint patrols involving government agencies that
participate in enforcement activities such as the Fisheries Department, the Maritime police, customs police
and the KWS will be conducted regularly. Joint patrols will complement the lack of/or limited capacity among
enforcement officers from different institutions. Further, regular consultative meetings between enforcement
personnel and MPA management will be organised to review enforcement approaches for purposes of improving
security strategies.
Apart from government institutions operating in the area, there are other organized groups and NGOs that
participate in enforcement activities. Some of these groups include the BMUs and the Turtle Watch Group. For
example, the turtle conservation groups are engaged in protecting the endangered sea turtle in collaboration
with KWS and Fisheries Department. As such, regular joint operations will be organized, especially in areas
where good relationship already exists between KWS and the local community. KMMPA management will also
be holding periodic public meetings with the aim of raising awareness and gathering intelligence on poaching
techniques and approaches.
Recorded cases of spear gun and dynamite fishing in the Mpunguti Marine Reserve and surrounding waters
show that there is need for sustained enforcement measures to reduce and eliminate this illegal activity. The
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prevalence of this practice is blamed on foreign fishermen who encroach on the national territorial waters. Lack
of proper fishing gear and lack of resources to facilitate enforcement patrols further exacerbates this problem.
Hence, joint patrols will be organised to curb these illegal activities.
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Objective 3: Marine biodiversity is
understood and appreciated

Objective 2: Marine ecosystems are
maintained in a healthy functioning
state

Objective 1: Rare, endemic or
threatened species are protected
and restored

Objective

• Population counts
• Species diversity and population size
• Functional database
• Training in relevant areas

• Marine biodiversity is being conserved
• Improvement in information availability
• Knowledge and skills improved

• Water quality reports

• Water quality

• Pollution is reduced and clean ups conducted
regularly

• Mangrove forest monitoring
reports

• Extent of degradation

• Coral reef fisheries monitoring
report

• Threats to the Mangrove ecosystem are
reduced

Abundance of coral fishes
Population size of coral fishes
Coral cover
Coral mortality rate
Coral recruitment

• Population counts

•
•
•
•
•

• Population size

• The endangered dugong species population is
increasing

• Population counts
• Turtle nesting monitoring
reports

Sources and means of
verification

• Coral reef damage in KMMPA is reduced

• Population size
• Turtle nests

Verifiable Indicator

• The turtle population in the KMMPA is
increasing and breeding sites are protected
• Increased functional nests
• Increased population size

Potential Impacts
(Positive and Negative)

Table 16. Ecological Management Programme Monitoring Plan

The plan monitoring framework set out in the following tables has been designed to provide guidance for the assessment of the impacts resulting from the
implementation of each of the five management programmes. The framework sets out the potential positive as well as negative impacts that may possibly
occur during the implementation of each programme. The framework also includes easily measurable indicators for assessing these impacts, and potential
sources of the information needed. Monitoring the impacts of the plan implementation will ensure that timely changes to management approach are made
when the situation demands.

Plan Monitoring Framework
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• Improved visitor handling standards

• Period taken to accomplish customer
tasks

• Number and participation at tourism
stakeholder and KMMPA management
meetings

• Number or value of support initiatives

• Visitor satisfaction level

• Improved visitor satisfaction

• Increased public support for KMMPA

• Amount of KMMPA revenue

• Increased revenue

• Annual visitor numbers

• Average number of nights spent in the
KMMPA per visitor

• Increased length of stay in the KMMPA

• Improved public awareness about KMMPA
• Increased number of visitors to the KMMPA

• Annual visitor numbers

• Increased number of visitors to the KMMPA

• Amount of dumped waste
• Amount of worn of eroded ground
surface

• Environmental degradation from increased
tourist use

Annual visitor numbers
Revenue data
Amount of revenue
Customer satisfaction
Number of repeat visitors

•
•
•
•
•

Verifiable Indicator

• Increased number of visitors to the KMMPA
• Improved visitor satisfaction and retention
• Increased tourism revenue

Potential Impacts
(Positive and Negative)

Objective 4: Visitor administration
• Increased collaboration between KWS, tour
and management systems improved
operators and KMMPA investors

Objective 3: KMMPA’s tourism
marketing improved

Objective 2: Tourism activities and
attractions diversified

Objective 1: Sufficient tourism
support infrastructure and
equipment provided

Objective

Table 17. Tourism Development and Management Programme Monitoring Plan

• Visitor satisfaction survey
reports

• Meeting minutes

• External linkages report

• KWS HQ visitor database

• Visitor satisfaction survey
reports

• Revenue database

• Bed occupancy reports of visitor
accommodation facilities in the
KMMPA- adjacent areas

• KWS HQ visitor database

• Targeted inspections by KMMPA
staff

• KWS HQ visitor and revenue
database
• KWS customer feedback reports

Sources and means of
verification

PLAN MONITORING

Potential Impacts
(Positive and Negative)
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• Number of understood and mitigated negative
environ-mental impacts of marine activities

Objective 5: Impacts on emerging
issues in fisheries resources
assessed

• Number of Environmental Impact
Assessments and audits

• Number of initiated successful nonfishing income generating activities

• Provision of alternative sources of community
livelihoods
• Pressure on fisheries reduced

Objective 4: Alternative sources of
livelihood to fisher folk developed
and implemented

• Number of number of local community • KMMPA community education
members educated on conservation of
and outreach reports
KMMPA

• Improved community awareness of
importance of the KMMPA

• Number of functional collaborative
units

• Number of research reports
disseminated

• Improved marine research coordination and
dissemination of findings

Objective 3: Stakeholder
• Less activity/role gaps and duplicates in fishery
participation in fishery management
sector
enhanced

Objective 2: Linkages between
research and fishery management
enhanced

• Environmental Impact
Assessment and Audit reports

• Community Wildlife Service and
Fisheries Department records

• Community Wildlife Service and
Fisheries Department records

• KMMPA management and
research reports

• Fisheries utilisation records and
KMMPA enforcement records

• Number of recommended fishing
methods in use

• Improved allocation/sharing and use of
fisheries resources

• KMMPA enforcement records

• KMMPA management and
enforcement records

• Number of management and
enforcement collaborations

• Number of illegal natural resource use
incidences in the KMMPA

Sources and means of
verification

Verifiable Indicator

• Reduced illegal natural resource use in the
KMMPA

Objective 1: Regulatory frameworks, • Improved state and non-state actors
enforcement and surveillance
collaboration
capabilities to regulate fishing
• Improved enforcement of fisheries laws
activities strengthened
• Reduced illegal natural resource use in the
KMMPA

Objective

Table 18. Fisheries Resource Management Programme Monitoring Plan

KMMPA MANAGEMENT PLAN (2015 – 2025)

• Number of local community members
involved in KMMPA conservation
initiatives
• Number of human-wildlife conflict
incidences around KMMPA
• Income from activities linked to the
conservation of the KMMPA

• Reduced costs of wildlife to KMMPA adjacent
communities

• Increased value and importance of the KMMPA
to surrounding communities

Objective 3: Resource-use and
human-wildlife conflict (HWC)
mitigation measures enhanced

• Number of recommended fishing
methods under use

• Improved allocation of fish-eries resources

• Improved understanding of the KMMPA’s
conservation importance

• Number of illegal natural resource use
incidences in the KMMPA

Verifiable Indicator

• Reduced illegal natural resource use in the
KMMPA

Potential Impacts
(Positive and Negative)

Objective 2: Community
environmental education and outreach programmes enhanced

Objective 1: Community
participation in natural resource
management enhanced

Objective

Table 19. Community Partnership and Education Programme Monitoring Plan

• Community Wildlife Service and
Fisheries Department records

• Community Wildlife Service
records (monthly reports and
occurrence books)

• Community Wildlife Service
records

• Fisheries utilisation records and
KMMPA enforcement records

• KMMPA enforcement records

Sources and means of
verification

PLAN MONITORING
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Objective 4: MPA security
operations strengthened

Objective 3: Infrastructure to
support MPA management
developed and maintained

Objective 2: Strategic collaborative
partnerships established

Objective 1: Human resource
capacity strengthened

Objective

• KMMPA Security Section
records

• Number of repeat offenders caught in
the KMMPA

• Increased disincentive for undertaking illegal
activities in the KMMPA

• KMMPA Security Section
records (incident reports)
• KMMPA Security Section
records

• Number of visitor security incidences
in the KMMPA

• Increased efficiency of law enforcement efforts • Number of arrests made per law
enforcement effort

• The establishment of the KMMPA as a safe and
secure destination for visitors and investors

• Percentage of 3-Year Activity Plan
milestones achieved

• Enhanced ability of management to implement
the plan

• KMMPA quarterly reports

• Community surveys and investor
feedback

• Number of security and HWC
incidences successfully responded to

• Meeting minutes or KMMPA
management records

• Improved management response to
security or HWC incidences due to improved
communications

• Number of KMMPA advisory meetings
or other stakeholder collaboration
events held

• Increased stakeholder sup-port for
management of the KMMPA

• KMMPA annual budget reports

• KMMPA management records
and/or periodic surveys

• KMMPA revenue sources

• Increased external financial support for
KMMPA management

• KMMPA annual reports

• KMMPA quarterly reports

• KMMPA quarterly reports

Sources and means of
verification

• Improved efficiency in management operations • Ratio of operational to nonoperational land and sea vehicles

• Percentage of joint responsibility
3-year activity plan milestones
achieved

• Number of poor morale related
incidences

• Improved morale of KMMPA staff

• Enhanced management collaboration between
KWS and its partners

• Staff performance against 3-Year
Activity Plan “mile-stones”

Verifiable Indicator

• Improved efficiency of KMMPA staff
undertaking their roles

Potential Impacts
(Positive and Negative)

Table 20. MPA Operations and Security Programme Monitoring Plan

KMMPA MANAGEMENT PLAN (2015 – 2025)

Plan
Annexes
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Persons
Responsible

“
“

1.1.2 Update the status of the sea turtle populations

1.1.3 Secure and monitor turtle nesting sites

X

X

X

X

X

X

X

X

X

X

X

X

FY 2015-16
1 2 3 4

X

X

X

108
“

1.2.3 Develop and implement a sea turtle conservation and
education programme

1.3.3 Update and monitor habitats status and species
movements

1.3.2 Develop a monitoring strategy that takes into
consideration the key species, habitats and processes

1.3.1 Undertake a thorough assessment of biodiversity in the
area in collaboration with other researchers

1.3: Conduct inventories of key species

1.2.4 Enhance support for conservation among the stakeholders “

“

1.2.2 Develop programmes for education and awareness on sea
turtles

1.2.1 Scale up linkages with the sea turtle conservation groups in “
Kenya

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

1.2: Disseminate information and increase public awareness on sea turtles conservation and management

SRS-CCA

1.1.1 Map and assess turtle habitats including nesting, foraging
and migratory habitats

1.1: Map and conduct surveys on turtle nesting sites and habitat utilization

Objective 1: Rare, endemic or threatened species are protected and restored

Management Actions and Activities

Ecological Management Programme

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Biodiversity
assessment report
available by December
2017

Turtle nesting sites
monitored regularly

Milestones

The following pages set out the first 3-Year Activity Plan for the KMMPA plan. The activity plan details the activities, responsibilities, timeframe and
milestones necessary for the delivery of each management action over the first 3-year timeframe of this management plan.

Annex 1. Three Year Activity Plan 2015 – 2018

KMMPA MANAGEMENT PLAN (2015 – 2025)

“

1.4.2 Consult with local and international dugong research
experts on the development of a National Marine Mammal
Conservation Strategy

“
“

1.5.2 Promote awareness among the general public about
dugongs

1.5.3 Seek support for awareness creation on the conservation
of the dugong in the South Coast.

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2015-16
1 2 3 4
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“

1.6.2 Come up with national mechanisms in which to
domesticate and implement conservation conventions

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

“

1.8.2 Generate information for review of the current code of
conduct

1.8.3 Develop education and awareness programmes on human- “
marine mammals interactions

“

1.8.1 Review the level of interactions between humans and
marine mammals and their impacts

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

1.8: Assess the level of human and marine mammals (dolphin and whale) interactions and raise awareness about potential threats
through training and education

X

1.7.3 Identify hotspots, prime habitat requirements and possible “
threats to the successful survival of populations

X
X

X

“

X

1.7.2 Map the area to determine the geographic boundaries of
dolphin populations

X

“

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

1.7.1 Create close collaborations with conservation minded
stakeholders outside the KMMPA

1.7: Develop a research and monitoring programme on species conservation targets

“

1.6.1 Initiate the process of developing a strategy that will
incorporate all relevant stakeholders

1.6: Lobby for and contribute to the development of a National Marine Mammal Conservation Strategy

“

1.5.1 Collate information to be used to develop education and
awareness programmes

1.5: Disseminate information and raise awareness about dugong in the area

SRS-CCA

1.4.1 Conduct an economic valuation to ascertain the value of
the current population of dugong

1.4: Implement the national survey of dugong report detailed by the CMS

Management Actions and Activities

Persons
Responsible

Dolphin habitat and
its geographic extent
defined by June 2017

Education and
awareness materials
for Dugong available by
December 2016

Proceedings of
consultative meetings
available by December
2016

Milestones

PLAN ANNEXES

“

2.1.3 Communicate research and monitoring information to
the community and other stakeholders to enhance coral reef
conservation awareness

110
X

X

X

X

X

X

“

2.2.2 Implement recommended strategies contained in
the already formulated national coral reef and sea grass
conservation strategy for managing these ecosystems

“
“

2.3.2 Identify and map degraded areas for implementation of
restorative measures

2.3.3 Monitor the regeneration process
“
“

2.4.1 Support re-forestation initiatives

2.4.2 Promote community alternative livelihoods projects to
ease pressure on the forests

2.4: Enhance the conservation and rehabilitation of Shimoni and Wasini forests

“

2.3.1 Partner with other institutions to develop mangrove
restoration and monitoring programmes

2.3: Support the restoration and rehabilitation of KMMPA mangrove ecosystem

“

2.2.1 Develop effective conservation and management
strategies for coral reefs in KMMPA by provision of information
on the distribution, abundance, composition and health of
these ecosystems
X

X

X

X

X

X

X

X

X

X

FY 2015-16
1 2 3 4

2.2: Mainstream the implementation of the national coral reef and sea grass conservation strategy

“

“

2.1.2 Develop key indicators of coral reef condition and
benchmarks against which change will be assessed

2.1.4 Promote wise use of the resource

“

2.1.1 Undertake an assessment to identify, map and zone coral
reef ecosystems within KMMPA

2.1: Implement measures to reduce coral reef damage

Objective 2: Marine ecosystems are maintained in a healthy functioning state

1.9.1 Conduct an economic valuation of watching dolphins in the “
KMMPA

1.9: Conduct economic valuation of Dolphin and Whale watching industry

1.8.4 Train and sensitize boat owners and operators on the
SRS-CCA
conservation and wise management of whale-dolphin watching
activities

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Degradation of
mangrove forest
mapped by June 2018

Coral reefs of KMMPA
mapped by June 2017

Milestones

KMMPA MANAGEMENT PLAN (2015 – 2025)

“
“

2.5.2 Assess the status and trends of sea grass distribution in
the MPA

2.5.3 Monitor marine water and sediment quality

“
“

2.6.2 Assist key stakeholders in developing and implementing
mitigation measures

2.6.3 Restrict access to critical habitats which have been zoned
as protection zone through implementation of the prescription
provided in the zoning scheme

111
“

“
“
“

2.8.1 Assess and gauge the level and extent of aquarium fish
trading, the percentage of fishers involved and the impacts on
the habitat

2.8.2 Assess live rock collection to determine the level of
damage to the corals

2.8.3 Conduct an assessment on the impact of harvesting on
aquarium fish to determine its sustainability

2.8.4 Liaise with the fisheries department to review the
Fisheries Act and other policies that govern the trade to ensure
sustainability of the fishery industry

X

X

X

X

X

2.7.2 Use available manuals used for restoration or rehabilitation “
of critical habitats (e.g. mangrove restoration, artificial coral
transplantation, sea urchins and crown of thorns control
manuals) in the pilot projects

2.8: Control harvesting of aquarium fish

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2015-16
1 2 3 4

“

2.7.1 Conduct pilot studies on restoration and rehabilitation of
critical habitats

2.7: Conduct research on restoration and rehabilitation of critical habitats

“

2.6.1 Raise awareness on the impacts of human activities on
critical habitats to key stakeholders

2.6: Control access to critical habitats (coral reefs, sea grass and mangrove forest)

SRS-CCA

2.5.1 Promote good land management practices that address
the erosion problem causing siltation on sea grass beds and
coral reefs

2.5: Conduct research on the ecology of sea grass beds

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

A report on the status
of aquarium fish
available by June 2016

Pilot studies on
restoration of critical
habitats conducted by
June 2018

Rules on access to
critical habitats are
available by June 2016

Sea grass extent and
distribution mapped by
June 2017

Milestones

PLAN ANNEXES

X
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“

“

“

“

3.4.2 Link data from the survey with a GIS database to visualize
changes over temporal and spatial perspectives

3.5.1 Conduct a study to generate information on gear use and
impacts of individual gears, in order to understand the level of
damage caused
“

3.5: Conduct studies on fishing vessels, gear use, and their catch levels

“

3.4.1 Carry out surveys on critical species and their habitats
regularly to determine trends

3.4: Conduct long-term and short term surveys of all critical habitats and species

3.3.1 Carry out an economic valuation study to assist in
understanding and quantifying the value of resources in the
protected area

3.3: Conduct an economic valuation study of the area

3.2.2 Synthesize and package awareness information in an easy
to understand format

3.2.1 Partner with research institutions to raise awareness on
results and recommendations of climate change studies in
KMMPA

X

X

X

X

X

X

X

X

X

3.2: Raise awareness on impacts of climate change and the possible mitigation and adaptation measures

X

X

X

3.1.4 Partner with institutions involved in research to synthesize “
information on climate change

X
X

X

“

X

3.1.3 Develop consensus and prioritize research that aims at
reducing, minimising or halting resource damage

X

“

X

3.1.2 Conduct regular surveys and research activities to identify
degraded or threatened marine resources

X

SRS-CCA

X

FY 2015-16
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

3.1.1 Review existing information on climate change, targeted
research on climate change indicators and potential climate
change mitigation and restoration measures

3.1: Conduct a review of existing information and research on climate change

Objective 3: Marine biodiversity is understood and appreciated

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

A study on gear use
conducted by June 2017

Monitoring of critical
species done regularly

An economic valuation
study is carried out by
December 2017

Information from the
climate change study
disseminated by June
2018

Climate change study
reports available by
December 2017

Milestones

KMMPA MANAGEMENT PLAN (2015 – 2025)

“
“
“

3.7.2 Enhance existing regional mailing lists

3.7.3 Initiate an annual research forum

3.7.4 Update key stakeholders of relevant activities going on in
KMMPA

113
“

3.8.2 Include researchers operating in the region in the forum
to give presentations on their research work

“

3.9.2 Enhance and improve management and planning in the
area through collaboratively identified targets and indicators
“

“
“

3.10.1 Identify and document all the areas of research and
prioritize them to help guide researchers conduct studies
efficiently

3.10.2 Disseminate this inventory widely to research and
educational institutions

3.10.3 Develop an inventory research needs with relevant
regional and international institutions to facilitate exchange
programmes

3.10: Conduct an assessment and develop an inventory of research needs

“

3.9.1 Ensure collaborative effort between scientists and
resource managers in developing research proposals

3.9: Develop collaborative research projects

“

3.8.1 Establish a forum for managers to share experiences of
their work

3.8: Increase networking with managers in the region

“

3.7.1 Form a forum between researchers, managers and the
KMMPA community

3.7: Develop a formalized mechanism for networking

“

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

3.6.3 Carry out studies on tourism trends, dive operations, boat
use and commercial and recreational fishing

X
X

SRS-CCA

FY 2015-16
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

3.6.2 Estimate the visitor carrying capacity for reef tourism to
“
determine optimal levels of use, avoid overuse or crowding, and
maintain visitor satisfaction

3.6.1 Assess the extent of damage caused by inappropriate
boating, recreational visitors and fishing activities

3.6: Conduct a study on damage left by visitors and develop enforcement action

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Priority research areas
are documented by
June 2016

Stakeholders are made
aware of activities
regularly

Damage to habitats
assessed by June 2017

Milestones

PLAN ANNEXES

“

“

3.11.3 Develop a database which will be upgraded into
comprehensive information and an archiving system with
linkages to national and international data systems

3.11.4 Train managers and stakeholders on usage information
retrieval systems

FY 2015-16
1 2 3 4
X

X
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“

“

“

3.13.2 Establish baseline data, record changes in resources and
evaluate effectiveness of the Marine Protected Areas

3.14.1 Review analyzed data and determine whether
modifications to management practices are necessary

“

3.14: Review and revise management practices effectiveness with managers

“

3.13.1 Implement an ecological monitoring programme

3.13: Develop an ecological monitoring programme and build capacity to implement the programme

3.12.2 Promote public appreciation of conservation efforts
leading to increased support

3.12.1 Update stakeholders regularly on ongoing research
activities, results and recommendations using appropriate
media

X

X

Timeframe
FY 2016-17
1 2 3 4

3.12: Disseminate information widely to research and educational institutions as well as to the local community

“

3.11.2 Collate, analyse, interpret and make available information
that is collected

3.11.1 Develop a monitoring and assessment system to get
SRS-CCA
information that can be used to respond to threats and to tailor
management interventions to the changing environment

3.11: Develop a central data and information management system

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Management
effectiveness report
availed annually

An ecological
monitoring system
developed by June 2016

Stakeholders are
updated on activities
regularly through
workshops and
seminars

A database
management
system for research
and management
information developed
by June 2018

Milestones

KMMPA MANAGEMENT PLAN (2015 – 2025)

Persons
Responsible

“

KMMPA Warden

115
“

1.4.2 Deploy staff with experience in marine tour guiding
to KMMPA to offer interpretation services during the sea
excursions

X

X

X

X

X

X

X

1.5.3 Identify prominent tourist attractions in the South Coast
and inventory the status of roads and tracks that can be used to
access these attractions

1.5.2 Improve the Shimoni earth road

1.5.1 Identify and market tourist circuits linking to the new
Dongo Kundu bypass road
X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

1.5: Liaise with the Ministry of Tourism to establish a tourist circuit that connects south coast to the mainland

“

“

“

1.4.1 Liaise with KWS Headquarters in procuring a large tourist
boat to facilitate sea excursions

1.4: Offer tourist excursion services

1.3.2 Upgrade the public campsite to have a kitchen and toilet

1.3.1 Establish nature trails with interpretation signs in Shimoni
forest

1.3: Develop and maintain public campsites, picnic sites, nature trails

1.2.2 Construct a Swahili guest house of 20 self contained rooms “
with air conditioning and two simple hostels for lady and male
students with a capacity of 100 beds

1.2.1 Upgrade all the bandas to self contained and provide air
conditioning and fresh water

1.2: Upgrade and maintain Shimoni cottages

1.1.1 Identify an eco-lodge site at Shimoni Forest

X

FY 2015-16
1 2 3 4

1.1: Liaise with other stakeholders in the development of tourist accommodation facilities

Objective 1: Adequate tourism support infrastructure and equipment provided

Management Actions and Activities

Tourism Development and Management Programme

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Tourist attractions
in the South Coast
mapped by June 2016

Nature trails
established by June
2018

Bandas upgraded by
June 2018

Eco-lodge sites
identified by December
2015

Milestones

PLAN ANNEXES

“

1.6.2 Train board walk managers and officials in project
management

FY 2015-16
1 2 3 4

“
“

1.7.2 Desilt some of the inaccessible sections of the caves to
facilitate long walks in the caves

1.7.3 Support the local community to establish a cultural centre
at one of the historical buildings such as the Shimoni old DC’s
house

116
“

1.8.2 Liaise with Kenya Community Based Tourism and
government Organizations to facilitate community training on
the benefits of home stay ventures

“
“
“
“

2.1.1 Develop a nature trail at the KWS Shimoni forest

2.1.2 Carry out a survey on the feasibility of an underwater
nature trail

2.1.3 Produce maps showing trail routes and interpretation
locations and market them

2.1.4 Initiate guided safari walk, birding, mangrove walks, and
self walk safaris

2.1: Develop and maintain nature trails

Objective 2: Tourism activities and attractions diversified

“

1.8.1 Identify potential participants in the home stay venture

1.8: Liaise with the Ministry responsible for Tourism in promoting home stays

“

1.7.1 Liaise with NMK and the local community in improving
visitor experience at the Shimoni Slave Caves

X

X

X

1.7: Liaise with NMK to develop and maintain historical and cultural resources in the Greater KMMPA

KMMPA Warden

1.6.1 Support the local community in constructing a boardwalk
at Sii Island

1.6: Facilitate establishment of board walks

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Feasibility report on an
underwater nature trail
available by June 2017

Awareness on home
stays created by June
2017

Caves are fully
accessible by June 2018

Tourist attractions
in the South Coast
mapped by June 2016

Milestones

KMMPA MANAGEMENT PLAN (2015 – 2025)

“
“
“
“

2.2.2 Conduct more research on migratory bird species to
inform management and tourists

2.2.3 Establish bird watching sites and trails

2.2.4 Develop guide books for birders

2.2.5 Train community naturalists in bird watching and guiding
skills
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“

2.3.3 Assist community groups to construct butterfly cages for
tourist watching and release to the wild

“
“

2.4.2 Conduct an EIA for potential effect of the wreck

2.4.3 Mark the wreck site

“
“
“

2.5.2 Conduct community sensitization for procurement of the
boat

2.5.3 Tender for the services of tour operators

2.5.4 Initiate procurement process for a 40 pax boat
“
“

2.6.1 Form a committee to deliberate on potential events for
KMMPA

2.6.2 Conduct consultative meetings with stakeholders to plan
and organize the proposed events

2.6: Organize and promote local events

“

2.5.1 identify the appropriate vessel

2.5: Procure a big boat for tourist excursions

“

2.4.1 Conduct a feasibility study for potential of wreck diving

2.4: Identify potential sites for wreck diving

“

“

2.3.2 Create awareness and train local community on butterfly
farming

2.3.4 Develop marketing and export strategy for butterfly and
pupae

“

2.3.1 Conduct a study to establish butterfly species found in
KMMPA

2.3: Explore possibility of butterfly farming to promote tourism

KMMPA Warden

2.2.1 Develop bird watching marketing strategy

2.2: Market KMMPA as a bird watching destination

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

FY 2015-16
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Potential events for
KMMPA are identified
and piloted by
December 2017

Report on potential
for wreck diving is
available by June 2017

Awareness on butterfly
farming is created by
June 2017

Bird watching sites and
trails are identified and
developed by June 2017

Milestones

PLAN ANNEXES

“

3.1.2 Design and develop marketing materials

X

3.2.3 Upload a video clip to provide detailed information on the
KMMPA, its attractions and uniqueness

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X
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X

X

3.6.1 Liaise with tour companies to sell community-based ecotourism projects in their tour packages and post information on
these projects on the their social networks

3.6.2 Encourage and motivate tour companies to ensure that
tour drivers take visitors to community projects

3.6: Encourage tour companies to include community projects in their tour packages

3.5.1 Liaise with KWS Business Development and Marketing
Department and other stakeholders in disseminating
information on the KMMPA to the public to increase visitation
and revenue

X

X

X

X

X

X

X

X

X

X

X

3.4.2 Renovate, add information and install signboards at
strategic locations and tourist facilities

3.5: Promote domestic tourism

X

3.4.1 Install billboards at strategic places

3.4: Install and maintain information materials at strategic locations

X

X

X

X

X

X

3.3.2 Update the guide book and brochure to cover both marine
and terrestrial tourism resources

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

3.3.1. Develop content for the information materials

3.3: Develop and update a tourist map, guide book and brochure

X

3.2.2 Expand KWS website to cover the KMMPA and its adjacent “
areas
“

X

FY 2015-16
1 2 3 4

“

3.2.1 update Kisite website and set up a link to local
stakeholders’ web pages

3.2: Upgrade and regularly update the KWS website to improve marketing of KMMPA

KMMPA Warden

3.1.1 Develop profiles of customers’ needs, behaviour and
characteristics

3.1: Conduct market research

Objective 3: KMMPA’s tourism marketing improved

Management Actions and Activities

Persons
Responsible

Visitation to
community projects
increases by 20% by
June 2018

Domestic tourism has
improved by June 2018

Signboards and
billboards installed by
June 2018

KMMPA information
materials are available
by June 2018

KMMPA website is
updated regularly

Marketing materials
are available by June
2018

Milestones

KMMPA MANAGEMENT PLAN (2015 – 2025)

FY 2015-16
1 2 3 4

“
“

3.7.2 Market KMMPA through vernacular FM stations such as
Kaya FM

3.7.3 Give talks and disseminate promotion materials during
conferences/meeting held in the coast region
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“

“

4.1.2 Publish brochures and leaflets which will be availed at
Shimoni KWS offices and tourist accommodation facilities

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

“

“

4.2.1 Support training of community tour guides to increase
their overall awareness of the area’s values, rules, and the
various visitors codes

4.2.2 Support tour guides to form an association which will be
regulating their conduct

4.2: Develop local visitor handling standards for tour operators and enhance security enforcement

“

4.1.1 Review and implement KMMPA specific codes of conduct
for each marine recreation activity

4.1: Review and update the current visitor code

Objective 4: Visitor administration and management systems improved

3.9.2 Advertise the annual event locally, nationally and
internationally

3.9.1 Hold a consultative meeting with KWS Hqs to initiate a
unique local promotional event based on the resources and
theme of the protected area

“

“

3.8.2 Work with Journalists to write accurate stories on the
KMMPA

3.9: Organise and promote local events

“

3.8.1 Work with tourism stakeholders to develop and share
tourism information

3.8: Work with tourism stakeholders to disseminate tourism information

KMMPA Warden

3.7.1 Work with WCK to reach more schools

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

3.7: Liaise with Wildlife Clubs of Kenya (WCK) to develop a marketing strategy targeting schools and citizens

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Community tour guides
are continuously
trained

Revised codes availed
to the public by June
2018

A promotional event is
being held annually

At least 2 newspaper
stories/articles on
KMMPA written
annually

Visitation by schools
increases by 20% by
June 2018

Milestones

PLAN ANNEXES

“

“
“

4.3.2 Conduct awareness creation campaign on these
regulations to all residents of KMMPA, boat operators and
fishermen

4.3.3 Install a big poster at the proposed tourism jetty to inform
visitors on the Do’s and Don’ts of watching dolphins

4.3.4 Place the code of conduct and park regulations
strategically in all boats ferrying tourists to the MPA

FY 2015-16
1 2 3 4
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“

4.4.2 Facilitate formation of an organisation that will regulate
members’ behaviour

“

4.5.2 Train community boat crews, Wasini board walk and cave
guides in tour guiding
“

“
“

“

4.6.1 Liaise with Kenya Maritime Authority (KMA) and relevant
stakeholders to have restrooms installed with receptacles in all
tour boats

4.6.2 Build restrooms and changing rooms within the environs
of the proposed jetty

4.6.3 Encourage local boat owners to use carboys with hand
pumps on their boats instead of water bottles to improve solid
waste management

4.6.4 Develop publicity material to encourage responsible
waste management

4.6: Minimise effects of waste generated by visitors

“

4.5.1 Facilitate training of the project members in project
management, marketing and customer handling skills.

4.5: Train local conservation groups in tourism management best practices

“

4.4.1 Organize a workshop with relevant stakeholders to raise
awareness to boat/beach operators and give them a platform
to air their grievances

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

4.4: Liaise with the Ministry responsible for tourism to organize regular workshops for boat/beach operators

KMMPA Warden

4.3.1 Liaise with dolphin researchers and boat operators to
develop appropriate regulations to guide dolphin watching

4.3: Develop and implement dolphin watching guidelines

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Restrooms provided by
June 2017

Community members
are trained by June
2017

Tourism workshops
held regularly

Awareness on dolphin
watching guidelines is
created by December
2017

Milestones

KMMPA MANAGEMENT PLAN (2015 – 2025)

“

4.7.2 Hold quarterly meetings with the tourism forum

4.8.1 Determine the visitation threshold that, if surpassed, will
lead to degradation of the biodiversity values

“

4.8: Conduct a study to assess the KMMPA’s visitor carrying capacity

KMMPA Warden

4.7.1 Establish a tourism forum to oversee the activities of
tourism players in and around the KMMPA including all key
tourism players

4.7: Establish a KMMPA tourism forum

Management Actions and Activities

Persons
Responsible
FY 2015-16
1 2 3 4

X

X

Timeframe
FY 2016-17
1 2 3 4
X

X

X

X

FY 2017-18
1 2 3 4
A tourism forum is
formed by December
2017

Milestones

PLAN ANNEXES

121

Persons
Responsible

“
“
“

1.1.2 Mobilize financial resources to procure required
equipment, facilities, and/or tools of work

1.1.3 Constitute joint enforcement programs involving relevant
players of fishery resource

1.1.4 Provide refresher courses to update skills of enforcement
personnel
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“
“

1.2.2 Organize a stakeholders workshop to solicit ideas on
desired MPA regulations in support of fishery resources

1.2.3 Prepare workshop proceeding and submit to KWS HQs for
adoption and gazettement of suggested regulations

X

X

X

X

X

X

X

X

X

X

FY 2015-16
1 2 3 4

X

X

“
“

1.3.2 Organize a workshop for KWS and MALF to report on
committee findings and devise the way forward

1.3.3 Finalize the MoU and implement as stated

1.4.1 Organise study tours for Judicial officers

“

1.4: Create awareness on fisheries management issues to the Judiciary

“

1.3.1 Formulate a committee to look into issues surrounding
ineffective implementation of the current MoU between MALF
and KWS

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

1.3: Develop and implement MOU between MALF and KWS on management areas of overlap within MPA

“

1.2.1 Constitute a task force to take audit of existing regulations
and their efficacy

1.2: Lobby for the gazettement of more effective MPA regulations

1.1.5 Undertake exchange programs to improve on enforcement “
efficiency

KMMPA
Community
Warden and
Warden

1.1.1 Carry out capacity needs assessment

1.1: Enhance capacity to facilitate effective law enforcement

Objective 2: Linkages between research and fishery management enhanced

Management Actions and Activities

Fisheries Resource Management Programme

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

MPA regulations are
gazetted by December
2015

KMMPA enforcement
team is adequately
trained by June 2018

Milestones

KMMPA MANAGEMENT PLAN (2015 – 2025)

“
“
“

1.5.2 Mobilize financial resources to address the BMUs capacity
needs on priority basis

1.5.3 Organize specific need trainings from time to time

1.5.4 Undertake exchange program for BMUs to enrich their
experience

123

“
“
“

2.1.2 Solicit for funds to construct and equip the sub-station

2.1.3 Lobby for posting of competent staff to the sub-station

2.1.4 Prepare budget for operationalization of the research substation

“
“
“

2.2.2 Liaise with local research bodies and MALF to share
existing fisheries data bank for KMMPA

2.2.3 Design fishery data collection protocol or program

2.2.4 Train staff on data collection techniques, analysis, storage
and retrieval of the same from data base
“
“

2.3.1 Profile fisheries issues of concern for KMMPA

2.3.2 Seek funding to actualize research for identified research
priorities

2.3: Carry out priority research focused on addressing pertinent fisheries issues

“

2.2.1 Seek funding for appropriate database establishment
(Computers, servers, software and support wares)

2.2: Establish a fishery resource data base at KMMPA

2.1.5 Devise a program for interaction between research and the “
park management team

“

2.1.1 Identify an appropriate site for the research sub-station

2.1: Establish a KWS research sub-station at KMMPA

Objective 2: Linkages between research and fishery management enhanced

KMMPA
Community
Warden and
Warden

1.5.1 Carry need assessment for BMUs

1.5: Empower BMUs to execute their mandates

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2015-16
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Research on fisheries
is conducted by June
2018

A data sharing
platform is available by
June 2018

Plans for construction
of a sub-station are
underway by June 2018

BMUs are trained by
June 2018

Milestones

PLAN ANNEXES

“
“

2.3.4 Organize a forum/workshop to facilitate research
feedback to KMMPA staff and other players

2.3.5 Implement research recommendations and evaluate their
validity from subsequent results after some specified period.
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“
“
“

2.4.2 Develop and implement information sharing/exchange
program with staff and stakeholders on regular basis

2.4.3 Update strategy of information sharing as dictated by
prevailing conditions/circumstances

2.4.4 Participate in conferences (National/regional/
international) to enhance information gathering

FY 2015-16
1 2 3 4

“

3.1.2. Develop and implement a forum where different actors
report on their role progress, challenges faced and suggested
mitigations

“

3.2.2 Organize a workshop to publicize the need for the
committee

3.2.4 Conduct exchange programs for the committee members
to enhance efficiency of their roles

“

3.2.3 Select some representative of this committee to be part of “
advisory committee

“

3.2.1 Generate a list of fishery resource players

3.2: Establish a vibrant MPA management committee

“

3.1.1. Organize a stakeholders workshop to seek roles of
different players in fishery resource management

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

3.1: Formalise relations between state and non-state players of environment and natural resource management

Objective 3: Stakeholder participation in fishery management enhanced

“

2.4.1 Develop information sharing infrastructure e.g. by
registering with professional news bodies

2.4: Establish an information sharing programme

KMMPA
Community
Warden and
Warden

2.3.3 Liaise with regional and/or other relevant research entities
to conduct research

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

A fishery resource
management
committee is
established by
December 2017

A forum for
stakeholders is
established on fisheries
management

An information sharing
platform is available by
June 2018

Research on fisheries
is conducted by June
2018

Milestones

KMMPA MANAGEMENT PLAN (2015 – 2025)

“

3.3.2 Organize a meeting for County officials to sensitize them
on role played by fishery resource in supporting livelihoods,
conservation and tourism
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“
“

4.1.4 Liaise with MALF for follow-up and technical input

4.1.5 Prepare funding proposals to roll out fish farming

“
“
“

4.2.2 Carry out an outreach program to encourage fisher folk to
embrace CMMPAs outside gazetted areas

4.2.3 Organize for field visits to already established CMMPAs (if
any in place so far)

4.3.4 Provide technical support from time to time for fisher folk
intending to embrace CMMPAs
“
“

4.3.1 Liaise with individuals/institutions that previously studied
the potential for seaweed farming in/around KMMPA

4.3.2 Undertake market research for seaweed

4.3: Promote seaweed farming

“

4.2.1 Consult to find whether any existing legislation allows for
the establishment of CMMPAs

4.2: Support establishment of community managed marine conservancies

“

X

X

X

X

“

4.1.2 Mobilize financial resources to implement fish farming on
pilot basis at demonstration sites

4.1.3 Organize a workshop to publicize the success story of
farmed fish and highlight challenges faced

X

“

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2015-16
1 2 3 4

4.1.1 Undertake fish farming campaign among the fisher folk

4.1: Initiate and implement fish farming

Objective 4: Alternative sources of livelihood for fisher folk developed

3.3.3 Submit fishery related reports to County administration on “
regular basis and seek feedback where appropriate

KMMPA
Community
Warden and
Warden

3.3.1 Participate in County level meetings

3.3: Participate in County administrative forums

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

A new seaweed
farming project
initiated by December
2017

Establishment of a new
CMMPAs by June 2017

Fish farming is being
practiced by December
2017

County officials are
actively involved in
resource management
by June 2017

Milestones

PLAN ANNEXES

“
“

4.3.4 Train some fisher folk on seaweed farming techniques and
associated skills

4.3.5 Publicize seaweed farming through BMU to wider forum
and the implication of such on wild fish stock levels.

“
“

4.4.2 Seek funds to train BMU leadership on proposal writing
skills to enable fishers seek funds on their own

4.4.3 Prepare funding proposal for fish projects
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“
“

5.1.1 Participate in planning meetings

5.1.2 Participate in plan review meetings

“
“

5.2.3 Participate actively in EIA making process for coast
development project within and around KMMPA

5.2.4 Help in enforcing the KMMPA provisions by reporting non- “
conformities by project implementers

“

5.2.1 Train staff in EIA and EA

5.2.2 Sensitize communities to be involved in EIA making
process for projects in and around KMMPA

5.2: Involve KMMPA representatives in EIA and EA for major coastal projects

“

5.1: Participate in development, review and implementation of
Kwale County Fisheries Development Plan

Objective 5:  Impacts of emerging issues in fisheries resources assessed

“

4.4.1 Sensitize the fishers on existence of alternative
government funding sources besides KWS

4.4: Tap into devolved funds to enhance community livelihoods

KMMPA
Community
Warden and
Warden

4.3.3 Encourage formation of co-operatives for seaweed
farmers to connect to alternative market outlets

Management Actions and Activities

Persons
Responsible

X

X
X

X
X

X
X

X

FY 2015-16
1 2 3 4

X
X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Funds for fisheries
production are
available by June 2018

A new seaweed
farming project
initiated by December
2017

Milestones

KMMPA MANAGEMENT PLAN (2015 – 2025)

KMMPA
Community
Warden and
Warden
“
“
“
“

5.3.1 Take stock of old and emerging fishing gears operating in
and around KMMPA

5.3.2 Organize a meeting with stakeholders to assess the
impacts of emerging gears against the old ones

5.3.3 Solicit funds to undertake gear impact survey within and
around the area.

5.3.4 Undertake collaborative stock levels and habitat status
before and after adopting the usage of emerging gears.

5.3.5 Allow usage of emerging gears in specified areas for
specified period

5.3: Assess the impacts of emerging fishing gears on fish stocks

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2015-16
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

A report on impacts
of fishing gears is
available by June 2018

Milestones

PLAN ANNEXES

127

“
“
“

1.1.2 Organise a meeting for conservation groups to identify
their strengths and weaknesses

1.1.3 Support the conservation groups in developing business
plans and proposals to solicit funding from potential donors

1.1.4 Monitor the conservation activities of the conservation
groups

128
“
“

1.2.3 Conduct PRAs in villages where selected projects have or
are being implemented

1.2.4 Support implementation of selected activities from the
community actions plans

“
“
“

1.3.2 Assess the financial capability of the conservation groups

1.3.3 Assess the skills of the conservation groups

1.3.4 Identify training needs
“
“

1.4.1 Identify community group members who can be trained in
project design and management

1.4.2 Organise training workshops and seminars for identified
community members

1.4: Train conservation community groups in project management

“

1.3.1 Assess the organisation structures of potential partner
conservation groups

1.3: Conduct capacity assessment of existing community groups

“

“

1.2.2 Select a sample of projects for evaluation

1.2.1 Identify donor funded community conservation projects
implemented in the greater KMMPA in the last 5 yrs

1.2: Carry out an evaluation of previous and on-going community projects

Community
Warden

1.1.1 Identify conservation-based community groups

1.1: Strengthen community conservation groups

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2015-16
1 2 3 4
Objective 1: Community participation in natural resource management enhanced

Management Actions and Activities

Persons
Responsible

Community Partnership and Conservation Education Programme

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Community group
members trained by
December 2017

A report on
community capacity
needs prepared by
December 2016

An evaluation report
on community
projects is available by
June 2016

A new community
conservation group
is supported by June
2017

Milestones

KMMPA MANAGEMENT PLAN (2015 – 2025)

X

“
“

1.6.2 Develop funding proposals for feasible projects

1.6.3 Work with other conservation partners in supporting
community tourism projects

X

X
X

X
X

X

X

129
“

1.7.3 Hold regular tourism forum meetings

“
“

2.1.2 Map conflict hot spots

2.1.3 Support development and implementation of communitybased action plans to address conflicts
“
“
“

2.2.1 Intensify boat patrols in and around KMMPA

2.2.2 Install boundary markers (solar powered buoys)

2.2.3 Carry out joint patrols with other security agencies

2.2: Control access of migrant fishermen to Kenyan fishery

“

2.1.1 Maintain a KMMPA-level human-wildlife conflict and
resource use conflict database

2.1: Document resource use conflict areas within the KMMPA

X

X

X

X

X

X

Objective 2: Resource-use and human-wildlife conflict mitigation measures enhanced

“

1.7.2 Support registration of the tourism forum

1.7.1 Organise a meeting for boat operators to discuss formation “
of tourism operator’s forum

X

X

X

1.7: Support establishment and registration of a community based tourism operators’ association

“

1.6.1 Work with community groups in identifying viable tourism
projects

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

“

1.5.3 Work with partners in providing funding support to viable
projects

1.6: Support establishment of community based tourism enterprise projects

X

“

X

1.5.2 Support community members in developing funding
proposals

X

Community
Warden

X

FY 2015-16
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

1.5.1 Identify community livelihood projects that can be
supported

1.5: Support community empowerment activities in the KMMPA

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

A reduced number of
migrant fishermen
reported

Fewer resource-use
conflicts incidences
recorded

A tourism forum
established by June
2017

At least one tourism
project initiated by
June 2017

At least two
community livelihood
projects supported by
December 2016

Milestones

PLAN ANNEXES

“
“
“

2.3.2 Oversee election of CWA officials

2.3.3 Support registration of the CWA

2.3.4 Support quarterly CWA meetings

“
“

2.4.2 Evaluate efficacy of different PAC methods

2.4.3 Based on outcome of activity 2.4.2, implement the most
effective methods

130
“

X

“
“

2.6.2 Recommend the identified honorary wardens for
gazettement

2.6.3 Develop a collaborative framework for working with the
honorary wardens
“
“
“

2.7.1 Organise meetings for community leaders on wildlife
compensation procedures

2.7.2 Organise public Barazas to sensitize the community on
Wildlife compensation

2.7.3 Prepare and disseminate wildlife compensation
information through radio, TV, and leaflets

2.7: Provide support to enhance the compensation claim process

“

2.6.1 Identify potential local honorary wardens

X

X

X

X

X

X

2.6: Nominate and recommend gazettement of a KMMPA Honorary warden within the area

2.5.4 Liaise with KWS Headquarters for provision of a reliable
PAC vehicle and motorbike

X

X

X

X

X

2.5.3 Liaise with KWS headquarters for deployment of adequate “
rangers and drivers

X

X

“

2.5.2 Create awareness about hotline through public meetings
and KMMPA signages and website

X

X

X

“

X

X

X

2.5.1 Establish and maintain a 24-hour mobile phone hotline

2.5: Improve Human-Wildlife Conflict response time

“

2.4.1 Establish the status and distribution of problem animal

2:4: Evaluate and implement alternative Problem Animal Control (PAC) methods

Community
Warden

2.3.1 Organise a meeting for all KMMPA stakeholders to discuss
formation of the CWA

X

X

X

X

X

X

X

X

X

X

X

FY 2015-16
1 2 3 4

2:3: Support establishment and operationalization of a Community Wildlife Association

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Awareness workshops
on compensation
organised regularly

Honorary wardens
gazetted by December
2016

Less HWC incidences
recorded by June 2017

Effective PAC methods
available by December
2016

CWA operational by
June 2017

Milestones

KMMPA MANAGEMENT PLAN (2015 – 2025)

“
“
“

3.1.2 Participate in mazingira competition

3.1.3 Organise dolphin awareness events

3.1.4 Support formation of wildlife clubs in local schools

X

X
X

X

131
“

“

3.4.3 Award hostel construction services competitively
“

“
“
“

3.5.1 Prepare a proposal justifying the construction of the
Resource Centre and forward the proposal to KWS Executive
Committee for approval

3.5.2 Solicit for funds to construct the Resource Centre from
KWS headquarters and KCDP

3.5.3 Award construction services competitively

3.5.4 Prepare information and educational materials to be
displayed at the Resource Centre

3.5: Construct and equip a resource centre at KWS Shimoni offices

“

3.4.2 Solicit for funds to construct the hostel from KWS
headquarters and other stakeholders

3.4.1 Prepare a proposal justifying the construction of a student “
hostel and forward the proposal to KWS Executive Committee
for approval

3.4: Construct a student hostel at KWS Shimoni offices

3.3.2 Assist schools in promoting wildlife clubs

3.3.1 Organise conservation talks in local schools

“

“

3.2.2 Work with CORDIO-EA in promotion of conservation of
education

3.3: Revive and strengthen conservation clubs

“

3.2.1 Work with WCK in providing transport to local wildlife
clubs to facilitate visits to KMMPA

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

3.2: Liaise with other conservation education stakeholders to improve use of the KMMPA by local schools

Community
Warden

3.1.1 Participate in the annual marine environmental day and
wetlands day

3.1: Organise outreach and awareness creation activities in the KMMPA community areas

FY 2015-16
1 2 3 4
Objective 3: Awareness of the significance of conserving marine resources improved

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Resource Centre
constructed by June
2016

Conservation clubs
operational by
December 2016

Visits to KMMPA by
local schools increases
by 10% by December
2017

Awareness of marine
resources by the
community improved
by June 2017

Milestones

PLAN ANNEXES

“

3.6.2 Acquire and maintain cameras (underwater, video)
“
“

3.7.1 Deploy a conservation education officer to KMMPA

3.7.2 Develop and implement a KMMPA conservation education
and outreach strategy

3.7: Strengthen the KMMPA education staff capacity

Community
Warden

3.6.1 Prepare a film on KMMPA’s exceptional resources

3.6: Upgrade and update KMMPA education and outreach tools

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

FY 2015-16
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

X

X

X
X

X
X

X
X

X

FY 2017-18
1 2 3 4

An education officer
deployed to KMMPA
by December 2017

Education tools
available by June 2017

Milestones

KMMPA MANAGEMENT PLAN (2015 – 2025)

132

FY 2015-16
1 2 3 4

Timeframe
FY 2016-17
1 2 3 4

“
“

1.1.2 Deploy skilled and unskilled casual labour to fill staff gaps

1.1.3 Deploy an appropriately trained and equipped specialised
marine ranger

133
“
“
“

1.3.3 Support measures geared towards upgrading the
education standards at the Shimoni Primary School

1.3.4 Ensure that the school has adequate and up-to-date
textbooks and any other essential school equipment

1.3.5 Provide sporting facilities and equipment
“
“

1.4.1 Carry out continuous assessment of staff performance

1.4.2 Reward outstanding performers

1.4: Implement staff recognition, reward and appreciation schemes

“

1.3.2 Pay house allowance to staff who qualify to enable them
seek alternative housing in the nearby market centres

1.3.1 Construct at least one block of staff housing units for junior “
staff

X

X

X

X

X

X

1.2.4 Liaise with CCA and KWS Headquarters to deploy staff with “
marine skills in marine ecosystem

1.3:  Improve staff welfare

X

“

X

“

1.2.2 Liaise with the KWS Human Capital Division to provide
opportunities for short courses both locally and internationally
to KMMPA staff

1.2.3 Carry out range practice at least thrice in annually

X

“

X

X

X

1.2.1 Liaise and collaborate with institutions to design short
programmes that enhance staff knowledge and skills in marine
conservation

1.2: Improve staff skills

Community
Warden

1.1.1 Outsource essential professional services (e.g. diving)
occasionally in line with the KWS procurement procedures

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

1.1: Liaise with KWS  Human Capital Department for deployment of staff with skills in marine conservation and management

Objective 1: Human resource capacity strengthened

Management Actions and Activities

Persons
Responsible

MPA Operations and Security Management Programme

Staff appraisal is
conducted regularly

Fewer staff complaints
recorded by June 2018

Staff trained regularly

Marine rangers
deployed by
December 2016

Milestones

PLAN ANNEXES

“
“

2.1.2 Guide KMMPA partners on how to engage in MPA
management

2.1.3 Specify how existing collaborations will be formalized

“

2.2.2 draw relevant memorandum of agreements

“

2.3.3 Hold quarterly committee meetings

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2015-16
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

134
“

2.4.2 Seek effective mechanisms for addressing human-wildlife
conflicts

X

X
X

X
X

X
X

X

“

“

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Community
Warden

2.7.2 Install relevant management infrastructure and equipment “
to facilitate management of the National Reserve

2.7.1 Liaise with the Senior Warden Kwale County, Assistant
Director Coast Conservation Area and Kwale County
Government to develop effective management structures

X

X

X

X

X

X

X

X

X

X

X

2.7: Develop and implement initiatives that will enable effective management of Diani Chale Marine National Reserve

2.6.1 Mobilize relevant stakeholders to establish and register
an association, “Friends of Kisite-Mpunguti” to lobby for
conservation of the KMMPA and raise funds

2.6: Establish and operationalize friends of KMMPA

2.5.1 Lobby for KWS to be included in the boat and fishing
licensing

2.5: Liaise with KMA and Fishery Department to inspect sea worthiness of tour boats and fishing vessels

“

2.4.1 Work closely with the Committee in resolving the resource
use conflicts experienced in the KMMPA

X

X

X

X

X

2:4: Work with County Wildlife Conservation and Compensation Committee to address conservation issues in the KMMPA

“

2.3.2 Develop the committee’s constitution

2:3: Strengthen the KMMPA Management Committee

“

2.2.1 Identify areas of collaboration

2.2: Develop formal collaborative agreements with key stakeholders

Community
Warden

2.1.1 Develop a partnership strategy with stakeholders at the
KMMPA level

2.1: Develop a partnership strategy for management of the KMMPA

Objective 2: Strategic collaborative partnerships established

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

A management
strategy and structure
is in place by June 2016

A conservation group
is established by June
2017

KWS is included in
boat and fishing
licensing activities

Fewer resource use
conflicts recorded by
December 2016

KMMPA management
committee is
strengthened by June
2018

Stakeholder meetings
held regularly

A partnership
strategy developed by
December June 2016

Milestones

KMMPA MANAGEMENT PLAN (2015 – 2025)

“

3.1.2 Hire a mechanic with vehicle and boat repair skills

“

3.2.2 Construct shops, office space, restaurants, rescue diving
centre and a coffee house next to the new jetty to generate
additional income to support maintenance of the jetty

“

3.3.2 Construct another office block to host the proposed
additional staff, store, wet lab and a library

135
“

3.4.2 Develop a state of the art conference facility will be
developed with a capacity of at least 150 people

“
“
“
“

3.5.1 Construct ranger housing blocks

3.5.2 Rrehabilitate all staff houses at the park headquarters and
the field outposts

3.5.3 Construct new houses at outposts to enhance security
presence and management effectiveness

3.5.4 Construct an observation tower equipped with a
telescope at Lower Mpunguti to facilitate marine surveillance
activities

3.5: Provide and maintain adequate staff housing

3.4.3 Upgrade the existing information centre to a staff canteen “

“

3.4.1 Construct , a modern visitor information and education
centre

3.4: Construct and maintain a modern Visitor Information Center

“

3.3.1 Upgrade the current office block

3.3: Construct and maintain the KMMPA office buildings

“

3.2.1 Construct another jetty next to the KWS Shimoni office

3.2: Construct and maintain jetties

Community
Warden

3.1.1 Procure additional vehicles for PAC work in the Lunga
Lunga area

3.1: Provide appropriate transport equipment

X

X

X

X

FY 2015-16
1 2 3 4
Objective 3: Infrastructure to support MPA management developed and maintained

Management Actions and Activities

Persons
Responsible

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

X

X

X
X

X
X

X
X

X

FY 2017-18
1 2 3 4

Jetty constructed by
December 2016

Patrol vehicles are
procured by June 2018

Milestones

PLAN ANNEXES

“

3.6.2 Encourage rain water harvesting either through roof or
land surface catchments

136

“
“

3.8.2 Avail additional hand held radios

3.8.3 Provide all outposts with sufficient radios to efficiently
carry out their duties and facilitate emergency responses

X

X
X

X
X

X
X

X

FY 2015-16
1 2 3 4

X

X

X

“

3.9.2 Liaise with KWS headquarters to acquire title deeds for all
KWS land parcels in KMMPA
“
“
“

3.10.1 Initiate the process of gazetting the forest to enhance its
protection

3.10.2 Work closely with Friends of Shimoni Forest group to
reduce further destruction

3.10.3 Register a Community Wildlife Association or a
Community Forest Association to enable Friends of Shimoni
Forest Group to legally manage the forest

3.10 Liaise with Kenya Forest Service in the Management of Shimoni Forest

“

3.9.1 Demarcate the KMMPA boundary to inform people when
they are in the protected area

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

3.9: Mark and maintain MPA boundaries and acquire title deeds for all KWS Plots in KMMPA-adjacent areas

“

“

3.8.1 Improved internet access and upgrade VHF radio
communication as well as installing VHF maritime radios in all
boat

3.8 Improve communication within the KMMPA

3.7.2 Provide the shortfall of furniture and equipment

3.7.1 Conduct an assessment of existing and required equipment “
and furniture

3.7: Provide appropriate office furniture and equipment

Community
Warden

3.6.1 Conduct a feasibility study to ascertain the best option for
supplying water to the concerned areas

3.6: Supply fresh water to the MPA Headquarters

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Deforestation is
drastically reduced

KMMPA boundary is
clearly demarcated by
June 2017

Infrastructure for
communication is
installed by December
2017

Offices are well
equipped by
December 2017

Milestones

KMMPA MANAGEMENT PLAN (2015 – 2025)

“
“
“

3.11.2 Develop buoy maintenance programme

3.11.3 Facilitate the deployment of an appropriate number of
buoys including expressly marked (colour-coded) buoys

3.11.4 Provide and disseminate clear information to all the
stakeholders on the coding of the buoys and the zonation
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“
“
“

3.12.2 Carry out litter surveys and regular beach clean-up
campaigns

3.12.3 Install an incinerator to burn collected litter

3.12.4 Liaise with the County Government in establishing
appropriate waste disposal facilities

“

4.1.2 Clearly identify and map out poaching hot-spots to guide
the security operations
“
“

4.2.1 Upgrade existing KMMPA outposts to enhance patrols

4.2.2 Assign each outpost a patrol area that will be optimally
staffed and provided with basic equipment

4.2: Upgrade outposts and provide appropriate equipment to security personnel

“

4.1.1 Establish security intelligence, remote surveillance
systems, and anti-poaching (de-snaring) teams in collaboration
with stakeholders

4.1 Control poaching in collaboration with stakeholders

Objective 4: MPA Security operations strengthened

“

3.12.1 Conduct a public awareness campaign on the impacts of
litter

3.12: Remove and prevent marine litter in KMMPA

Community
Warden

3.11.1 Identify areas that require mooring buoys within KMMPA

3.11: Install and maintain mooring buoys

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2015-16
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Outposts are
optimally equipped
and functional by June
2017

Poaching incidences
reduced by 70% by
June 2018

Reduced marine
littering recorded in
KMMPA by June 2016

Buoys are maintained
regularly

Milestones

PLAN ANNEXES

“
“

4.3.2 Create awareness on the impacts of wildlife offences to
the population

4.3.3 Train security rangers and relevant KWS staff in the arrest
and prosecution process

X

“

“
“

4.4.2 Hold periodic public meetings within the local
communities to raise awareness and gather intelligence on
poaching

4.4.3 Collaborate in policing and enforcement with agencies

4.4.4 Source more personnel and equipment to facilitate
inspection of fishermen’s vessels and contribute to joint patrols

X

X

X

“

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2015-16
1 2 3 4

4.4.1 Organize regular joint operations

4.4: Conduct joint enforcement activities

Community
Warden

4.3.1 Step up collaboration with the police and judiciary to
improve prosecution rates

4.3: Collaborate with police and judiciary in enhancing prosecution of wildlife offences

Management Actions and Activities

Persons
Responsible

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Timeframe
FY 2016-17
1 2 3 4

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

FY 2017-18
1 2 3 4

Joint patrols
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KMFRI

Mwazaro Beach

Daniel Ocharo

Dario Urbani

Fisheries

Benedict Kiilu

Ranger-K.W.S – Kisite

WCS

Bartholomeo Righa

Brenda Chepkurui

Friend of Shimoni

Athumani.F.Ali

KWS

Friends of Shimoni Forest

Athumani F. Ali

Assistant Chief

KWS-Biodiversity Planning

Apollo Kariuki

Bey Hemed

GVI

Andrew Hayes

Boniface Ligolo

BMU Kibuyuni

CCA

Albert Gamoe

Amir Juma

Wasini BMU

Ahmed M. Abubakar

County W/C & Compensation committee

KWS

Agatha Ogada

Ali Vuyaa

Asst.Chief

Adini M. Mgeni

Boat Owner

K.W.S.-KCDP

Adan H. Kala

Ali Omari

BMU WASINI

Abubakar Mohammed

Shimoni Village

BMU Wasini

Abubakar Mohammed

Camp site-K.W.S-Kisite

Wasini Youth Boat Operators

Abeid O. Mohamed

Ali Bakari

OCS - Shimoni

Abdullahi Tato

Ali Bakari

Head teacher

Heat Salter

Abdul Bast Ahmed

Coral Spirit

Shimoni Conservation group

Abdul Amir

Abdul Hamid

Admin Police

Abdi Hassan

Abdulbasi Ahmed

Organisation

Name

Annex 2. Stakeholder participation in plan development
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KWS

KFS

Charlie Claws

K.W.S –CCA HQS

KFS

KWS

KWS-Mombasa HQ

Kenya Wildlife Service-Kisite

Parks & Reserves

OCS (Police Msa)

Shimoni BMU

Ex. GVI Shimoni

Head teacher Shimoni

KWS Shimoni

Kwale County Wildlife Conservation

Festus Rawolu

Florence Nyadita

Florence Zau

Francis Kenga

Francis Mangee.

Francis Mutuku

Francis Olake

Gabriel Mutsochi

Gamoe Albert

George Kipkoros

Halifa Omari

Hamadi Mwawavya

Hannah M. Paul

Haodo Mwanamisi

Harithi Mohamed

KRA

Wasini Women Group

Fatuma Bilal

Jackson Maremo

Mkwiro/Wasini Committee

Fadhili Ali Abdallah

KWS HQ

KMA

Esther Simei

Jackline Mutwiri

Attachment – Kisite Marine Park

Emmanuel Somi

KWS HQ

Store Suppliers-K.W.S- Kisite

Israel Makau

KWS

Edita Magileviciute

Elizabeth Woresha

KWS HQ

KMA

Easter Simei

Idza Dzilla

Ranger-K.W.S – Kisite

Dorothy Akinyi

Corporal – K.W.S- Kisite

EAWLS

Dishon Murage

C/P.K.W.

Watamu MPA

Dickson Korir

Hassan Ali

Base Titanium

Hassan Banje

KWS

Darius Kayago

Organisation

David M. Mulwa
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K.W.S-CCA HQS

KWS

Elder Wasini

Wasini Youth Boat Operators

DO-Msambweni

Vanga BMU

Mohamed Ali

Mohamed Ali Mohamed

Mohamed D. Maow

Mohamed Hassan

MTCG

Majaliwa Salim

Midori Matsuoka

KWS

Lillian Ajuoga

Mercy Ngatuu

Attachment- Kisite Marine Park

Leakey Maina

HCA-K.W.S – Kisite

Ranger – K.W.S-Kisite

Kipkirui Mutai

Masud Salim

KMFRI

Kenneth Omondi

NIS

EIA

Kenn Esau

Marvin Sigunga

KMFRI

Kairo J. G.

Fisheries Department-Kwale

KWS Shimoni

Julius Ngeti

Martin Kiogora

KMFRI

Juliet Karisa

KWS Kisite

KWS

Judith Nyunja

KWS-Kisite

Ranger-K.W.S – Kisite

Judith Bwire

Manami Lida

KWS

Josphine Mutiso

Mark Kinyua

Warden - K.W.S – Kisite

John Wambua

Fisheries

Jim Mwangi

Fisheries Department

KMFRI HQ

Jelvas Mwaura

John Njuguna

KMA

Japheth Oubaro

WCS

WCS

Janet Ntabo

Maritime

Kenya Wildlife Service-CCA

Jane Ochieng

Joan Kawaka

Mombasa MPA

Jane Gitau

John Chebii

Organisation
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Kibuyuni BMU

CPT

Senior Warden -K.W.S-Kwale County

Camp Site Att.-K.W.S-Kisite

Corporal K.W.S - Kisite

KWS

Mohamed Hassan Jasho

Mohamed Jabir

Mohamed Kheri

Mohamed Maganyo

Mohamed Namuna

Mohamed Omar

Kisite Community Boat Operators

D.O Msambweni

CPT

K.W.S – KCDP

Coxswain – K.W.S-Kisite

CPT

Head teacher

Chairman Mkwiro

Chairman B.O.A

Mkwiro W. Group

KWS Shimoni

Wasini W. Group

CPT

KWS

Pact Kenya

Shimoni Slave Cave

Shimoni

KWS

WCS MSA

KMFRI

Kisite Community Boat Operators

Kisite Private Boat Community

CPT

Boat Operators

Kisite Community Boat Owner

CPT

Mohamed Shebwana

Mohamed.D.Maow

Mohammed Jabir

Moses Minchil

Mshamanga Amin

Mshemanga Hamisi

Mtengo Juma

Mtengo Omari

Mwalimu Ali Mkasha

Mwanambu Ali

Mwanamisi Mkungu

Mwasiti Mohamed

Mwinyi Haji Abdalla

N’tindi Kasim

Nancy Kireu

Ndalu Mshee Mbwana

Ngonga Issa

Ntindi Kassim

Nyawira Mutegi

Oku J.N

Omari Ali Muhidini

Omari Mshamanga Mshaali

Pandu A. Khattan

Pandu Ahmed

Pandu Ali Omari

Pandu. A. Khagau

Mohamed Rashid

Organisation

Name
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KWS

KWS

CPT

Wasini Youth Boat Operators

Jimbo BMU

Kisite-Shimoni Hawkers

KFS

KMFRI

KWS

Big Game Association

KMA

K.WS. – Shimba Hills

Director- Subrooms

Seif Ali

Shebwana Ali

Shee Ali Mohamed

Shee Yusuf

Shetty Abdallah

Silas B. Tsuma

Simon Agembe

Simon Gitau

Simon Hemphil

Simon M. Gichoki

Simon Masanga

Solomon Juma M

CCA

Roselyn Okumu

Sammy Towett

BMU Mkwiro

Ropa Mohamed Hassan

Shimoni Reef Lodge

Shimoni Reef

Rita M. Rusteau

Sammy Katash

Shimoni

Rishad Iki

Head Teacher-Mkwaju

KWS

Richard Lemarkat

KWS Shimoni

Village Elder

Rashid M. Rashid

Saeed Balala

Wasini Youth Boat Operators

Rashid J. Hamisi

Salim J. Mwawako

Wasini Youth Boat Operators

Rashid Hemed

CANCO

Pauline Tatua

Charlie Claws

KWS Kisite

Paul Njoroge

Rachel Matunda

D.H.O

Patrick M. Musyimi

KWS HQ

P.H.O

Patrick .M.Musyimi

KWS

Free Pentecost-Church-Shimoni

Pastor Nelson Mwagona

Peter Murimi

WCS

Pascal Thoya

Peter Wanjohi

Organisation
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KWS

Fisheries

CPT

Steve Kamerino

Suleman Mwangare

Swabra M. Ahmed

144

Sea Turtle Fund

Ministry Of Tourism

KWS

Pilli Pipa

GVI Shimoni

Vutaa Ali

Walter Kemboi

Wycliffe Mutero

Yatin Patel

Zeno Wytten

Core Planning Team

Stakeholder Plan Endorsement Meeting

Stakeholder Planning Workshop

Ecology Working Group

CPT

SPEM

SPW

EWG

OS

CWG

FWG

WWF

Victor Tsenga

TWG

X

Shimoni

Twamimu Omari

Abbreviations for the Stakeholder Planning Meetings

X

K.W. S- Kisite

Twahir Kassim

X

X

KWS

X

X

SPW

Thomas Onkundi

Tandu A. Utafari

Organisation

Name
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CPT

X
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X

TWG

Operations and Security Working Group

Community Working Group

Fisheries Working Group

X

EWG

Tourism Working Group

X

X

SPEM
X
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X
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CWG
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Contacts
P.O. Box 40241-00100, Nairobi, Kenya
Tel: +254 - 20 - 600800, 602345
Fax: +254 - 020 - 603792
ISDN: +254 - 20 - 3992000
Wireless: +254 - 20 - 2379407/16.
Mobile: +254 - 735 - 663421, +254 - 726 - 10508
Email: marketing@kws.go.ke
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